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Background

The consulting firm of Providence Associates, Inc has recently completed a Facility Master
Plan for the San Bernardino County Library. Founded in 1979, Providence has provided input
for more than 200 library projects throughout the United States and abroad. San Bernardino
County chose Providence to conduct a Needs Survey based on our broad range of experience
and awareness of methods other progressive libraries are using to meet the needs of their clien-
tele. Providing advice and consultation that is grounded in practical and tested solutions, the
group's services include: architectural design, space planning and space utilization, service
development and evaluation, administrative and management studies, community analysis and
needs assessment, public relations promotions, marketing and fundraising.

The firm's consultants and associates are practicing librarians, with specialties in their relat-
ed fields. With 41 years of library experience, the principal consultant on this project brought
knowledge and experience with new library construction as well as renovation of existing
buildings, gained from working with library systems with needs similar to those of San
Bernardino County Library. In addition, two other associates who worked on the project have
acombined 35 years of extensive training and experience in library services.

Providence provided a thorough needs assessment for the Library by surveying community
members, local school personnel and library users. The following information demonstrates
the results of this assessment and provides a comprehensive overview of the Library's building
needs for the near future.
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INTRODUCTION

Public libraries are the embodiment of the democratic ideal. They are uniquely democratic
ingtitutions. The value of libraries as a critical component of a democratic society is thoroughly
engrained in our national psyche.

Public libraries see the comings and goings of all people in the community. Because of that
they nourish an area more than any other public facility.

People love libraries as physical places. They particularly love to browse in libraries. The
appeal of browsing isthe serendipity of it. A customer never knows when he or sheis going to
make a delightful accidental discovery.

PAST, PRESENT, FUTURE
We are in the midst of athird great wave of expansion of public libraries in this country.

The first period of rapid growth was the result of Andrew Carnegi€e's vision and largess; his
belief in the value of the public library in the development of a nation was steadfast. Ever since
Andrew Carnegi€'s philanthropy a century ago made them a common feature of American com-
munity life, public libraries have well understood their role as community centers.

To Carnegie, the public library symbolized the unity and summit of all knowledge. It was
the bones, the binding sinews, the flesh, and the heart of any society that would call itself
strong. No city could sustain progress without a great public library. Not just as a font of
knowledge for scholars, but as a creation for and of the people, free and accessibleto al. In his
mind it was no exaggeration to say that the public library " outranks any other thingsthat a
community can do to help its people.":

The second period occurred during the third quarter of the 20th century -- the result of the
rapidly expanding and moving population of the United States -- suburban growth, college and
university expansion, and Library Service Act (LSA) and Library Service and Construction Act
(LSCA) governmental support contributed to this period.

The third wave of tremendous growth in our public libraries is now underway, a period

marked by the expansion of the capabilities of libraries to access and deliver information via
electronic-driven technology.

1 Remarks made by Vartan Gregorian and published in the July 1999 issue of Library Journal, p.6.



Many people invest public librarians with a great deal of power, seemingly turning staff into
lawyers, doctors, and tax accountants -- depending upon the information needed and delivered.

The public library can be a place for interpersonal experiences and independent learning, a
place to ask hard questions, a place to be with friends and just be oneself.

Libraries are no longer defined only by their materials collection (although one third of the
books read in this country come from libraries). Libraries are aso known by the possibilities
they offer to navigate global information resources.

Library customers expect the right information, at the right time, in the right place, in the
right format, and at the right cost. Convenience and timeliness are two very important consic-
erations for most people in terms of public library usage.

THE PLACE OF INFORMATION TECHNOLOGY

From the 1950s to the present, libraries have changed dramatically and rapidly. The change
has been brought about by computer and telecommunications technologies. Technology has
improved record-keeping activities. It has been successful in promoting interlibrary resource
sharing. People can search catalogs that represent the holdings of alibrary consortium and, in
some cases, charge books out remotely from libraries other than their own. Patrons can gener-
ate their own photocopy requests to these libraries, the materials being delivered later directly
to their offices by courier, mail, or electronic means.

Some librarians believe the path of technology will improve the image and status of the
library. However, no amount of automation can substitute for direct face-to-face assistance
from a knowledgeable and caring professional.

Technology alone will not improve the value of our services to users. Libraries must
increase concern for library users as individuals with individual needs. The ethic of public
service should be at the center of librarianship.2

On the positive side, for those who do not have access to computers at home or in schooal,
the public library is often their only opportunity to learn how to operate one, familiarize them-
selves with various software programs, and get an introduction to the Internet. Even when peo-
ple have a computer at home, the library provides access to the most current technology, spe-
cialized data bases, an expanded amount of information and the assistance and knowledge of
the librarian.

The technol ogies of today and tomorrow stand to deliver untold benefits to those who seek
information, instruction, knowledge, and community. However, integrating these tools into the
historical identity of the public library and, conversely, accommodating the library's traditional
organizational and social structures to these mediawill take time.

2 Lancaster, F. W. "Second Thoughts on the Paperless Society." Library Journal, September 15, 1999,
pp. 42 - 44.
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The Internet has not eliminated the need for libraries, as many feared it would. Instead, in
many cases, it has reinforced the public library's role as a place to go for information and
increased the amount of space required for library services.

The possibility of alively coexistence between the library and the computer and between
the computer and the book most certainly exists, provided that:

Public access is protected,;

Services remain free to one and al; and

Learning is a part of the community of learning, and not permitted to become an
isolated, isolating experience.

KR R

The service ideal still existsin most public libraries. The closer the professional isto the
public, the more the service ideal survives and will continue to do so.

SERVING YOUNG PEOPLE

Public libraries play an important role in supporting the information, educational, cultural,
and literacy needs in their communities. While this is something libraries have always done,
these days the nature and breadth of library services are changing to reflect new, different and
growing needs of children and teenagers.

In a neighborhood, a Chinese teenager walks through the door of the public library. She has
come to use the library's computers to familiarize herself with the Internet and how it can help
her find valuable information. A young boy, whose parents work long hours and are often too
tired to help him with his homework, heads immediately after school to the nearby public
library. There, volunteer tutors help him strengthen his reading skills and improve his study
habits. A family of migrant workers manages to get alift to the nearest public library. They are
accompanying their school-age children on what turns out to be everyone's first visit to a public
library. Not surprisingly, it becomes an all-day outing for the entire family.

Today, teens are looking for where they belong in the world. They need to see where they
fit and how they can be useful. A successful library program for our youth has to be grounded
in their developmental needs. Creating the right fit is so important. Respecting young people
teaches them how to respect others. For him or her, every adult is a teacher, including every
librarian.

THE OPPORTUNITY

Never before has the opportunity been so great for libraries. The stakes are high:
Increasingly diverse constituencies are demanding increasingly diverse collections;
Interdisciplinary research is becoming the norm;

The expenses associated with technology threaten already overtaxed library budgets;
and

R & &
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& Fee-based services and commercial contracts which may limit access to particular
groups could result in a society of information rich and poor;

High stakes imply a high return:

The opportunities for libraries to fulfill their mission on a grand scale are real;

The delivery of information to the economically and socially disabled in the same

quality and time as that received in wealthy settings addresses issues of equity like

never before;

& Access to huge collections by small libraries brings resources heretofore undreamed
of to their constituencies; and

& Libraries sharing resources over great distances break down barriers to learning.

¥t
&

Public library services have traditionally been provided without fees or user charges because
of the accepted notion such services benefit the community more than they benefit the individ-
ual user. In other words, public library services are viewed as a public good, meaning the serv-
ices are not always but "usually provided by government for consumption by the general pub-
lic."s Public goods have two defining aspects:

& Public goods possess a "non-rival consumption” aspect, i.e., the availability of the
good to al is not reduced by any one person's consumption of the good; and

& Public goods have a "non-excludability” aspect in that there is no way to effectively
restrict the benefits of public goods to those who directly pay for them.

THE ECONOMIC IMPACT OF THE PUBLIC LIBRARY

There are a great number of impacts which public libraries have on the cities. These
impacts are sometimes economic in nature and sometimes less directly so, but al add quality of
life benefits to the city.

The public library has been found to increase property valuesin a community. If main-
tained and administered well, public libraries can have these impacts on their communities:

Increased attractiveness as a place to live;
Improved cultural, educational, and recreational opportunities for all residents; and

Increased property values because the existence of libraries increases the local€'s
capacity to draw businesses, homebuyers, tourists, and others to the community.

KRR

In the most recent published national survey, 51% of those surveyed remarked that their
public library contributed to the quality of life in their community. Almost four of ten persons
said the public library was a contributing factor to the economic well being of their
community.4

The ability of apublic library to serve as an "attractor” for business is another example of
economic impact. It is no myth that when major corporations consider a new business location

3 Moffat, D. W. Economics Dictionary, 2nd Edition. New Y ork, Elsevier, c 1983.
4 Vavrek, Bernard. "Isthe American Public Library Part of Everyone's Life?" American Libraries,
January 2000, p. 63.
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the presence of good public library service is one of the criteria used in determining the
prospective location's quality of life. The existence of a public library in a community adds to
that community's quality of life, thereby increasing it's attractiveness to business, thereby aiding
economic development.

Public libraries also create significant impacts by promoting literacy by offering space for
literacy classes, providing the necessary resources and training for literacy providers, and by
raising awareness of the problems associated with illiteracy. A literate community is one that
can be employed at higher-skilled, better paying jobs. If the public library facilitates this
employment, the impacts its services have had are considerable. Not only have individuals
learned to read, they have been able to better their economic standing.

Providing job-seeking resources is another important economic development service pro-
vided by public libraries. By building collections that teach resumé writing and interviewing
techniques and help individuals explore alternate careers, offering access to the classified sec-
tions of out-of-town newspapers, and making the Internet and the employment opportunities
therein available, the public library is a key resource for those seeking to change jobs or
careers.

SUPPORT OF THE PUBLIC LIBRARY

What will compel usto give public libraries and books, among our most important cultural
artifacts, more vigorous public support? What will allow us to give reading the vital support it
deserves? Certainly one place to start is to recognize the concept of what a public library is,
what abook is, what reading is - and then to determine the place of technology in promoting
the unity of knowledge. Why? Because no search engine can replace the public library or the
staff expertise within it.

Libraries provide extraordinary opportunities for the public to learn about the world. They
doitin away that helpsindividualsin society find precisely what they need, when they need it,
and however they need it on atotally equal basis. Helping customers learn how to identify the
important tools and develop the critical thinking skills needed to evaluate worthwhile informa-
tion resources - thisis the vital role that public libraries must play.

LIBRARY VALUESAND SERVICE GUIDELINES

The provision of public library services in San Bernardino County should be characterized
as a public good with impacts and benefits. Like education, good public library and informa-
tion services benefit not only the community and its residents who pay for it but society at
large.

Service Guidelines
As plans are devel oped for strengthening the service potential of the San Bernardino County

Library vianew and expanded facilities, all who will be involved in the decision-making
process should be guided by these service guidelines:

San Bernardino County Library Facility Master Plan 1
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& The Library must strive to select, acquire, organize, maintain, and make accessible a
collection of library materials of high quality and in a variety of formats for persons
of al ages;

& The Library must strive to provide convenient and ready access to timely and

accurate information needed for daily living and decision-making;

The Library will continue to promote literacy, reading, and lifelong learning;

The Library will serve as an important element of the cultural fabric of the

community; and

& The Library must appeal to and serve all ages -- from the child at the time when
he/she isready for his/her first picture book to the retired senior citizen with time to
read and learn from materials previously passed over.

R &

THE FACILITY MASTER PLAN STUDY

In the summer of 2000 the San Bernardino County and its Library issued a Request for
Proposals (RFP) seeking a broad overview of the existing 29 library facilities located through-
out the County (28 branch libraries and the SBCL Administration building). A threeto five
page analysis, with photographs, should be developed for each of the 29 facilities. This analy-
siswill provide aframework for each community to develop in more detail an assessment of
their specific library facility needs.

The study was directed to undertake the following:

& Meet with the Library Director (or designee) on aregular basis;

& Develop one or more survey instruments in order to gather input from the local
communities;

& Meet with representatives of the 27 local political jurisdictions (18 cities and nine
unincorporated areas);

& Work with SBCL staff to hold a minimum of one community forum in each of the
27 communities;

& Prepare and provide a draft of a Facility Assessment of each library facility in the 27
local jurisdictions;

& Prepare and provide a plan utilizing Proposition 14 funds as a funding source for
capital improvements; and identify additional methods for funding;

& Prepare and present afinal Facilities Assessment Plan to the San Bernardino County
Board of Supervisors.

Following the submittal process, PROVIDENCE Associates Inc, Library Planners
Consultants, of Cottonwood, Arizona was selected as the consultant.

WHAT A PUBLIC LIBRARY CAN BE AND DO
As centers of lifelong learning, public libraries help communities develop productive mem-

bers. They also help form critical thinkers, essential to the health of our democracy. With ade-
guate support, public libraries are able to:

San Bernardino County Library Facility Master Plan



Provide cultural, informational, educational, and leisure resources;

Offer an up-to-date and wide array of information technologies;

Promote literacy and lifelong learning;

Adapt and continuously improve the availability of information services,
Promote and affirm the value of reading;

Give the book its proper place, and provide books when books serve needs best;
Provide trained and helpful staff;

Offer a safe, enjoyable, and friendly place for people and ideas, setting the library as
a stage for community life;

Respect and protect the rights of individuals to obtain and use information;
Function as a cornerstone of democracy based on free and equal access to
information; and

& Rely primarily on public funds for support in order to ensure continued public
ownership.

R&BRRERKRRRK

R &

The San Bernardino County Library has a commendable record of striving to provide a
good level of library service within extremely limited resources. In the years ahead this record
must be improved upon, and it can be if the necessary support and financial resources for a
responsive level of service to an urban population are provided.

The future belongs to those who plan for it!

San Bernardino County Library Facility Master Plan
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HISTORY AND BACKGROUND

The San Bernardino County Library was established by resolution of the Board of
Supervisors on July 14, 1913. In September of that year atax rate of one and one half cents
($0.015) per $100 of assessed valuation was established for the County Library.

Almost 90 years later that tax rate remains essentially unchanged.

Currently, the Library directly serves a population of approximately 1,100,000 in 18 cities
and all unincorporated areas through 29 facilities and 3 bookmobiles. Although residents of
Colton, Ontario, Rancho Cucamonga, Redlands, San Bernardino and Upland are served by city-
operated libraries, many residents of these areas also frequent nearby County Library branches
as well.

In every operational sense the Library operates as a County Department despite its distinct
legal and financial status. The Library receives its primary financial support through a special
revenue fund (and by some definitions is considered a dependent special district) with a dedi-
cated property tax rate that is distinct from the general County property tax rate and with the
Board of Supervisors serving as the governing body. Unlike Cities, Counties, Specia Districts
and other special revenue funded entities, the Library receives no significant discretionary rev-
enues from any other sources. Also, the Library receives no adjustments of any kind to cover
annua inflationary factors. (State aid has increased somewhat during the past few years, but is
subject to wide annual fluctuations and is projected to actually decrease in the coming year.)
Further, the County Library has no legal authority to raise additional revenues independently.
Therefore, the Library's ability to operate and, by extension, to provide capital funds for remod-
eling, leasing or building new facilitiesis limited by the amount of property tax revenues
received in any given year.

THE 1980s AND EARLY 1990s

Proposition 13 significantly impacted the County Library. Besideslosing property tax rev-
enue on a permanent basis, the County Library (through the Board of Supervisors) also lost the
flexibility to increase the property tax rate. Following the passage of Proposition 13, the State
Legidature created the Special District Augmentation Fund. A percentage of each entity's annu-
al tax base was alocated to the fund, which was set up in each County under the control of the
Board of Supervisors. The funds were then reallocated annually to the various districts, based
on the Board's determination of need. Any given district's funding was subject to annual
changes based on the Board's priorities for the year. As San Bernardino County's population
grew, the County Library's annual property taxes gradually increased and so did the Library's
contribution to the Augmentation Fund. In the last year of the program's existence the Library
contributed $3,719,672 to the fund, but received only $925,249; areturn of only 24%. There
were 25 other special revenue fund libraries within the state. A significant number of those
libraries received most or all of their original contribution, with 8 county libraries receiving

San Bernardino County Library Facility Master Plan
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more than their contribution. While the reallocation of San Bernardino County Library con-
tributed funds to other districts within the County met an important need, the loss of those
funds prevented the County Library from addressing its own capital needs.

PROPERTY TAX RATE REDUCTION

As aresult of State legidation, the Specia District Augmentation Fund was eliminated in
1994 and the County Library's property tax rate was permanently reduced by 40% (reduced
from $0.024 to approximately $0.015). Since the County Library receives 85% of its funding
from property taxes, this action significantly lowered not only the Library's ability to provide
services, but also its ability to alocate funds for capital projects. Since 1994 the Library's prop-
erty tax revenues have increased by an average of only $179,000, or 3%, per year. In every
year since 1994 the Library's annual increase in expenditures has exceeded its annual property
tax revenue growth. Asaresult, not only were facility maintenance and capital improvements
deferred, but services also had to be reduced in order to balance the budget. The recently
adopted 2002 budget exemplifiesthisfact. It isestimated that total expenditures (including
such factors beyond the Library's control as MOU and utility increases) are expected to exceed
property tax increases, resulting in reduced expenditures in both the book budget and equipment
purchases. On average the County Library's annual personnel costs alone have significantly
outpaced property tax increases, thereby impacting the Library's ability to maintain services, let
alone acquire additional space. (In 1999 the Board of Supervisors approved a special $300,000
annual augmentation, which must be used exclusively for additional staff in order to expand the
service hours in branch libraries.) This specia augmentation notwithstanding, the Library,
unlike other agencies within the County, does not receive any general fund support for other
mandated increases in its budget.

POPULATION GROWTH

Just as the Library has been squeezed on one side by revenue reductions, so too has it been
squeezed on the other side by significant growth in its service population. Since 1994 the serv-
ice population has increased by 134,000, an average of 19,000 per year. Based on these num-
bers, the Library should have been adding the equivalent of one additional facility of approxi-
mately 8,000 square feet annually. Projected population figures indicate that the Library service
population will grow by more than 807,000 in the next twenty years!

OTHER FINANCIAL FACTORS

Historically, all funds for new or expanded library facilities, whether built or leased, have
been charged to the Library's budget. Thus, if the County Library considers establishing a new
branch (or expanding/remodeling an existing facility) it must take into account not only the
impact of operational costs, but also the facility costs aswell. Every dollar alocated to rent or
debt service is a potential dollar taken away from services (2001 rent/facility costs totaled
$535,000).
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For many other library systems capital improvement projects are included in the larger juris
dictional Capital Improvement or Renovation budgets. Thisis not the case for the San
Bernardino County Library. For example, both the Kern County and the San Diego County
library systems have capital projects alocated as part of their respective County's capital
improvement projects, and these costs are not charged to the Library budget (nor is debt service
charged to the Library operational budget). Other County systems, such as Los Angeles,
Orange and Riverside, have enacted mitigation measures (developer impact fees) for facility
improvements. Four cities served by the San Bernardino County Library system, Chino Hills,
Fontana, Highland and Rialto, have recently enacted developer impact fees which may be uti-
lized for library facility improvements.

COMPARATIVE DATA

For many years San Bernardino County Library has had the dubious distinction of vying for
the lowest per capita funding in the United States for a library system of its size (i.e., popula-
tion served). Table 1.1 was developed from data published in the 2000 edition of the Public
Library Data Service Satistical Report, an annual publication of the Public Library
Association.t

1 ThePublic Library Association (PLA) isadivision of the larger American Library Association (ALA), with
headquarters in Chicago.

San Bernardino County Library Facility Master Plan
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Table1.1 1998 - 1999
Per Capita support of 28 Public Librariesin the United States serving populationsin
excess of 750,000

Library Per Capita Support Ranking
The Public Library of Cincinnati & Hamilton County (OH) $56.67 1
King County (WA) Library System $41.28 2
Montgomery County (MD) Dept. of Public Libraries $36.79 3
Queens Borough (NY) Public Library $36.64 4
Atlanta-Fulton County (GA) Public Library $34.74 5
New York (NY) Public Library $31.60 6
Buffalo & Erie County (NY) Public Library $30.93 7
Brooklyn (NY) Public Library $30.69 8
Fairfax County (VA) Public Library $30.55 9
Chicago (IL) Public Library $28.75 10
Detroit (MI) Public Library $28.29 1
The Free Library of Philadelphia (PA) $27.30 12
St. Louis (MO) Library District $27.20 13
Broward County (FL) Libraries Division $25.33 14
Las Vegas-Clark County (NV) Library $24.20 15
Orange County (FL) Library System $21.64 16
Dallas (TX) Public Library $21.41 17
Houston (TX) Public Library $19.59 18
Tampa-Hillsborough County (FL) Public Library $18.72 19
Tucson-Pima (AZ) Public Library $18.58 20
Hawaii State Public Library System (HI) $18.23 21
Memphis/Shelby County (TN) Public Library $17.83 22
Miami-Dade (FL) Public Library System $17.61 23
Phoenix (AZ) Public Library $16.81 24
Carnegie Library of Pittsburgh (PA) $16.13 25
San Antonio (TX) Public Library $11.78 26
Harris County (TX) Public Library $9.98 27
San Bernardino County Library $8.72 28
Average of 28 Libraries $25.52

The national comparison illustrates how San Bernardino County Library ranks in relation to
other large library systems throughout the Country, exclusive of other California County library
systems. The next table is a comparison of large County systems within California.

San Bernardino County Library Facility Master Plan



SAN BERNARDINO COUNTY LIBRARY FACILITIESSTUDY

Comparisons with other
Financials

Library

San Francisco City-County

Fresno County
Sacramento City-County
Los Angeles County
Orange County

Contra Costa County
San Diego County

Kern County

San Bernardino County

Riverside County

Average of 10 Libraries

County Libraries - State Data - Preliminary  1999-2000

Population Number of  Operating Rank Expenditures
Served Facilities Expenditures Per Capita
790,500 29 $20,577,911 1 $26.03
775,200 28 $17,087,510 2 $22.04
1,129,600 26 $22,758,772 3 $20.14
3,456,000 84 $68,923,421 4 $19.94
1,342,700 28 $26,428,320 5 $19.68
822,600 26 $15,802,475 6 $19.21
987,313 34 $17,270,851 7 $17.49
658,400 28 $7,245,167 8 $11.00
1,019,000 30 $10,091,656 9 $9.90
710,800 25 $6,980,794 10 $9.82
1,169,211 35 $21,316,687 $14.92

The average expenditure for all 178 library jurisdictions in California 1999-2000 was
approximately $23 per capita. By contrast, the San Bernardino County per capita expenditure

was $9.90, or 52% lesst

han the State average. Historically, San Bernardino County has spent

considerably less on library service that the State average. Property tax shifts have only exacer-
bated the Library's financial situation.

The chart below compares San Bernardino County Library expenditures with State averages

for the past ten years.
San Bernardino County Library Expenditures Per Capita
$25.00 - - - - - - - - - -
52000 E\\\i//’j/ﬂ/a/ J=/_E/‘i/ﬁ
—&— All of California
$15.00 i
—&— San Bernardino
$5'00 1 2 3 4 5 6 7 8 9 10
—aAll of California 213 21 18 185 19 197 20 205 21 23
—e— San Bemardino 1116 1057 870 8.38 758 7.66 7.78 8.99 9.90 10.90
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It should be noted that these tables represent only a snapshot intime. Some library sys-
tems have seen their revenues increase significantly in the past two years, partialy as an offset
to property tax shifts. For example, Fresno County approved a sales tax increase in April 1999
that resulted in an $8,610,904 increase in the Library budget for FY 2000. In October 1999,
through State legislation, San Diego County permanently increased the County Library tax rate,
which will result in a $3,000,000 increase in revenue annually.

As an addendum, it must also be noted that expenditures listed by jurisdiction do not aways
clearly indicate County services or funding provided to alibrary system. For example, the
Kern County Library's facility and grounds maintenance, as well as utility costs, are provided
by the County at no charge to the Library System.

Because the San Bernardino County Library is required to absorb the cost of increasing
library space, through purchase or lease, the ability to add public library space is severely
impacted. The Hesperia Branch Library, as one example, currently serves 63,000 peoplein an
extremely undersized 4,800 square foot facility. There are a number of suitable facilities within
the City of Hesperiathat could be converted to library space. However, the utilization of exist-
ing operational funds to lease space would require a reduction of expenditures in other areas of
the library's budget, resulting in a reduction of services.

HISTORICAL AND RECENT LOCAL DEVELOPMENTS

During the past 16 years the County Library has been able to address the space need in only
8 of its service areas. Asthe list below indicates, each of these projects resulted in very small
improvements.

& 1985 - establishment of a new facility in the Grand Terrace Civic Center
(3,500 sg. ft.)

1988 - anew facility was built in Lucerne Valley (2,925 sq. ft.)

1989 - a new facility was established in Loma Linda's city complex (6,081 sg. ft)

1990 - the Apple Valey Branch moved into a 10,000 sg. ft. leased building

1993 - establishment of afacility in the complex of the newly formed City of
Chino Hills (7,200 sqg. ft.)

1995 - abuilding in Big Bear was purchased and remodeled for use as a library
(building sizeis 13,780 sg. ft.; the library utilizes 9,543 sq. ft.)

1997 - a 1,200 sg. ft. addition to the facility in Chino

1999 - a 1,500 sg. ft. addition to the facility in Chino Hills

KRR R

&

R &

The size of the above projects was not determined based on need, assessment, or population
growth, but was rather based on the limited financial resources available.

Despite the projects listed above, al of the affected facilities are now of insufficient size to
serve the current population, let alone future growth. Even the new 19,000 square-foot library
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in Apple Valley, which will be completed in late spring of 2002, will be unable to accommodate
the projected population in 2020. Again, the size of this facility was dictated by the resources
available and was not the result of an assessment based on need.

It must be noted that all of the above projects have impacted less than one-third of the total
number of County Library facilities.

The lack of funding has required the Library to be creative in its search for ways to expand
library space.

&

In February 2000, 5,500 square feet of part-time space was added as aresult of a
joint-use agreement with the Fontana Unified School District to utilize the new
Kaiser High School Library as a County facility after school, evenings and
Saturdays. In this win-win agreement, the student population benefits from the use
of County Library resources while the free use of the facility provides the Library
with one cost-effective solution for its space needs.

The Library has met with representatives of the Victorville Union High School and
the Serrano High School (Snowline School District) to discuss potential joint-usage
libraries based on the Kaiser High School agreement.

Planning is underway for a new 10,000+ square foot library for the Bloomington
community. The facility will be located south of 1-10, adjacent to a middle school
and new housing development. Funding is dependent on successful application for a
Proposition 10 (State Library Bond Act) grant. The required one-third local match
requirement is expected to be met by County-owned land and funds which have
already been committed to the project.

Planning for a new facility in Highland isin the preliminary stages. Depending on
the funding available, the facility is expected to be 30,000 square feet and will
contain an environmental learning center. The City of Highland has received a $2
million dollar federal grant to build the environmental center. It isanticipated that
the federal funds, along with some local funding, will satisfy the one-third required
match for a State Library Bond grant.

The Library is working with the City of Fontana to develop plans for a 100,000
square foot facility. The city envisions the library as the capstone of the
redevelopment of its Civic Center. The facility will feature a Homework Center,
Career Center, Literacy Center, Computer Lab, bookstore and possibly a café.
Architects for the project are designing a building that will create afeeling of
community pride.

During the past year the Library has also discussed future library needs with the
cities of Adelanto, Chino, Chino Hills and Grand Terrace, along with the
communities of Mentone and Running Springs.
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In Barstow, planning for a new 29,000 square foot joint-usage library with the
Barstow Community College District was discontinued due to public opposition of

relocating the public library.

FINANCIAL SUMMARY AND RECOMMENDATIONS

San Bernardino County Library has clearly been functioning for many years within afinan-
cial straitjacket. The Library's primary source of revenue, property taxes, has not even kept up
with the annual growth in the Library budget and certainly cannot be looked to as a source of
funding for capital improvements. If the Library is going to be successful in meeting the pub-
lic's increasing demands for service, additional sources of funding must be implemented.

As a County Department, the Library must receive the same considerations as any other
County Department.

&

¥at

The Library's annual revenue projections should be compared to expenditure
projections, and any shortfalls should be addressed to maintain service levels.

Funds should be made available to cover any imposed mid-year adjustments, such as
new County mandated programs or salary adjustments.

Requests for new programs, or expansion of existing programs, should be examined
within the context of requests made by other County Departments. Determination of
funding should be made on the merits of the request, not solely on the ability of the
Library to provide its own funding.

The Library budget should not be required to bear the full burden of covering annual
inflationary adjustments. This practice prevents the Library from maintaining
current service levels.

The Library's requests for facility improvements or additional space should be
considered within the context of similar requests by other County Departments, and
funding should be provided for approved projects.
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COMPARISONSWITH LIBRARIES- NATIONWIDE

The consultants undertook a study to compare the San Bernardino County Library to 27
other large public library systems (in terms of population served) throughout the United States.
Data for the study was obtained from the 2000 edition of the Public Library Data Service
Satistical Report, an annual publication of the Public Library Association (adivision of the
American Library Association).

The study compared data from the selected library systemsin three areas:

& Facilities
& Collection Size and Usage
& Financial Information

The appendices contain a series of spreadsheets that provide additional information on each
of the 28 library systems.

FACILITIES

Encompassing more than 20,000 square miles, San Bernardino is the largest county in the
lower 48 States. Ranking second in the study group is the Tucson-Pima (AZ) Public Library,
with a service area of only 9,240 square miles. The average service area size of the study group
is 2,187 square miles. The average number of square miles served per facility is 62.5. By con-
trast, San Bernardino County has one facility for every 714 square miles (arank of 28th).

The total number of branch libraries in each system in the study ranges from the New Y ork
Public Library, with 86, to Orange County (Florida) and Phoenix (Arizona), with 13 each. The
average number of facilities in the study group is 35. San Bernardino County, with its 28
branches, ranks 15th in this category.

The average amount of square footage of library space per system is 613,009. Chicago
Public Library, with more than 1.6 million square feet, ranks first in this category. Again, San
Bernardino County ranks last, with atotal of only 196,121 square feet of library space.

The average number of square feet of library space per capitain the study is0.46. The
Public Library of Cincinnati & Hamilton County, Ohio, ranks first with 1.03 square feet per
capita. San Bernardino County Library also ranks last in this category (tied with Harris County,
Texas) with only 0.19 square feet per capita of library space.

San Bernardino County Library Facility Master Plan
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COLLECTION SIZE AND USAGE

People come to public libraries for many reasons. Chief among these reasons for the major-
ity of patronsisto use the collections of library materials. That is, to borrow a book, a video-
cassette, a book-on-tape, etc., or to use the materials within the library for reference and
research purposes.

In terms of total collection size the New Y ork Public Library, with more than 10 million
items, isthe largest. The average collection size for the study group isjust over 4 million. San
Bernardino County, with its 1,222,490 items, ranks 27th. On a per capita basis, the Public
Library of Cincinnati & Hamilton County, Ohio, ranks first with 11.34 items. The per capita
averageis 3.01. Again, San Bernardino County comes in dead last with a collection size of
only 1.20 items per capita.

With regard to usage, the picture in San Bernardino County is not much better than in the
comparisons previously cited. With atotal circulation of only 2.76 million, San Bernardino
County ranks 25th in this category. Likewise, on a per capita basisit also ranks 25th.

FINANCIAL INFORMATION

The figures listed below are the averages of the 28 library systems for each category, fol-
lowed by San Bernardino County's totals and rank:

& Total Operating Expenditures $33,884,760

San Bernardino County $ 8,895,312 (Rank = 28th)
& Materials Expenditures $ 4,954,405

San Bernardino County $ 1,210,000 (Rank = 28th)
& Expenditures per facility $ 990,395

San Bernardino County $ 317,690 (Rank = 28th)
& Materials Expenditures Per Facility $ 141,554

San Bernardino County $ 43214 (Rank = 27th)
& Expenditures Per Capita $ 25.52

San Bernardino County $ 8.72 (Rank = 28th)
& Materials Expenditures Per Capita $ 3.73

San Bernardino County $ 1.19 (Rank = 28th)

Thus, in every measurable category in this area, save one, San Bernardino County ranks
last.
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CONCLUSIONS

A ranking at the bottom, or near bottom, in the various measurable categories suggests that
the residents of San Bernardino County are either (1) being severely shortchanged in terms of
quality library service, or (2) do not care about library services.

Based upon the focus groups the consultants conducted during the course of this study, as
well as the web survey, we do not believe it is the latter. Of course, there are residents who
truly do not care about public library service. But that istrue in every community. Not every
New Y orker, or every resident of Cincinnati and Hamilton County Ohio, desires quality library
service. But, we do believe that in those locales - asin al locales - there are persons who rec-
ognize and believe that the quality of life of the community (or county) is most assuredly influ-
enced - in a positive manner - by the quality of the public library service that is available.

With an operational budget of less than $10.00 per capitat and the costs of a new hard
cover book being in excess of $60.002 it is not difficult to understand the last place position of
the San Bernardino County Library in most of the comparisons.

Money - or more money - is not necessarily the total answer. However, the observation of
the consultants has been that the staff of the County Library is certainly doing al that it can -
with extremely limited resources - to provide good library service. It issimply not possible to
make any meaningful improvement without a mgjor infusion of additional funds - funds for
larger facilities - funds for more collections of library materials - funds for more information
technology - funds for more staff (and better paid staff) - funds for marketing - the list can go
on and on.

Thisisastudy of the facility needs of San Bernardino County. Nonetheless, the consultants
would be less than forthcoming if we did not point out these serious shortcomings in the finan-
cial health of the San Bernardino County Library and how the shortcomings influence usage -
which iswhat public library service is about - people serving people!

1 Inasmuch as the data used is two years old we recognize the budget has increased - but so it has for
(we are confident) all of the other libraries used in the comparisons.
2 According to the 46th edition of The Bowker Annual Library and Book Trade Almanac, c2001, the

average price of all categories of hardback books published in the United States in 2000 was $60.80.
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COMPARISONSWITH LIBRARIES- STATEWIDE

The consultants also conducted a study comparing San Bernardino County Library to the
other eight largest county library systems in the state of California. Data used for the study was
obtained from the 2001 edition of California Library Satistics, an annual publication of the
California State Library. Because the California compilation does not include data pertaining to
the sgquare footage of facilities the consultants utilized the Public Library Data Service
Satistical Report for that portion of the statewide comparisons.

The libraries included in the study are (in descending order per population served):

& Los Angeles County 3,456,000;
& Orange County 1,342,700;
& Sacramento City-County 1,129,600;
& San Bernardino County 1,019,900;
& San Diego County 987,300;
& Contra Costa County 822,600;
& Fresno County 775,200;
& Riverside County 710,800;
& Kern County 648,400

As with the nationwide study the consultants compared data from the selected library sys-
tems in three areas:

e Facilities
& Collection Size and Usage
a1 Financial Information

See the appendices for additional information for each of the nine library systems.

FACILITIES

As previoudly stated, with more than 20,000 square miles San Bernardino is the largest
county in the lower 48 States. The next largest library system in Californiais Kern County,
with a service area of 8,073 square miles. The average service area size of this study group is
5,451 square miles. The average number of square miles served per facility is 159. Using data
from California Library Statistics (which includes both the administration building and book-
mobile as service facilities in addition to the 28 branches) San Bernardino County has one facil-
ity for every 667 square miles, ranking it last.
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The average number of service facilities per library system in this study is 35. San
Bernardino County, with its 30 facilities, ranks fourth.

The average amount of square feet per library system is 352,617. Los Angeles County, with
over 951,000 SF, and Sacramento City-County, with 328,000, rank first and second respective-
ly. San Bernardino County ranks seventh in this category.

The average number of square feet of library space per capitain this study is 0.29. Kern
County, with a figure of 0.42, ranks first. Again, in this category San Bernardino County ranks
seventh.

COLLECTION SIZE AND USAGE

The average collection size of the nine library systemsis 1,962,331 and the per capita aver-
ageis 1.62. Asexpected, the Los Angeles County Library has the largest total collection of
library materials with just over seven million items, or 2.04 per capita (both ranked first in the
state). Orange County, with 2.6 million items and 1.94 per capita, ranks second in both cate-
gories. San Bernardino County's total collection ranks sixth, and its per capitaratio ranks sev-
enth.

Accordingly, San Bernardino County's total circulation of 2.76 million ranks sixth, and its
per capita circulation of 2.72 ranks seventh. The average tota circulation for the nine library
systems is 4.41 million and the average per capita figure is 3.65.

FINANCIAL INFORMATION

The figures listed below are the averages of the nine library systems in each category, fol-
lowed by San Bernardino County's totals:

= Total Operating Expenditures $19,905,253
San Bernardino County $10,091,656
& Materials Expenditures $ 2,665,185
San Bernardino County $ 1,406,900
& Expenditures Per Facility $ 532,520
San Bernardino County $ 336,389 (Rank = 7th)

(Kern County was lowest with $ 263,262. However, as noted previously, the library system's build-
ing maintenance, janitorial, grounds and utility costs are covered by the County.)

a1 Materials Expenditures Per Facility $ 74,085

San Bernardino County $ 46,897
& Expenditures Per Capita $ 14.68

San Bernardino County $ 9.90 (Rank = 9th)
& Materials expenditures per capita  $ 2.05

San Bernardino County $ 1.38 (Rank = 7th)
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CONCLUSIONS

The statewide comparisons are indeed a good news/bad news scenario. The good newsis
that the financial health of the San Bernardino County Library is improving when comparing
the national data with the state data (the state data is more recent than the national).

The bad news is that the State of California, with few exceptions, does not have a signifi-
cant number of well-funded public libraries - at least in comparisons with most of the rest of the
country. So, higher rankings in California does not trandate into a significantly improved level
of library services. There is room for much improvement over the next several years.
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POPULATION PROJECTIONS

The San Bernardino County Library's service area population is now estimated to be
1,058,637. The service area population has been computed by taking the total county popula-
tion as reported in the 2000 United States Census and subtracting the total population for the six
cities within the County that have independent public libraries; Colton, Ontario, Rancho
Cucamonga, Redlands, San Bernardino and Upland.

Growth projections for the years 2000 to 2020 were made by the consultants based upon
two factors; the projected growth for 2010 as provided in The Inland Empire Abstract 2000,
5th edition, and the 2020 total County population as provided by the California Department of
Finance. There were no individual City projections for the years 2010-2020. Therefore, the con-
sultants assumed the same rate of growth between 2010 and 2020 as the projected growth
between 2000 and 2010. While we know that the projections of community and city popula-
tions will probably be different from what actually occurs both from 2000-2010 and from
2010-2020, these projections, at least, will be a starting point for each community to further
refine the population estimates.

The estimated population growth will influence the size of the library facility, but so too
will many other variables, including the services each community deems important to its
Library. Therefore, it isimportant to analyze all factors when planning begins for specific build-
ing projects. The Library Bond Act application requests population growth for a given commu-
nity from 1980 to 2000 and from 2000 to 2020 and requires documentation for those projec-
tions. Therefore, utilizing the U.S. Census, the Department of Finance and the Inland Empire
Abstract as cited sources to which a City or community could adjust due to their general plans,
spheres of influence, or surrounding unincorporated areas, would be logical. It is anticipated
that those communities submitting Bond Act Grant applications (or planning for new library
facilities) will carefully review their projected population and may in fact change those projec-
tions due to the factors cited above as well as considerations not available to the consultants.

The California Department of Finance does predict the 2020 population for the County to
be 2,747,213 which would mean a County Library service area population of 1,866,146. This
increase of 807,509 is a 76% growth rate in population. If that growth actually occurs at the
projected rate and where that growth occurs will be dependent on too many factors to list here,
but it appears certain that there will be considerably more people living in the County and the
service area of the County Library in the years ahead.

A table detailing the 2010 and 2020 estimates follows on the next page. Then a second

table containing one-year projections from the California State Department of finance is
provided.
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Table5.1

San Bernardino County Population Projections - 2010 and 2020

Conmmunity 2000 census | 2010 projected Growth *» change Projected % 2020 Projected
population population 2000 - 2010( 2000 - 2010 | change 2010 - 2020 population
San Bernardino County 1709434 A 2187 807 | C 478 373 27.984% 26.565% 2747213 |C
Adelanto city 18130 A 25000 (D 6,370 37.893% 37.883% M A7 |E
Apple Walley town 54 2381 A J0000 (D 15,761 29.058% 29.058% 903541 |E
Barstow city 21119 A 25000 (D 3,881 18.377% 18.377% 29594 |E
Big Bear Lake city 5435 A 8,000 | D 25R2 47 113% 47.113% 11,769 |E
Bear Valley 1M770| B 136458 |E 1,875 15.956% 15.956% 15464 |E
Bloomington 21086\ 6B 26548 |E 5 962 27.800% 27.800% 34435 |E
Chino city 67 165 A 72000 (D 4832 7.184% 7.184% 77,180 |E
China Hills ity B6 787 A F0000 (D 3,213 4.811% 4.811% 73368 |E
Crestling 10603 B 12607 |E 2004 18.900% 18.900% 14990 |E
Fontana city 12859291 A 1BGS55 | D 37 5% 22ME% 29.416% 215837 |E
Grand Terrace city 11.626] A 18,000 | D 5,374 54.825% 54.825% 27 BE9 |E
Hesperia city B2552| A 7a000 (D 12,415 19.843% 19.843% 89,882 |E
Highland city 44 BOS| A 3534 |[D 19,229 43.110% 43.110% 91,353 |E
Joshua Tree a091 6 8738 |E G647 7.957% 7.830% 9437 |E
Lake Arrowhead 1258021 B 17448 |E 4 547 35.299% 36.330% 23,7683 |E
Lorma Linda city 18681 A 265238 (D 8,265 44.205% 44.205% J5 547 |E
Lucerne Yalley cdp 8316] A NAM2 I E 24596 27.995% 25.000% 13,909 |E
Mentone cdp 7 A05] A 10728 |E 2526 37.500% 37.500% 14,753 |E
Mantelair city 33,049 A 39481 D 5412 19.401% 19.401% 47117 |E
MNeedles city 45300 A 7500 |0 2570 55.280% 55.280% 11,646 |E
Phelan/Pinon Hills 17,1531 B 28334 |[E 11,181 B5.184% 15.999% 32865 |E
Rialto city 91 8731 A 95000 (D 31K 3.404% 3.404% 95,234 |E
Running Springs G026 B 7364 |E 1,335 22.204% 22.170% GRS
Trona cdp 3500] A 4000 |E 400 11.111% 11.111% 4444 |E
Twentynine Palms city 147641 A 19720 |D 4 956 33.568% 33.568% 26340 |E
Wictorville city B4 0291 A 953,430 |D 34,401 53727 % 52.727% 180,303 |E
YWrightwood 4081 B 4734 |E B53 15.990% 15.990% 54590 |E
Yucaipa city 41207 A 0,000 (D 8,793 21.33%% 21.339% BOE70 |E
‘fucca Valley town 16,585 A 27788 D 10,903 64.572% G4 572% 45731 |E
Cornmunity Totals a7y ar2 1,104 450 226 K15 26.514% 26.8858% 1,399 225
Balance in County 831 562 1,110,535 a3 33.548% 24.289% 1,347 5285
Independent Libraries (F) BS0 797 A 785205 104,405 16.043% 16.666% 531,067 |E
Balance Served by County 180,765 355,330 174 565 895.570% 40.451% 466,521
County Service Area
Population 1,058 537 1,459 520 401,183 37.896% 30.262% 1,866,145

A1 2000 Cengus from American Fact Finde

B) 2000 Census fram S.B County Land Use Services Dept

) California Department of Finance

D) Cummings, Stephen D. The Infand Empire Abstract 2000, 5th Edition July 2000

E) Providence Associates based on 2000 Population

Fl Independent Libraries are Colton, Ontario, Rancho Cucamonga, Redlands, San Bernardino (City), and Upland
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Table5.2
City/County Population Estimates with Annual Percent Change

JAN 2000 JAN 2001 Percentage
Change
CALIFORNIA 34,207,000 34,818,000 1.8
San Bernardino 1,726,800 1,764,300 2.2
Adelanto 18,500 18,600 0.5
Apple Valley 54,500 56,000 2.8
Barstow 21,400 21,550 0.7
Big Bear Lake 5,450 5,625 3.2
Chino 68,000 68,800 1.2
Chino Hills 67,100 69,200 3.1
Colton 48,450 49,050 1.2
Fontana 129,800 135,100 4.1
Grand Terrace 11,750 11,850 0.9
Hesperia 63,000 64,200 1.9
Highland 45,200 45,600 0.9
Loma Linda 18,800 19,400 3.2
Montclair 33,500 34,050 1.6
Needles 4,870 4,960 1.8
Ontario 160,600 162,300 1.1
Rancho Cucamonga 128,100 132,700 3.6
Redlands 64,100 65,300 1.9
Rialto 93,400 94,700 1.4
San Bernardino 188,300 190,200 1.0
Twentynine Palms 14,900 25,850 73.5
Upland 68,900 70,100 1.7
Victorville 64,500 67,600 4.8
Yucaipa 41,500 42,250 1.8
Yucca Valley 16,950 17,200 1.5
Unincorporated 295,300 292,200 -1.0
Source:

California State Department of Finance
Demographic Research Unit
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RECOMMENDATIONS

There are now 29 buildings and two bookmobiles that comprise the San Bernardino County
Library system. 28 of the buildings are branch libraries located throughout the vast county.
The 29th is the Administration building in San Bernardino.

Bookmobile service operates from the Administration building and the Needles Library in
the extreme eastern portion of the County.

EXISTING CONDITIONS

The consultants visited every one of the 29 facilities. At each facility an inventory of the
building was taken, and an assessment of the facility in terms of structure, exterior conditions,
etc. was undertaken. Staff was interviewed and focus groups were held in each community,
except at the Administration building.

At the present time the 28 branch libraries have a combined 177,925 square feet (SF) of
space -- 0.21 SF per person residing in the Library's service area. If the 18,196 SF
Administration building is added to the total, the SF per capita increasesto 0.23. For many
years the generally accepted minimum amount of space for just adequate service was 0.60 SF

per capita.

The largest of the 28 branch librariesis in Montclair, with a total of 14,101 SF of space.
The smallest is the tiny 789 SF building in Running Springs.

The buildings are al -- with few exceptions -- quite old. The average age is 25.46 years.
And that is probably a low figure inasmuch as the actual age of some of the buildings that are
now leased for library service is unknown. In all probability the average age exceeds 30.

The Kaiser Library, located in a high school in the Southridge section of Fontana, is the
newest library in the system, having been built and opened in 1999. Only two others have been
added in the past 10 years -- Big Bear Lake (opened in 1994, age of building unknown) and
Chino Hills (a prefabricated facility built by the City of Chino Hillsin 1992). The two oldest
buildings were both built in the late 1950s -- Running Springs in 1958 and Twentynine Palms a
year later.

There has been some remodeling of existing libraries the past few years. The remodeling
work has been "squeezed" from the operating budget. Those buildings do look better than they
did prior to the work being done -- but they are no larger and have some of the same shortcom-
ings, such as inadequate power sources.
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Buildings that are 20 to 30 years old or more are likely to have problems. The following
were noted in building after building:

Inadequate parking spaces, and parking lots in poor shape

Inadequate exterior lighting

Doors that are difficult to lock and open

Carpet and ceiling tiles that are stained and worn

Rodent infestation

Roof leaks

Flooding in rest rooms

Poor or nonexistent ventilation in rest rooms

No fire suppression systems (or in many instances no smoke or fire alarms)
Temperature fluctuations, especially during the hottest and coldest months
Poor lighting in some parts of the building

Many rest rooms not in compliance with the Americans with Disabilities Act
Inappropriate furniture on which to house computers

Old, worn, and very unattractive furniture and equipment

RERRRRREBRRRRKR KR

In addition -- and noticeable in every instance -- the buildings are much too small. That is,
they are not large enough to adequately accommodate the collections of materials, spaces for
staff, and users who come to the libraries.

In summary, the facilities of the San Bernardino County Library system are among the
worst the consultant team has ever encountered.

Thisis not an indictment of the staff of the Library. Everyone we spoke to, and all that we
observed, indicated a staff that is service-oriented, stretches the dollar as far as it can go, and
are very creative in "making do."” In the opinion and experience of the consultants, "making
do" will not result in quality service being delivered to residents, regardless of the efforts made
by staff.

It istime -- long past due -- for amajor capital improvement program to bring the facilities
of the County Library to alevel where the quality of the service that the staff is trying to pro-
vide can be offered. Hand in glove with the capital improvements will be the need for staff
increases, more funds for library materials, more information technology, and consistent main-
tenance.

A summary of the existing conditions follows on the next page.
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Table6.1

Summary of Existing Conditions

Libsrary Cize o Fear Built |Age of |Callections | Callections) Readker| Spaces Per| Proar am | Staff FTE [Staff FTE

Square FestPer Capitalor Opened|Facility Per Capita |Spaces|Collections|Seating * Per Capita
County Popuiation
Less Independant Librarias
County Service Area
Adelanto 2280 2,13 1871 a0 24,080 1.24 22 1,095 [} 1.175 G710
Bpple Yalky 1 D200 .19 1963 EL| TOE1S 1.29 ol 812 Fol 107375 5,350
Barstow 8,534 0,40 1874 £7 57,077 270 a3 2065 0 5.65 3,70
Eip Bear Lake Byodd 55 1994 T 45,3 2.63 a4 435 4 4,84 3,530
Eloomington 4000 LR i 1988 a5 20,20 1.03 A7 L=z ] 225 0.272
Chino 1 Lyt e a7z 29 G3,ER9 oS a1 T 0 9,30 =
Chino Hillz B, 70D a13 19492 g 61,263 0.6z =] [RE=] ar 9.7avs 6,824
Crastiinge 3,148 0,30 1963 EL] 20,138 1.80 20 1,007 o .03 5,238
Fortana 13,058 2,10 1963 EL| B3,B61 .65 94 BE2 17| 11.312%5 11,387
Grand Tarrace Fea0n 2,30 1933 16 33,124 Z:63 9L == Q 3.04 3,B2T
Hasperia 4860 o0d 1983 14 ab,1 38 e8] Ll 1,558 35 [ o
Highland 1 0pa00 LB 1975 26 Fhe0a 1.57 e 975 24 10.85 4,111
Joshua Tree 2,000 az2s 1932# 18 15,441 1.91 12 1,287 u 1.8 5,067
Kaiser 5200 110 19499 2 18,213 .24 a5 171 Ol B.517S 1,048
Lake arrmvhaad 5213 .43 1871 o 32,066 2.50 41 h=r+ 42 =14 2,474
Lovne Linda 6,E7 .33 1989 12 46,267 2-48 as 1,285 40 4,495 4,186
Lucerne Yalley L= 0,33 19483 14 0504 3.43 25 1,224 32| 3.23v3 Z,rad
Mantons 1,210 a7 1985 16 16,227 2.7 17 rie s O 1.225 6,270
rontelair 14,101 a43 1983 3d 62,910 1.90 45| 1,392 156 9.29 3,563
rMeedles SsE00 1.1@ 173 22 25.B46 535 = 41 %) 2.6375 1.224
Flalto 1 Qa0 211 1965 a5 65,799 arz = 814 a &.70 13,712
FEunning SprAngs El-L) .13 1953 43 14,757 2.45 15 Bz 1.4880 4,047
Trona e o) 2.A3 1871 o 16,209 J.ET 28 s EBE2T0 1,420
Twantyning Paims 4,7 g 032 19549 42 aB,442 2.60 47| 418 40 5,00 a1
Wictorlle 7yl a0z 1971 g g+,B91 1.01 gz 1,047 2.20 7,808
urightisood 1,600 o349 1995# 18 16,422 402 10 1,642 1.63 2,511
TusEpa 11,316 QLET 195639 3z FiBzo 1.72 77 90 Gg .14 4,497
Yusca Yalley B252 2.49 1973 28 47,529 2.81 56 g42 50 6.29 2,685
Totd Branch Libraries 177 ES 2 11 B0LBET 138 | 1421 == 7B | 15E.EE O,

713 | Curnulative age of 24 libraries
Kalser adjustment 1772923
2046 | Average age of 2B raclities.

GRAMD TOT AL BRAMCH
LIBRARIES 177,225 221
sdministration Building 18,106
Unincorporated Areas
GRAMD TOT AL 186,121 .18 1,190,207 1.13 | 1,421 B33 71B | 153.982 8,873
¢ Combination of mesting, conference, children's, and training rooms CFor public only ),
¥ Population is also included in Fontana totals.
# Vear that the ouliding was actually bl 1S unkro.
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LIBRARY USAGE

The following table is a compilation of the basic statistics for FY 2001. These are the tradi-
tional counts of circulation, the number of people visiting the library during the year, and the
number of people holding library cards. Thistype of summary is generally used for compari-
son with previous years to determine whether usage is increasing (and at what rate) or decreas-
ing. What the table does not indicate are the many other important factors that contribute to
increasing or decreasing library use in any given service area. Among these are facility size,
condition and location. A library that istoo small for the area it is supposed to serve tends to
become increasingly irrelevant to that community -- and increasingly ignored by that communi -
ty. A facility that is of adequate size generally includes (or at least has the potential to include)
sufficient resources, seating, staff and additional space for library-related services and programs
to meet the needs of the community. A facility without adequate parking, proper signage, an
inviting interior, and sufficient staff and resourcesis lesslikely to be utilized by patrons on a
regular basis. Just as important is the location of alibrary. Many County branch libraries have
been in their present location for along time. Meanwhile, the communities they serve have
grown and the center of population has shifted markedly. For those areas in which a new facili-
ty has been recommended the consultants hope that strong consideration will be given to relo-
cation sites that are closer to projected population centers.
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Table6.2

Summary of Compar ative Usage Statistics

Summary of Comparative Usage Statistics

Septmeber 2000 - 2001

Active Library
Branch Population Circulation |per capita Gate Count per capita Card Holders per capita
Adelanto 18,130 36,766 2.03 72,068 3.98 3,147 0.17
Apple Valley 54,239 174,833 3.22 170,251 3.14 15,946 0.29
Barstow 21,119 77,692 3.68 91,289 4.32 12,551 0.59
Big Bear Lake 17,208 76,443 4.44 75,636 4.40 8,526 0.50
Bloomington 21,086 44938 2.13 58,448 2.77 4,867 0.23
Ching 67,168 181,448 2.70 164,585 2.45 24,953 0.37
Chino Hills 66,787 302,175 4.52 212,881 3.19 21,689 0.32
Crestline 10,603 34,670 3.27 34,991 3.30 3,994 0.38
Fontana 128,929 160,886 1.25 210,359 1.63 35,380 0.27
Grand Terrace 11,626 70,274 6.04 67,401 5.80 6,197 0.53
Hesperia 62,582 198,132 3.17 132,835 212 22,301 0.36
Highland 44,605 148,452 3.33 157,657 3.53 18,237 0.41
Joshua Tree 8,091 17,901 2.21 20,489 2.53 1,252 0.15
Kaiser 5,000[* 43,007 8.60 31,588 6.32 2,450 0.49
Lake Arrowhead 12,802 83,378 6.51 77,143 6.03 7,793 0.61
Loma Linda 18,681 143,074 7.66 110,853 5.93 10,123 0.54
Lucerne 8,916 40,193 451 60,543 6.79 2,961 0.33
Mentone 7,803 38,226 4.90 51,738 6.63 2432 0.31
Montclair 33,049 86,560 2.62 161,914 4.90 13,094 0.40
Needles 4,830 26,618 5.51 39,722 8.22 2,884 0.60
Rialto 91,873 179,214 1.95 175,207 1.91 31,177 0.34
Running Springs 6,026 33,059 5.49 25,875 4.29 1,630 0.27
Trona 3,600 7,799 2.17 13,293 3.69 949 0.26
29 Palms 14,764 85,476 5.79 72,559 4.91 9,308 0.63
Victorville 64,029 200,375 3.13 151,429 2.37 27,381 0.43
Wrightwood 4,081 22,164 5.43 15,854 3.88 2,418 0.59
Yucaipa 41,207 185,221 4.49 132,008 3.20 18,400 0.45
Yucca Valley 16,885 124,143 7.35 118,342 7.01 10,850 0.64
Unincorporated Areas 197,918
Grand Total 1,058,637 2,823,117 2.67 2,706,958 2.56 322,890 0.31
*Population included in Fontana total
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BOOKMOBILE SERVICES

The unit based at Library Administration operates on aternate Tuesdays, with four stops:
Upper Lytle Creek, Phelan, El Mirage and Silver Lakes. Activity on thisrun is extremely limit-
ed; on the July 3 run only 2 patrons, both from Lytle Creek, used the facility; on July 17 there
were 2 Lytle Creek and one Silver Lakes patron and on July 31 there were only 3 patrons from
Lytle Creek. Tota circulation for FY 2001 was only 425 items at a cost of $13,571.00, or
$31.93 per item circul ated.

The Needles unit operates weekly on Wednesdays, with 2 alternate routes that include
Nipton, Mountain Pass, Cima, Cadiz and Essex one week and Goffs, Havasu Landing, Big
River, River View, Bermuda Palms and River Lodge on the next week. FY 2000/01 circulation
was 6,795.

Both units are old; the Administration truck unit isa 1989 with 99,000 miles and the
Needles unit is a 1990 with 163,000 miles. Maintenance on both cost approximately $5,000 per
truck per year, plus another $2,000 per trailer per year, with corresponding down times during
which serviceisinterrupted. The Administration unit should be retired due to minimal use,
and costs of its operation reallocated to improve branch library services. The Needles unit
should be replaced with a new truck and trailer but, at a minimum, a replacement truck will cost
an estimated $30,000.

PLANNING FOR THE FUTURE

In thinking about the future the consultants believe the following should be considered:

& Needs and wants of the various communities as determined by surveys and public
input;

& Formal roles, service priorities, and the appropriate scope of services to be provided

the communities in response to the identified needs and wants;

Sizes of the materials collections and reader and program spaces,

Circulation and usage patterns for each type of material in each of the different

branch library collections;

Staffing needs of each building and the system as a whole;

Systems automation and information technologies, and how they must be integrated

with building technology;

Locations of new facilities; and

Appropriate size of the facilities (new or renovated and expanded).

& &

R &

¥t
&

Needs and Desires of the Community

A crucial element to determine planning for future library service is to include the commu-
nity. The County Library, with the assistance of Providence Associates, conducted a County-
wide needs assessment to obtain public opinion from all of the library communities. Two stan-
dard, reliable methods were used: focus groups and surveys.
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Focus groups provided a forum for community members to share their ideas concerning
the development of library services in their community. Consultants from Providence
Associates conducted 27 focus groups and County Library staff conducted an additional 54.
(See the appendices for asummary.) Participants consistently indicated the following:

Library should be a focal point of the community
Additional space

More computers

Quiet areasto study

Small study rooms

Multipurpose meeting room

Improved handicapped accessibility

Additional and comfortable seating

Better heating and air conditioning systems

Better lighting, both within the buildings and on the outside
More public rest rooms

More parking

Additional hours of service and additional staffing
Expanded collections

RARRRERRRRRRRERRRK

In addition to the focus groups, four surveys were used:
& General survey for users and non-users
& Student survey, grades 6 - 12
& School personnel survey
& On-line survey on County Library web page

A primary purpose of sample surveysis to obtain a representative sample of the general
population. The survey for library users was randomly distributed in the library during a two-
week period from February 25th to March 10th, 2001. Surveys were also distributed at service
organization meetings, recreation centers, teen centers and shopping areas to reach the non-
users. The margin of error for the results of this survey, based on a sample size of 5460, is +/-
5%. Student surveys and school personnel surveys were distributed in the schools with the
cooperation of the Unified School Districts. As sample size decreases, the margin of error
increases. The number of students surveyed was 2267, so the margin of error rises to +/-11%.
The responses to the school personnel survey and the on-line survey were smaller. There were
atotal of 740 surveys from school personnel and 123 respondents from the on-line survey.

The responses from the surveys underscore the importance of library service and indicate:

Most users of the library visit their library at least once a week

The majority of users would like to see more books, more hours of service, and

larger buildings

& More computer terminals and more printers for public use are desired

& Most participants believe the public library will still be needed in the future
regardless of the advent of technology

& The majority of those responding place the services of the public library at the top of

the list of services offered by county government

¥t
&
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& The magjority of those surveyed believe the services provided by the San Bernardino
County Library are "very important”
& Literacy and lifelong learning should be emphasized in libraries

Roles, Service Priorities, and Servicesto be Provided, Collections and Seating

No formal role-setting exercise was included as a part of this study. However, based upon
the focus groups, the demographics of the service area, the observations of the consultants, and
our general experience, we believe the following is appropriate for the San Bernardino County
Library:

Continued development and refinement of the print-on-paper collections
Expanded access to information technology, both within the facilities and remotely
Expanded programming for al age groups, especially children and young people
Additional seating for users with a greater variety of seating options

Adequate parking

R &R R KRR

Parking is, of course, not a service in the traditional library use of the word. However, for
the general public, parking is of paramount importance.

Usage and Staffing Needs

The consultants believe that County Library usage will increase, provided the operational
budget increases to adequately fund needed facility improvements, collection expansion, tech-
nology enhancements, and increased staffing to support additional open hours requested
through the focus groups. A good example is Lancaster Branch of County of Los Angeles
Public Library, California. The Lancaster Branch, with a 2000 population of 119,400, expanded
from 18,000 SF to 48,700 SF in 1996 and library usage increased by one third. Circulation
increased approximately 10,000 in each month.

As County Library facilities improve and population continues to increase, additional
staffing for the branches will need to be addressed as indicated in the Branch narratives and
spreadsheets. The County Library should also request a management position for a Library
Facilities Manager who would manage the capital improvements, grant applications and fund
development.

Information and Building Technology

All future facilities should be planned, designed, and constructed for maximum usage and
adaptability for technology. To do otherwise will be a huge mistake, and in al probability ren-
der the library buildings -- and the library system -- the relic that some have forecast for public
libraries in general.
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L ocations

In the opinion of the library planning consultants, many of the current locations of the
branch libraries are, at best, marginal. As future buildings are considered, the Library should
select sites based upon these criteria:

Site Capacity

Accessibility

Image and Visual Quality
Visibility

Demographic Patterns
Neighborhood Compatibility
Lega Matters

Utilities Availability
Physiography

R&EBRRERERKRKRK

See the appendices for an explanation of the criteria and how they should be used in future
planning.

M aintenance

The maintenance of branch library facilitiesis currently not under the supervision of the
County Library. Maintenance service is provided either by contracts with the different cities or
by County Facilities Maintenance. The consultants recommend that the County Library take
over the maintenance of all of itsfacilities. Adequate, on-going maintenance will help to pre-
vent some of the problems that now exist.

Appropriate Size of Facilities

For severa years the generally accepted minimum standard for public library space was 0.6
SF of space for each person in the library's service area. Beginning with the Avenues of
Excellence, developed by the Illinois State Library in the 1980s, the space per capita was raised
to 0.8. Then, starting about five years ago - as information technology began to be heavily uti-
lized and needed by most public libraries - there was another increase to about 1.0 SF per capi-
ta. Thatis, for every person in a service area there should be one square foot of public library
space if that person is to be adequately served.

However, none of these "standards' are standards in the true meaning of the word. Thereis
no accrediting agency that will close, fine, or otherwise sanction any library system if adequate
amounts of space are not provided. What does happen - at least in the experience of the library
planning consultants - is that persons begin to make less use of a public library as it becomes
increasingly crowded.

Currently, San Bernardino County Library has atotal of 196,121 SF of space, or 0.23 SF
per capita, including the Administration building. Based upon the current service area popula-
tion of 1,058,637 and a 2021 projection of 1,866,146 the County Library would need to provide
the following to meet any of the standards.
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Table6.3
Library Space Per Capita Based Upon Recognized Standards

Year Population 1.0 SF Sandard 0.8 SF Sandard 0.6 SF Sandard [Current SBCL
SF=0.23]

2000 1,058,637 1,058,637 846,910 635,182 [191,261]

2021 1,866,146 1,866,146 1,492,617 1,119,688 ------me-ee-

Compared to the various standards the San Bernardino County Library currently has a sys-
tem-wide shortfall of space of between 443,921 and 867,376 square feet. Unless substantial
space is added over the next 10 to 20 years the shortfall could easily grow to one million square
feet or more!  Without additional space, the library planning consultants forecast a decline in
usage and a library system that will become irrelevant for many residents of the service area.

PLANNED FOR 20 YEARS, BUILT IN 10 YEARS

The consultants propose a major expansion of the branch libraries of the San Bernardino
County Library system. The expansion focuses primarily on the replacement of most of the
present buildings rather than a series of additiona libraries. Only two new branch libraries are
recommended.

The consultants also recommend the expansion and renovation of several of the buildings,
and renovation only for one branch library facility. The Administration building is also recom-
mended for renovation.

In addition, a bookmobile unit is needed in order to provide a more consistent level and
quality of service, and to save ever-increasing repair costs.

The proposed plan has been developed to address the space needs of the County Library for
the next 20 years - through the year 2021. However, the projects are all recommended to be
completed and open for business no later than 2010/2011. A delay beyond ten years further
deprives communities of adequate library facilities, a situation that has devel oped between 1980
and 2000, during which the County Library did not build or expand facilities to meet the needs
of the increased population.

TheTier Approach

Clearly, every one of the 31 major projects proposed cannot be developed at the same time.
Although the entire library system isin critical need of upgrading, some areas are in immediate
need of attention. Therefore, some type of priority system needs to be developed. The consult-
ants propose a three-level, or Tier, approach.
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Tier 1 projects are considered the highest priority, and should all be completed within the
next three to four years. Tier 2 should be completed no later than 2008. Third Tier projects
should be completed during the final three years of the 10-year program.

There are nine Tier 1 projects. One of the nine replacement projects, the Apple Valley
Library, isnow under construction. Three others, the Bloomington Library, the Fontana Library
and the Highland Library are currently in the design stage.

Projects recommended for the different tiers are listed below in aphabetical order.

Tier 1 - First Priority (2001 - 2005)

Adelanto, replacement

Apple Valley, replacement (under construction)
Bloomington, replacement (now in design)

Chino Hills, replacement

Fontana, replacement (now in design)

Hesperia, replacement

Highland, replacement (now in design)

Running Springs, replacement

Victorville, renovation and expansion, or replacement

RARRRRKRKRKRR

Tier 2 - Second Priority (2006 - 2008)

There are 12 projects in the second Tier, including two all-new buildings. Of the remaining
ten, six are replacement facilities, three are renovation and expansion projects, and one is the
renovation of the Administration facility.

Barstow, replacement (in partnership with Barstow College)
Chino, replacement

Lake Arrowhead, replacement

Loma Linda, renovation and expansion, or replacement
Lucerne Valley, renovation and expansion

Mentone, replacement

Northern Fontana or Northern Rialto, al new branch library
Phelan/Pinon Hills, al new branch library

Rialto, replacement

Twentynine Palms, replacement

Y ucca Valley, renovation and expansion

Administration facility, renovation

RRRRRERRERRREKRR

Tier 3- Third Priority (2009 - 2011)

The third Tier has nine projects. Four of these are renovation and expansions, four are
replacements, and one - Needles - is arenovation-only project. The Kaiser Library, the newest
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building in the system, does not need any improvements to the physical plant at this time.

Big Bear Lake, renovation and expansion
Crestline, replacement

Grand Terrace, replacement

Joshua Tree, replacement

Montclair, renovation and minor expansion
Needles, renovation

Trona, renovation and expansion
Wrightwood, renovation and expansion

Y ucaipa, replacement

RARRRERKRRKRK

SERVICE IMPROVEMENTS

When completed over the next 10 years, the program will result in a total of 666,556 SF of
space, or 0.36 SF per capita for a service area population estimated to total 1,866,146. Actually,
each of the branch libraries will provide at least 0.34 SF per capita for their immediate service
area population and the average will be over 0.47 SF per capita. It isthe projected population
in the unincorporated areas of the County that reduces the overall SF per capitato 0.36. In
addition, the SF per capitais larger for the very small communities because there is a certain
amount of space and a minimum size collection needed, if any type of quality serviceisto be
provided.

Additional space will not be the only improvement. There will be a substantial increase in
the collection of library materials. There will be considerably more reader spaces and program
seating. There will be more staff to serve the ever-increasing number of persons living and
working in San Bernardino County. Table 6.4 summarizes the service improvements. Table 6.5
summarizes each one of the recommended projects.

Table6.4
Summary of Service lmprovements

Service Improvement  Existing Conditions  Recommended Conditions  Percentage

I mprovement
Square Feet of Space 196,121 666,556 240
Square Feet Per Capita 0.19 .36 89
Library Collections 1,190,997 2,223,776 87
Reader Spaces 1,421 3,581 152
Program Seating 718 4,556 535
FTE Staff 153.982 349 127

(branch libraries only)

These improvements will allow the San Bernardino County Library to offer a greatly
improved level of library service, resulting in an overall improvement in the quality of life
throughout the County. This has been the experience in other sections of the country when
library facilities and library services have shown marked improvement.
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Following this chapter is atwo to three page narrative, a one-page spreadsheet, and detailed
cost estimates for each of the projects, except for the Administration building.

Table 6.5
Summary of Recommended Building Projects

Ter e Prejects Popuation To | St SF Callactiore |Colactions |Rewdar |Spacas Par Drm;':'nlstarr FI'dE-li" FTE|Estimatad |Hotas
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Eloornngton 1,552 11,824 0ae 47,204 1.50 10 420 128 Q.00 E508 20 [Harw Duilding.
China Hik: 73366 3664 a5 110Ed 3 1.50 £36 46 192 23,5  Sd2r E0US-20cw [Wew Dulang,
Foritans 215997 | 102276 47| 32as1y 1.50 dad EA7 il 4000 5302 200 [ Wi DUlARY,
Hampern a8.28z A, 500 AT 134502 1.50 192 izl =54 1705 Tl 200 |Herw building,
Hghland 1,252 41082 AT 13637 1.50 e ] b Z7h St 23 XX [Herw bullding,
Funnng Epring= .78 W2 g 13 FE0 1.86 i 7 ELe .80 14 200 |Herww building,
Wictorale 1E0a02 6725 AT ZET 04 T.50 Eale Il 440 M3 HET4 2006 (Ranmwabacs=pand o rew bl
Tatal Tier Dne Projacts Ta6.Z0E | 3TEO4E LS| FEsFar 1.50 | TFEE BZl 2418 | 17520 4, 4E%

Tetr Twn Prajects
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Chilrez 77180 34,553 aas| 1ESF3 1.50 202 Era 123 2.7 3,557 208 [Harw Duilding.

Lk Arvisstioad 23,783 667 LA I5Te6 1.50 a1y 505 ah) T.20|  HA03 SR [Hiw Dudlding.

Lioeves Linck 30247 14,074 .39 SEni142 1.50 2g el 480 1225 1A 20K |Reniwate and espand.
Lucame VYalay 13008 e BE|  2V2FR 1.068 a8 il LLEE S0 &Fe 2007 |Ranmeakes and epar
Hent e 14752 TAE 50 25170 1.71 +8) w24 il N e g 200 |Herew buslding,
Martramn Fontans/Rislo 14000 24ra LA 25aTa 1.82 plale 57 & 3.0 4667 2008 [Herww bullding,
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Fiatto 28,234 42871 4T 14T ZES 1.50 214 [=]:] 4 =1 R 2008 [Hew bullding.
Twentynine Palm= 26,240 10,755 a4l IS0ET Jrai{n -] 416 1,198 +0 a.6 3,003 21007 [Hew building.

Vued Yaley 45,731 20524 045 [:1=E=R] 1.50 1o0 [==1:] 1az 15.5] Z0E0 2008 [Ranptaba and eepand
adminkiration Buldng =R 2006 [Ranowata.

Tatal Tier Twa Frojacts 415,236 | 210,857 Q57| S8 882 180 | Awas =) 1,919 | 109.50 5,700
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CONCLUSION

The guidelines in this document are intended to provide general direction in addressing
the facility needs of the San Bernardino County Library. The guidelines represent an ideal and
serve as a blueprint for the County Library to work with each community it servesin planning
for future services. However, these recommendations were written without the knowledge of
local financial situations or political landscape. Conclusions were made based on Library
finances. A review of County and City finances were beyond the scope of this study.

The overall condition and size of the County Library's facilities can clearly be character-
ized as serioudly deficient. Although this document divides the projects into three Tiers, the
program could just as easily been presented without the divisions because there is not a single
facility that does not need some type of improvement. The tiers themselves are merely guide-
lines, not priorities set in concrete. As opportunities develop, projects could shift from one Tier
to another. And alternatives, such as two smaller facilities instead of one large one in some
communities could aso be considered.

While every community would embrace a shiny, new stand-alone architectural marvel
complete with futuristic technology, overflowing with a myriad of new materials and a"Wal-
Mart" greeter at the door, the reality will amost certainly fall somewhat short of these high
hopes. Each community will have to determine just what is possible to achieve based on the
resources available. Joint-usage projects should be given serious consideration, and not just
with other types of libraries.

The County's projected population growth indicates that not only will the Library need
additional space, but also other County Departments as well as the Cities served by the County
Library. It issuggested that the County Library Facility Master Plan be incorporated into a
County-wide Facility Plan, and that this document be made available to Cities to assist them in
their planning.

Providence Associates Inc. has a 21-year track record of successfully projecting space
needs for all types of libraries. The recommendations in this document are presented with the
utmost confidence that they form a sound basis for the needs of the San Bernardino County
Library.
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ADELANTO BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

The 2,280 SF leased facility in Adelanto currently serves a population of 18,130t . The
city-owned building opened 1971. Cost for the lease, which expires in September 2002, is
$8,580 per year. The libraries closest to Adelanto are Victorville and Apple Valley, located 9
and 14 miles away respectively.

A Facility Assessment revealed the following problems: aleaking freon line (freon, of
course, is now a banned substance); restrooms that are marginally ADA compliant, contain no
diaper-changing tables and flood at least monthly; an HVAC system that does not extend into
restrooms; an inside temperature that consistently exceeds 80 degrees in summer; no smoke or
fire alarms; alack of filtering, leading to inside dust accumulation; poorly placed wall outlets
being hidden behind bookstacks; light fixtures that are missing and others that are yellowed or
cracked; badly stained carpeting; furniture in children's area that is old and unattractive; rodent
infestation due to poorly aligned entry doors; poor exterior lighting and signage; and tree roots
are destroying part of the sidewalk.

The Library has a collection of 24,089 items, including periodicals, for an average of 1.33
per capita. There are 22 reader spaces, but no meeting room. Circulation averages about 2.02
per capita.

By the year 2021 the Adelanto service area population is estimated to be 34,473, an increase
of 90 percent in just 20 years. Based on both the size and poor condition of the current build-
ing, the consultants recommend that a new facility be built to accommodate this growth.

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 13,662 SF, requiring 46 public and staff parking spaces. If
population projections prove accurate, the new facility will increase the square footage per capi-
tafrom the present 0.13 to 0.40 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Adelanto area with adequate library service through the
year 2021, the consultants recommend that the new facility include the following:

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

San Bernardino County Library Facility Master Plan
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& A collection size of 51,700 items, including 10,000 items for young people, 3,200
mediaitems, and 172 current periodical subscriptions;

& A total of 90 reader spaces, including 16 machine stations (10 for adults, 6 for
children), an 8-seat quiet room, a group-study room, and 2 tutoring/individual study
rooms,

& Public meeting areas with seating for 98, including a 50 seat multi-purpose meeting
room, a conference room seating 8, a children's services program room with seating
for 30, atraining room (computers and other types of training) seating 10; and

& A full-time equivalent (FTE) staff of 5.75, including .50 FTE maintenance
personnel, plus 1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the third quarter of FY 2003
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Adelanto Library is $3,906,264. The project cost per SF is $285.92. This
includes an allowance for the acquisition of 5,000 new collection items at an average cost of
$25 each, and moving costs from the current building into the new facility.

ThisisaTier One project with an estimated completion date of mid-to-late 2005.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan



Projected Space Requirements | Bu\ldlngJ SAN BERNARDINO COUNTY LIBRARY - Adelanto Library 16-Oct-01
per Planning Guidelines Population Served: 18,130 25,000) 34,473
functional per sonnel/space space | square| existing| projected existing] _projected
component designation code feet] 2001 2011 2021 2001 2011 2021 notes
CIRCULATION: 36,637 75,000 137,892 From 2.02 to 4.0 per capitaby 2021.
Tnitarea [X [number of personnel = |net squar eToota
personnd |Library Associate |SPOD 78] 1.00) 1.00 1.00) 28] 28| 78
Library Assistant | SPO-E 36 0.00} 1.00] 1.00] Ol 36 36
PSE Adult sPO-F 24| 1.179] 2.00) 2.00) &j 48| 48
PSE Page sPO-F 24] 0.00) 1.00) 1.25) 9 24| 30
TOTAL FTE PERSONNEL: 2.175] 5.00) 5.25
PSE Maintenance PO-F 100 0.00} 0.50] 0.50} O 50| 50
[Volunteer sPO-F 24| 1.00} 1.00) 1.00} 24| 24] 24
SUBTOTAL SQUARE FOOTA 100) 230 236
unitarea |x [number of volumes
collections|Reference SHLV-R 0.12) o 400] 500 0f 48] 60
Popular display SHLV-B 0.20| 300) 300} 30 60) 60) 60
Adultfiction SHLV-A 0.08} 0 13,000} 17,000) 0 1,040 1,360
[Adult non-fiction [SHLV-A 0.10| 0 15,000 20,000 o 1,500 2,000
Y outh Easy/Picture [SHLV-YEP 005 0 2,000) 3,000} 0 100 150
Y outh Fiction/Non-Fiction SHLV-A 0.08} 0 4,000 6,000 0 320) 480
Young Adult SHLV-A 0.8} 0 600} 1,000 0 48| 80
Media [SHLV-M 0.04] 0] 1,500 3,200 O 60| 128
Total collection SHLV-R 0.12) 23,589 o) o) 2,831 9 0
Current periodicals SHLV-P 1.00) 50| 125| 172 50) 125 172 One subscription for every 200 persons
Backfile periodicals SHLV-CR 0.10| 150 375 517] 15 38 52 Hardcopy backfileretention for oneyear.
TOTAL ITEMS 24,089 37,300 51,689
ITEMS PER CAPITA: 1.33] 1.49] 1.50]
SUBTOTAL SQUARE FOOTA 2,956 3,339 4,542
unitarea |X [number of seats = |net squarefootage
seating|Adult four-place SEAT-AR 25 12 20} 20 300 500] 500
|Adult two-place SEAT-AR 35) o 2 2 0 70) 70
|Adult one-place SEAT-AR 35| 0 2 2 0 70) 70
Adult lounge SEAT-AL 30) 2 4 4 60| 120 120
|Adult machine SEAT-AT 36 0] 10 10 0 360 360
|Adult bench SEAT-AB 5| o 4 4 0 20) 20
Children'sfour-place SEAT-CR 25| 4 16 16 100| 400) 400
Children'slounge (Read Aloud) SEAT-CL 30) 0 4 4 120 120
Children'smachine SEAT-CR 36 0] 6| 6 216 216
Children'sfloor SEAT-CF 5| 4 8 8 20, 40) 40
Quiet room SEAT-AR 25) 0 8 8 0 200 200
| Group study room [SEAT-AR zd 0| 4] 4| 0| 100 100
| Tutoring room SEAT-AR AEI 0] 2| 2| 0 96| 96
TOTAL READER SEATS. 22 0| )
RATIO OF ITEMS PER SEAT: 1095 414] 574
Multi-Purpose Meeting room SEAT-S 12 0 50} 50| 0 600} 600
Conferenceroom SEAT-C 25| 0 8 g 0| 200} 200
Y outh Program room SEAT-CF 12) 0] 30) 30| 0| 360 360
[ Training room [SEAT-AT 36} o 10} 10 0 360} 360
SUBTOTAL SQUARE FOOTAGE: 480) 3,832) 3,832
unitarea |X |number of units = |net squarefootage
support |Service desk station SvDsK-A 80) 2) 3 3 160) 240 240
spaces |Self-check station [SELF-CK 40) 0 1] 1 0| 40| 40
(OPAC station sPO-G 24 2) 2) 2) 48| 48| 48
Printer station SPO-H 16 0] 1 1 0l 16 16
Display case CASE-X 30| 0 2) 2) 0| 60| 60
Literaturerack LIT-R 15 4 2) 2) 60) 30| 30
pl file FILE-L 20| 4] [y 0 80| [y 0
Atlascase cAsE-A 25) 1 o) o 25) 9 0
Dictionary stand DICT-S 25| 1 o) 0 25| 0 o
Workroom shelving SHLV-X 9| 2) 6 6 18 54§ 54
Staff worktable (WKTBL-A 96| 1 1 1 96| 96 96
[\Work counter CNTR-A 120) 0.25] 1] 1 30) 120 120
Booktruck parking BKTRK-A 8| 2) §) 9 16 48| 48
File cabinet FILE-OL 20) 1 0 0 20) 0 0
Photocopier [COPY-B 48| 1 1 1 48| 48] 48
Staff locker STFF-LL 25| 0 8| 8 0| 20| 20
Staff lounge STFF-LO 150) 0 1] 1 0| 150 150
Supply cabinet sPLY-C 36| 0 1] 1] 0| 36| 36
Storage room STOR-S 140 1 1 1 140 140 140
Maintenance room MAINT-R 150) 0 1 1 0 150 150
Entrance lobby ENT-LOB 225 0 0.4 0.4] 0 90| 90
Library coffee cart LiB-cC 30) 0 1] 1) 0 36} 36
L oading dock LOAD-D 200 O 1 1 [y 200 200
SUBTOTAL SQUARE FOOTAGE: 766 1,622] 1,622
[rotaL NET souare FeeT 4,302 9,023 10,232
less allowance for collections "in-the-air" 478 728 1,010
|TOTAL NET SQUARE FEET 3,824 8,295 9,222
Average Component Efficiency Factor = |0.90 TOTAL NASH 4,249 9,216 10,247
Existing Building Efficiency Factor = [0.90 BUILDING GROSS SQUARE FEET 4,721 10,240 11,385 Restrooms part of Unassignable Space.
EXISTING BUILDING TOTAL SQUARE FEET 2,280 2,280 2,280 Per capita SF now 0.13.
| over (under ) (2,441) (7,960) (9,105)
New Building Efficiency Factor =[0.75 12,288| 13,662 Per capita SF 0.40 by 2021.
PARKING SPACES] 20| 20| 20
PARKING GUIDELINES 11 41 46 One space per every 200 SF of building.
over (under ) 9 (1) ©6)

San Bernardino County Library Facility Master Plan
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ADELANTO LIBRARY | New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 8:34 AM
prepared by PROVIDENCE|Associates Inc
Congtruction Costs Square unit total
fieet cost/sf cost| |notes
Site Development 52,000 $3.50 $442,000
Congtruction 13,662 $14830 | $2,026,075 | |Assumeshidin third quarter of FY2003.
Contingency 13,662 $14.83 $202,607
SUBTOTAL,  $2,670,682 Congtruction §/sf: | $195.48
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 13,662 $11.00 $150,282 |  |Assumes bid in FY2004.
Moveable Furnishings & Ecquipment 13,662 $30.00 $409,860 |  |Assumeshid in FY2004, includes|T.
SUBTOTAL $560,142
Project Costs percentage of total
congtruction cost
Design Fees 12% $387,699 | % of Consturction + Move-In Codts.
SUBTOTAL $387,699
TOTAL BUILDING ESTIMATED COST| ~ $3,618523 | | Total Project /sf: | $264.86
Relocation Costs number average total
of units unit cost cost
Moving to new building 25,000 $0.50 $12,500
New Maerids 5,000 $25.00 $125,000
SUBTOTAL $137,500
GRAND TOTAL|  $3756,023 | | Total Project §/sf: | $274.92
Escalation percentage of total
grand total cost
2003 4%  $3906,264 Project §/sf: | $285.92
2004 4% $4,062,514 Project §/sf: | $297.36
2005 4%  $4,225,015 Project §/sf: | $309.25
2006 %  $4,394,016 Project §/sf: | $321.62
2007 4%  $4569,776 Project §/sf: | $334.49
2008 4% $4,752,567 Project §/sf: | $347.87
2009 4%  $4,942,670 Project $/sf: |  $361.78
2010 4% $5140,377 Project §/sf: | $376.25

San Bernardino County Library Facility Master Plan



Adelanto Branch Library
Earthquake/water
damage to foundation

Adelanto
Branch Library

Adelanto Branch Library
Ceiling leaks/books
damage
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Adelanto Branch Library
Branch Manager’s office space,
electrical/computer/phone connections

.JIL'J} ".. 0 Lk

Adelanto Branch Library
Children’s stacks
(inadequate space/shelving)



APPLE VALLEY BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 10,200 SF building currently serves a population of 54,2391 . The facility, which opened
in 1952, originally housed a doll factory. The Apple Valley Library is currently located approx-
imately 7 miles from the Victorville Library and 12 miles from the Hesperia Library.

A Facility Assessment revealed the following problems: accessto the facility isnot ADA
compliant, with wheelchair patrons having to use a side door designated for staff; the HVAC
system is not energy efficient; acoustics are not compatible with alibrary environment; thereis
insufficient space to conduct library programs and literacy services,; and there are too few com-
puter work stations, with limited space for expansion.

By the year 2021 the Apple Valley service area population is estimated to be 90,341, an
increase of 36.1 percent over a 20-year period. Fortunately, plans for a new building are
already underway? .

PROJECT SIZE

The new building size will be 40,438 SF, requiring 135 public and staff parking spaces. If
population projections prove accurate the square footage per capita will increase from the pres-
ent 0.19 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Apple Valley area with adequate library service
through the year 2021, the consultants recommend that the new facility include the following:

& A collection size of 135,150 items, including about 30,000 items for young people,
7,800 media items, and 301 current periodical subscriptions,

& A total of 194 reader spaces, including 28 machine stations (16 for adults, 12 for
children), a group-study room, and 2 tutoring/individual study rooms,

& Public meeting areas with seating for 240, including a 150 seat multi-purpose
meeting room, a conference room seating 40, and a children's services program
room with seating for 50;

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

2 The planning for the new Apple Valley Library had been completed prior to the start of this facility
plan. The figures provided here are those of the consultant team.

San Bernardino County Library Facility Master Plan
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& A homework center, career center, literacy center, and a training room (computers
and other types of training); and

& A full-time equivalent (FTE) staff of 23, including a literacy Specialist and 2.0 main-
tenance personnel, plus 1.0 FTE volunteer staff.
ESTIMATED COST
Based upon data provided by the State of Californiafor construction and guidelines for

other items, and assuming a contract for construction awarded in the last quarter of FY 2004
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the expansion of the Apple Valley Library is $5,828,175. The project cost per
SF is $365.52.

ThisisaTier One project with an estimated completion date of 2002. The project as out-
lined here would be an expanded facility.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations appears on the following page.

San Bernardino County Library Facility Master Plan
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APPLE VALLEY LIBRARY

| Renovated/Expanded 20-Year Library Building

16-Oct-01

Preliminary Estimate of Probable Cost

9:00AM

prepared by PROVIDENCE|AssociatesInc

Construction Costs Square unit total
feet cost/sf cost| |notes
Site Development 40,000 $3.50 $340,000
Construction (new) 21,438 $14830 |  $3,179,255 | |Assumeshidin last quarter of FY2004.
Construction (renovation) 19,000 $5.00 $95,000
Contingency 21,438 $14.83 $317,926
SUBTOTAL|  $3932,181 Construction $/sf: | $246.61
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 21,438 $11.00 $235,818 |  |Assumeshidin FY2005.
Moveable Furnishings & Equipment 21,438 $30.00 $643,140 |  |Assumes bid in FY2005, includes IT.
SUBTOTAL $378,958
Project Costs percentage of total
construction cod
Design Fees 12% $577,337 | |% of Congturction + Move-In Costs.
SUBTOTAL $577,337
TOTAL BUILDING ESTIMATED COST|  $5,388,476 Total Project §/sf: | $337.94
Relocation Costs number average total
of units unit cost codt
Moving to new building 0 $0.50 $0
New Maernas 0 $25.00 $0
SUBTOTAL $0
GRAND TOTAL|  $5,388,476 Total Project §/sf: | $337.94
Escalation percentage of total
grand fotal cod
2003 4%  $5,604,015 Project §/sf: |  $351.46
2004 4%  $5828,175 Project §/sf: [ $365.52
2005 4%  $6,061,302 Project §/sf: | $380.14
2006 4%  $6,303,754 Project §/sf: [ $395.34
2007 4%  $6,555904 Project §/sf: |  $411.16
2008 4%  $6,818,141 Project /s $427.60
2009 4% $7,090,866 Project §/sf: |  $444.71
2010 4%  $7,374501 Project §/sf: [ $462.50

San Bernardino County Library Facility Master Plan




Apple Valley
Branch Library

Apple Valley Branch Library
Reference desk with crowded
stacks, poor lighting and
exposed wiring

Apple Valley Branch Library
Public PC’s on folding tables

Apple Valley Branch Library
OPACs and Children’s area

67






BLOOMINGTON BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 4,000 SF building currently serves an estimated population of 19,318t . (The San
Bernardino County Land Use Services Department utilizes a population figure of 21,086 for
this service area.) The building was constructed in the early 1960s and Library service from the
facility was initiated in September 1966. The Bloomington Library is located approximately 3
miles from the Fontana Library, 3 miles from the Rialto Library, and 6 miles from the Grand
Terrace Library.

A Facility Assessment revealed the following problems:. restrooms poorly ventilated and
are not ADA compliant; an inadequate number of power outlets, constant problems with the
HVAC system; inadequate lighting in staff work areas; a lack of light covers, resulting in eye-
strain; carpeting that is worn, torn and loose in some areas; uneven flooring; cracked and
stained ceiling tiles; cracks in the wall plaster; inadequate furniture; poor telephone connec-
tions; no public telephone; no security doors; an inadequate number of handicapped parking
spaces; lighting in parking lot is poor; parking lot asphalt is cracked, with four inch gapsin
places; cracked wood facing around eaves; rain gutters in need of replacement; and paint peel -
ing on front of building.

The Library has a collection of 21,820 items, including periodicals, for an average of 1.03
per capita. There are 47 reader spaces, but no meeting room. Circulation averages about 2.2 per

capita.

By the year 2021 the Bloomington service area population is estimated to be 31,552, an
increase of 49.6 percent over a 20-year period. Based on the building's condition and poor
location, the consultants recommend that a new facility be built. A site south of Interstate 10
has already been acquired, and an architect selected to design the new facility.

PROJECT SIZE

Assuming a one-story facility with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose an 11,894 SF building, requiring 59 public and staff parking spaces. If popula
tion projections prove accurate, the square footage per capita will increase from the present
0.19 to 0.38 by the year 2021.

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

San Bernardino County Library Facility Master Plan
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PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Bloomington area with adequate library service
through the year 2021, the consultants recommend that the new facility include the following:

& A collection size of 47,200 items, including 12,000 young people's items and 158
current periodical subscriptions;

& A total of 100 reader spaces, including 20 machine stations (12 for adults, 8 for
children), a group-study room, and 2 tutoring/individual study rooms;

& Public meeting areas with seating for 128, including an 80 seat multi-purpose
meeting room, a children’s services program room with seating for 40, atraining
room (computers and other types of training) seating eight; and

& A full-time equivalent (FTE) staff of 8.5, plus .50 FTE maintenance personnel and
1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of Californiafor construction and guidelines for
other items, and assuming a contract for construction awarded in the second quarter of FY 2002
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Bloomington Library is $3,149,153. The project cost per SF is $264.77.
This includes an allowance for moving costs from the current building into the new facility.

ThisisaTier One project with an estimated completion date of 2003.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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BLOOMINGTON LIBRARY |

New 20-Year Library Building

16-Oct-01

Preliminary Estimate of Probable Cost

9:30AM

prepared by PROVIDENCE|Associates Inc

Congtruction Costs Square unit total
feet cost/sf cost| |notes
Site Development 44,000 $8.50 $374,000
Congtruction 11,894 $14830 |  $1,763,880 | [Assumeshid in second quarter of FY2002.
Contingency 11,804 $14.83 $176,388
SUBTOTAL|  $2,314,268 Congtruction §/sf: | $194.57
Move-In Costs number average total
of units|  unit cost cost
Shelving & Built-In Equipment 11,8% $11.00 $130,834 |  |Assumeshid in FY2003,
Moveable Furnishings & Equipment 11,894 $30.00 $356,820 |  [Assumeshid in FY2003, includes|T.
SUBTOTAL $487,654
Project Costs percentage of total
congtruction cost
Design Fees 12% $336,231 |  |%of Congturction + Move-In Costs.
SUBTOTAL $336,231
TOTAL BUILDING ESTIMATED COST|  $3,138,153 Total Project §/sf: | $26384
Relocation Costs number average total
of units|  unit cost cost
Moving to new huilding 22,000 $0.50 $11,000
New Materids 0 $25.00 $0
SUBTOTAL $11,000
GRAND TOTAL|  $3149,153 Total Project §/sf: | $264.77
Escalation percentage of total
grandtotal cost
2003 4%|  $3275,119 Project §isf: | $275.36
2004 4% $3,406,124 Project §/sf: | $286.37
2005 4%|  $3542,369 Project §/sf: | $297.83
2006 4%  $3,684,063 Project §isf: | $309.74
2007 4%|  $3,831,426 Project §isf: | $322.13
2008 4%|  $3,984,683 Project §/sf: | $335.02
2009 4%  $4,144,070 Project §isf: | $34842
2010 4%|  $4,309,833 Project §isf: | $362.35
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Bloomington
Branch Library

Bloomington Branch Library
Poor lighting, inadequate
PC furniture, spaghetti wiring

Bloomington Branch Library
Staff break/work room,
commincation,
shipping/receiving room

Bloomington Branch Library
Parking lot cracks, roof damage
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Bloomington Branch Library
Worn/torn carpet -
trip and fall hazards

Bloomington Branch Library
Front door gaps

Bloomington Branch Library
Uneven floor

Bloomington Branch Library
Non ADA compliant restrooms
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CHINO HILLSBRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

An 8,700 SF leased building currently serves a population of 66,7871 . Annual cost for the
lease, which expires in June 2005, is $25,200. The building was constructed in the Chino Hills
Civic Center complex in 1992. The facility is located approximately 5 miles from the Chino

Library.

A Facility Assessment revealed the following problems: an annual ant infestation; awin-
dow in the study room that is too difficult to open; aisle spacing that is barely adequate; no dia-
per-changing tables in restrooms; meeting room and staff room often become excessively
warm; and inadequate seating for use of PCs.

The Library has a collection of 61,263 items, including periodicals, for an average of 0.92
per capita. There are 99 reader spaces and a meeting room with seating for 37. Circulation
averages about 4.53 per capita.

By the year 2021 the Chino Hills service area population is estimated to be 73,368, a mod-
est 10 percent increase over a 20-year period. However, because the current facility is already
too small, cannot be expanded without eliminating most parking, and was never intended to be
a permanent building for library services anyway, the consultants recommend that a new facility
be built.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a one-story
building of 32,684 SF, requiring 109 public and staff parking spaces. If population projections
prove accurate, the new facility will increase the square footage per capita from the present 0.13
to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To reach the goal of providing the Chino Hills area with adequate library service through
the year 2021, the consultants recommend that the new facility include the following:

& A collection size of 110,000 items, including 29,000 items for young people, 6,000
media items, and 245 current periodical subscriptions;

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

San Bernardino County Library Facility Master Plan
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& A total of 236 reader spaces, including 44 machine stations (30 for adults, 14 for
children), a 10-seat quiet room, 3 group-study rooms, and 4 tutoring/individual study
rooms,

& Public meeting areas seating a total of 192, including a 120 seat multi-purpose
meeting room, conference rooms seating a total of 20, a children's services program
room with seating for 40, a training room (computers and other types of training)
seating 12; and

& A full-time equivalent (FTE) staff of 23.5, including 1.5 maintenance personnel, plus
4.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of Californiafor construction and guidelines for
other items, and assuming a contract for construction awarded in the third quarter of FY 2004
with library furniture and information technology contracts awarded later that year and next, the
estimated project cost for the Chino Hills Library is $9,589,465. The project cost per SF is
$293.40. Thisincludes an allowance of $125,000 for 5,000 new materials and for moving costs

from the current building into the new facility.

ThisisaTier One project with an estimated completion date of late 2005/early 2006.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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CHINOHILLSLIBRARY | New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 9.47 AM
prepared by PROVIDENCE|Associatesinc
Congtruction Costs uare unit total
feet cost/sf 0d| |notes
Site Development 130,000 $350|  $1,105,000
Construction 32,684 $14830| $4,847,037 | |Assumeshidinthird quarter of FY2004.
Contingency 32,684 $14.83 $484,704
SUBTOTAL| $6/436,741 | | Construction §/sf: |  $196.94
Move-In Costs number average total
ofunits|  unit cost cod
Shelving & Built-In Equipment 32,684 $11.00 $359,524 | |Assumeshid in FY 2004,
Moveable Furnishings & Equipment 32,684 $30.00 $980,520 |  |Assumeshid in FY2005, includes|T.
SUBTOTAL|  $1,340,044
Project Costs per centage of total
condruction cost
Design Fees 12% $933,214 | |% of Congturction + Move-In Costs.
SUBTOTAL $933,214
TOTAL BUILDING ESTIMATED COST|  $8,709,999 Total Project /sf: $266.49
Relocation Cogts number average total
ofunits|  unit cost codt
Moving to new huilding 62,000 $0.50 $31,000
New Materials 5,000 $25.00 $125,000
SUBTOTAL $156,000
GRAND TOTAL|  $8,865,999 Total Project §/sf: | $271.26
Escalation percentage of total
grand total cost
2003 4% $9,220,639 Project §/sf: | $282.11
2004 4%  $9,589,465 Project §/sf: | $293.40
2005 4% $9,973,043 Project §/sf: | $305.14
2006 4%  $10,371,965 Project §sf: | $317.34
2007 4%| $10,786,844 Project /sf: | $330.03
2008 4%  $11218,317 Project §/sf: | $343.24
2009 4%  $11,667,050 Project §/sf: | $356.97
2010 4%  $12,133,732 Project sf: |  $371.24
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Chino Hills
Branch Library

Chino Hills Branch Library
Crowded conditions between
3-4pm.

Chino Hills Branch Library
Crowded conditions
during storytimes and programs

79






FONTANA BRANCH
KAISER BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A population of 128,929: is served by two locations. The older facility is a 13,058 SF
building in the City's Civic Center. It was established in 1963 and remodeled in 1993. The
facility is located approximately 7 miles from the Kaiser Library, 3 miles from the Bloomington
Library, 4 miles from the Rialto Library, and 8 miles from the Grand Terrace Library. The
Fontana Library has a collection of 83,861 items, including periodicals, for an average of 0.65
per capita. There are 94 reader spaces and a small meeting room with seating for 15. It hasa
circulation of about 1.3 per capita.

Fontana's second location is a 5,500 SF joint-use facility located on the campus of the new
Kaiser High School. The building was opened in the summer of 1999 and the library opened in
February 2000. The library is open to the general public Monday - Thursday, 3:00 p.m. - 8:00
p.m. It isaso open to the public on Saturdays from 9:00 am. - 5:00 p.m. The facility houses
a collection of 15,353 County materials, which augment the 21,984 items provided by the
Fontana Unified School District. There are 95 reader stations, but no meeting rooms for public
use. Circulation for FY 2001 was 43,613. Although this facility improves library access for
residents in the southern part of Fontana known as Southridge, many library patrons from that
area continue to use the Civic Center facility because it is open nearly twice as many hours as
the Kaiser facility.

A Facility Assessment of the building in the Civic Center revealed the following problems:
restrooms are poorly ventilated and contain no diaper-changing tables; restroom entrances that
are not ADA compliant; overloaded electrical systems; inadequate bookstack lighting; constant
temperature fluctuations; insufficient seating (especially at machine stations); inadequate tele-
phone system; masonry deterioration; badly stained carpeting; and somewhat unsafe access
from the parking lot to the building entrance.

By the year 2021 the Fontana Library service area population is estimated to be 215,937, an
increase of 67.5 percent over a 20-year period. The 2000 Census report for Fontana shows a
total population of 128,929, a 249 percent increase from the 1980 figure of 36,991. In order to
offer adequate library service to residents within the service area, amajor new building will be
needed. The existing building cannot be expanded more than a few thousand square feet, and
such expansion would result in the loss of virtually all parking for the facility. It is not feasible
to expand the Kaiser building because of its location on the high school campus.

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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The consultants recommend the development of a new, and much larger, facility in
Fontana. It is further recommended that this new facility serve as the primary "Resource
Center" for the San Bernardino County Library System.

A "Resource Center" houses the largest collection of materials in the Library System,
with in-depth resources on subjects of primary importance to the broad area it serves. A
"Resource Center" Library also often houses one or more special collections and/or services.
It usualy includes one or more large meeting rooms, and now such amenities as a café, gift
shop, copy center, ATM machine, and the like. The "Resource Center” Library should be
open for use by the public seven days a week, for as many as 80 to 85 hours.

It is anticipated that the proposed Fontana facility would house all or a significant portion
of the San Bernardino County Library's second level reference collection and would become
the library system Reference Center. This means that other libraries in the County system,
when unable to answer a patron inquiry from their own resources, would contact the Fontana
Library reference staff for assistance. The Reference Center collection is currently housed at
the Library Administration facility in San Bernardino.

PROGRAMMATIC RECOMMENDATIONS

The consultants recommend the following for a new Fontana Library; figures are for
2021.

& A collection size of 323,500 items, including 15,000 reference items, 12,000
media items, and 720 current periodical subscriptions;

& A total of 464 reader spaces, including 88 machine stations (60 for adults, 28 for
children), a 20-seat quiet room, 5 group study rooms, and 12 tutoring/individual
study rooms;

& Public meeting areas seating a total of 771, including a 450 seat raked-floor

auditorium, a 175-seat multi-purpose meeting room, conference rooms seating 50,

achildren's services program room with seating for 60, and a training room

(computers and other types of training) seating 36;

Homework, career, and literacy centers; and

A full-time equivalent (FTE) staff of 40, including a Literacy Specialist, 2.0 FTE

maintenance personnel, plus 8.0 FTE volunteers.

& &

PROJECT SIZE

Assuming a multi-story building (two or three levels) with a net-to-gross efficiency factor
of 70 percent, the consultants propose a building size of 102,781 SF, requiring 257 public and
staff parking spaces. If population projections are accurate, the new facility will increase the
square footage per capitafrom the present 0.10 to 0.48 by the year 2021.

San Bernardino County Library Facility Master Plan



ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2002
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Fontana Library is $28,040,068. The project cost per SF is $272.81. This
includes an allowance of $2.5 million for the acquisition of 100,000 new items for the collec-
tion at an average cost of $25 each, and moving costs from the current building into the new
facility.

ThisisaTier One project with an estimated completion date of mid-to-late 2005.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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FONTANA LIBRARY |

New 20-Year Library Building

16-Oct-01

Preliminary Estimate of Probable Cost

10:17 AM

prepared by PROVIDENCE|Associates|nc
Congtruction Costs Suare unit total
feet cost/sf cost|  |notes
Site Development 210,000 $350 |  $1,785,000
Construction 102,781  $14830| $15242422 | |Assumeshidinlast quarter of FY 2002,
Contingency 102,781 $1483 |  $1524242
SUBTOTAL| $18,551,665 Congtruction §/sf: |~ $180.50
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 102,781 $11.00 | $1,130,591 | |Assumeshidin FY2003.
Moveable Furnishings & Equipment 102,781 $30.00 |  $3,083430 | |AssumeshidinFY2003, includesIT.
SUBTOTAL|  $4,214,021
Project Costs percentage of total
construction cost
Design Fees 12%  $2,731,882 | |% of Congturction + Move-In Costs.
SUBTOTAL|  $2,731,882
TOTAL BUILDING ESTIMATED COST|  $25,497,568 Total Project $/sf: | $248.08
Relocation Costs number average total
of units unit cost cost
Moving to new huilding 85,000 $0.50 $42,500
New Materials 100,000 $2500 |  $2,500,000
SUBTOTAL|  $2,542500
GRAND TOTAL|  $28,040,068 Total Project §/sf: | $272.81
Escalation percentage of total
grand total cost
2003 4%| $29,161,671 Project /sf: | $283.73
2004 4% $30,328,137 Project §/sf: | $295.08
2005 4%,  $31,541,263 Project §/sf: | $306.88
2006 4% $32,802,913 Project §/sf: | $319.15
2007 4%  $34,115,030 Project §/sf: | $331.92
2008 4%| $35479,631 Project §/sf: | $345.2C
2009 4%,  $36,898,816 Project §/sf: | $359.00
2010 4% $38,374,769 Project §/sf: | $373.36
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Fontana Branch Library
Additional services



HESPERIA BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A very small 4,860 SF building currently serves a population of 62,582:. The library has
been in this leased facility since late winter 1988, at an annual cost of $43,945.68. The
Hesperia Library is located approximately 9 miles from the Victorville Library and 12 miles
from the Apple Valey Library.

A Facility Assessment revealed the following problems: restrooms are poorly ventilated
and have no floor drains; persistent roof leaks (although the roof was replaced in 2000); poor
lighting at the reference desk and in the children's area; carpeting that is stained and unraveling;
the HVAC system is inadequate during most summer months; inadequate parking for the handi-
capped; and poor parking lot lighting.

The Library has a collection of 56,138 items, including periodicals, for an average of 0.90
per capita. There are 36 reader spaces and a meeting room with seating for 35. Circulation
averages about 3.1 per capita.

By the year 2021 the Hesperia service area population is estimated to be 89,882, an increase
of 44 percent over a 20-year period. The consultants recommend that a new facility be built to
accommodate this growth.

PROJECT SIZE

Assuming a single story building with a net-to-gross efficiency factor of 75 percent, the
consultants propose a building size of 40,526 SF, requiring 135 public and staff parking spaces.
If population projections prove accurate, the new facility will increase the square footage per
capita from the present 0.08 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Hesperia service area with adequate library service
through the year 2021, the consultants recommend that the new facility include the following:

& A collection size of 134,500 items, including 1,000 reference items, 7,750 media
items, and 180 current periodical subscriptions;

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

San Bernardino County Library Facility Master Plan
87



88

& A total of 192 reader spaces, including 34 machine stations (22 for adults, 12 for
children), a 10-seat quiet room, 2 group study rooms, and a tutoring/individual

study room;

& Public meeting areas seating a total of 240, including a 150 seat multi-purpose
meeting room, conference rooms with seating for 40, and a children’s services pro-
gram room with seating for 50;

& Homework, career and literacy centers; a training room (computers and other
types of training); and

& A full-time equivalent (FTE) staff of 17.5, including 1.5 FTE maintenance
personnel, plus 3.0 FTE volunteers

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the third quarter of FY 2003
with library furniture and information technology contracts awarded a year later, the estimat-
ed project cost for the Hesperia Library is $11,509,140. The project cost per SF is $283.99.
This includes an allowance of $250,000 for the acquisition of 10,000 new collection items at

an average cost of $25 each, and moving costs from the current building into the new facility.

ThisisaTier One project with an estimated completion date of mid-to-late 2005.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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HESPERIA LIBRARY

New 20-Year Library Building

9-Oct-01

Preliminary Estimate of Probable Cost

2:08 PM

prepared by PROVIDENCE|Associates Inc
Congtruction Costs Suare unit total
feet cost/sf cog| |notes
Site Development 160,000 $8.50 | $1,360,000
Construction 40526 |  $148.30|  $6,010,006 | |Assumes hid in third quarter of FY2003.
Contingency 40,526 $14.83 $601,001
SUBTOTAL|  $7,971,006 | | Congtruction $/sf:|  $196.69
Move-In Costs number average total
of units|  unit cost cost
Shelving & Buiilt-In Equipment 40,526 $11.00 $445,786 | |Assumes bid in FY2004.
Moveable Furnishings & Equipment 40,526 $30.00  $1,215780 | |Assumeshidin FY2004, includesIT.
SUBTOTAL|  $1,661,566
Project Costs percentage of total
congruction codt
Design Fees 12%|  $1,155,909 | |% of Consturction + Move-In Costs.
SUBTOTAL|  $1,155,909
TOTAL BUILDING ESTIMATED COST| $10,788,481 | | Total Project $/sf: |  $266.21
Relocation Costs number average total
of units|  unit cost cost
Moving to new huilding 56,000 $0.50 $28,000
New Materias 10,000 $25.00 $250,000
SUBTOTAL $278,000
GRAND TOTAL| $11,066481 | | Total Project §/sf: |  $273.07
Escalation percentage of total
grand total cost
2003 4%, $11,509,140 Project §/sf: | $283.99
2004 4%, $11,969,506 Project /sf: | $295.35
2005 4%, $12,448,286 Project §/sf: | $307.17
2006 4%, $12,946,218 Project §/sf: | $319.45
2007 4%, $13,464,066 Project §/sf: | $332.23
2008 %] $14,002,629 Project¥isf: | $345.52
2009 4%| $14,562,734 Project /sf: | $359.34
2010 4%, $15,145,243 Project §/sf: | $373.72
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Light glare
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Hesperia
Branch Library
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Hesperia Branch Library
Inadequate line of sight arrangement

Hesperia Branch Library
Bad traffic patterns
(entrance/circulation

desk too close together)

Hesperia Branch Library
Workroom




HIGHLAND BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 10,000 SF building currently serves a population of 44,605t. The facility was built in
1975 by the City of Highland and purchased by the County Library in 1985. The Highland
facility is located approximately 7 miles from the Loma Linda Library and 8 miles from the
Mentone Library.

A Facility Assessment revealed the following problems. main entrance doors that are dif-
ficult for the elderly and physically challenged to open; an emergency exit door in need of
repair; restrooms that are poorly ventilated and not ADA compliant; plumbing leaks in staff
restroom; inadequate water pressure; poor air quality; excessive noise from HVAC system,
inadequate heating in the computer training room during cold months; carpeting that is
stained and in poor condition; stained ceiling tiles; and inadequate exterior lighting.

The Library has a collection of 70,208 items, including periodicals, for an average of 1.57
per capita. There are 72 reader spaces, one small conference room with seating for 8, and a
computer training room (formerly the multi-purpose meeting room) seating 16. Circulation
averages approximately 3.3 per capita.

By the year 2021 the Highland service area population is estimated to be 91,353, a signif-
icant increase of 106.8 percent in only 20 years. The consultants recommend that a new
facility be built to accommodate this growth.

PROJECT SIZE

On the basis of asingle level building with a net-to-gross efficiency factor of 75 percent,
the consultants propose a building size of 41,098 SF, requiring 137 public and staff parking
spaces. |If population projections prove accurate, the new facility will increase the square
footage per capita from the present 0.22 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Highland area with adequate library service through
the year 2021, the consultants recommend that the new facility include the following:

& A collection size of 136,800 items, including 2,000 reference items, 8,000 media
items, and 305 current periodical subscriptions;

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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& A total of 256 reader spaces, including 50 machine stations (30 for adults, 20 for
children), a 12-seat quiet room, 3 group-study rooms, and 6 tutoring/individual study
rooms,

& Public meeting areas seating a total of 276, including a 200 seat multi-purpose
meeting room, conference rooms seating a total of 20, a children's services program
room with seating for 40, a training room (computers and other types of training)
seating 16; and

& A full-time equivalent (FTE) staff of 25.25, including a Literacy Specialist and 2.0
FTE maintenance personnel, plus 4.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of Californiafor construction and guidelines for
other items, and assuming a contract for construction awarded in the first quarter of FY 2004
with library furniture and information technology contracts awarded later in the same year, the
estimated project cost for the Highland Library is $12,160,250. The project cost per SF is
$295.88. Thisincludes an allowance of $250,000 for the acquisition of 10,000 new collection
items at an average cost of $25 each, and moving costs from the current building into the new
facility.

ThisisaTier One project with an estimated completion date of 2005.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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HIGHLAND LIBRARY | New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:19AM
prepared by PROVIDENCE|AssociatesInc
Congtruction Costs Suare unit total
feet cost/sf cost| |notes
Site Development 164,000 $850|  $1,394,000
Construction 41,098 $14830| $6,094,833 | |Assumeshidin first quarter of FY2004.
Contingency 41,098 $14.83 $609,483
SUBTOTAL|  $8,098,317 | | Construction §/sf: [  $197.05
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 41,098 $11.00 $452,078 | |Assumeshid in FY2004.
Moveable Furnishings & Equipment 41,098 $3000| $1,232940 | |Assumeshidin FY2004, includes|T.
SUBTOTAL|  $1,685,018
Project Costs per centage of total
construction cod
Design Fees 12%|  $1,174,000 | % of Consturction + Move-In Costs.
SUBTOTAL|  $1,174,000
TOTAL BUILDING ESTIMATED COST|  $10,957,335 Total Project §/sf: | $266.61
Relocation Costs number average total
of units unit cost cost
Moving to new building 71,000 $0.50 $35,500
New Materials 10,000 $25.00 $250,000
SUBTOTAL $285,500
GRAND TOTAL| $11,242,835 Total Project /s | $273.56
Escalation per centage of total
grand total oodt
2003 4%  $11,692,548 Project §/sf: | $284.50
2004 4%  $12,160,250 Project §/sf: | $295.88
2005 4%|  $12,646,660 Project §isf: | $307.72
2006 4% $13152527 Project §/sf: [ $320.03
2007 4% $13,678,628 Project §isf: [ $332.83
2008 4%|  $14,225,713 Project ¥/ $346.14
2009 4%  $14,794,804 Project §/sf: | $359.99
2010 4%  $15,386,596 Project §/sf: | $374.39
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RUNNING SPRINGS BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A tiny 789 SF building (the smallest in the County Library System) currently serves a popu-
lation of 6,026:. The leased facility opened in 1958 and was remodeled in 1976. Cost for the
lease is $9,600 annually. The Running Springs Library is located approximately 10 miles from
the Lake Arrowhead Library. The next closest is Crestline, which is 15 miles distant.

A Facility Assessment revealed the following problems: restrooms are not ADA compliant
and lack diaper-changing tables; no fire or smoke alarms; an inadequate number of power out-
lets; windows are single pane without any insulation; lack of insulation for the evaporative
cooler is a problem during cold weather; an inadequate telephone system; access to the site is
poor; there is no sidewalk; parking is inadequate; signage is inadequate; and an unprotected
exterior book drop results in damage to materials during inclement weather.

The Library has a collection of 14,757 items, including periodicals, for an average of 2.45
per capita. There are 18 reader spaces, but no meeting room. Circulation averages about 5.48
per capita.

By the year 2021 the Running Springs service area population is estimated to be 8,999, an
increase of 49 percent over a 20-year period. Because the present building cannot be expanded,
the consultants recommend a new facility to meet the needs of this growing community.

PROJECT SIZE

Assuming a single-level building with a net-to-gross efficiency factor of 75 percent, the
consultants propose a building size of 6,211 SF, requiring 31 public and staff parking spaces. If
population projections prove accurate the square footage per capita will increase from the pres-
ent 0.13 to 0.69 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Running Springs area with adequate library service
through the year 2021, the consultants recommend that the new facility include the following:

A collection size of 16,760 items, including 90 current periodical subscriptions;

&
& A total of 60 reader spaces, including 14 machine stations (8 for adults, 6 for
children) and 2 parent/child "read aloud" stations;

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

San Bernardino County Library Facility Master Plan
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& Public meeting areas with seating for 30; and
& A full-time equivalent (FTE) staff of 2.80, plus .15 FTE maintenance personnel and
1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of Californiafor construction and guidelines for
other items, and assuming a contract for construction awarded in the second quarter of FY 2003
with library furniture and information technology contracts awarded later that year, the estimat-
ed project cost for the Running Springs Library is $1,732,113. The project cost per SF is
$278.88. Thisincludes an alowance for moving costs from the current building into the new
facility.

ThisisaTier One project with an estimated completion date of 2004.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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RUNNING SPRINGSLIBRARY | New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:20 AM
prepared by PROVIDENCE|Associates Inc
Congtruction Costs Suare unit total
feet cost/sf cost| |notes
Site Development 25,000 $3.50 $212500
Congtruction 6211  $148.30 $921,091 | [Assumeshid in second quarter of FY 2003,
Contingency 6,211 $14.83 $92,109
SUBTOTAL|  $1,225,700 Construction $/sf: | $197.34
Move-In Costs number average total
of units|  unit cost cost
Shelving & Built-In Equipment 6,211 $11.00 $8,321 | |Assumeshid in FY2003.
Moveable Furnishings & Equipment 6,211 $30.00 $186,330 | |Assumeshidin FY2003, includes|T.
SUBTOTAL $254,651
Project Costs per centage of total
congruction cost
Design Fees 12% $177642 | |% of Consturction + Move-In Costs.
SUBTOTAL $177,642
TOTAL BUILDING ESTIMATED COST|  $1,657,994 Total Project §/sf: | $266.94
Relocation Costs number average total
of units|  unit cost cost
Moving to new building 15,000 $0.50 $7,500
New Materials 0 $25.00 ¥
SUBTOTAL $7,500
GRAND TOTAL|  $1,6654%4 Total Project §/sf: | $268.15
Escalation per centage of total
grand total cost
2003 4%  $1,732,113 Project §/sf: | $278.88
2004 4%  $1,801,398 Project §/sf: | $290.03
2005 4%  $18734%4 Project §/sf: | $301.63
2006 4% $1,948,392 Project §/sf: |  $313.70
2007 4%  $2026,328 Project §isf: | $326.25
2008 4% $2107,381 Project §/sf: | $330.30
2009 4%  $2191676 Project §/sf: | $352.87
2010 4% $2,279,343 Project §/sf: | $366.98
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VICTORVILLE BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 7,500 SF building currently serves a population of 64,029:. The city-owned facility,
which opened in 1971, is operated under a joint powers agreement (JPA). The Victorville
Library islocated approximately 7 miles from the Apple Valley Library and about 9 miles from
both the Adelanto and Hesperia libraries.

A Facility Assessment revealed the following problems: restrooms are not ADA compliant,
poorly ventilated, and lack diaper-changing tables; carpeting is stained and exhibits alot of
duct-tape patching; cost of maintaining an aging HVAC system is constantly increasing; many
ceiling tiles are damaged or stained; interior walls need painting; exterior walls are cracked; the
parking lot needs of re-surfacing; and the outside lighting is poor.

The Library has a collection of 64,891 items, including periodicals, for an average of 1.01
per capita. There are 62 reader spaces, but no meeting room. Circulation averages about 3.1 per
capita.

By the year 2021 the Victorville service area population is estimated to be 150,303, a signif-
icant increase of 134.4 percent over a 20-year period. The consultants believe that a new facility
is definitely necessary to accommodate this growth.

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 67,259 SF, requiring 168 public and staff parking spaces. |If
population projections prove accurate, the square footage per capita will increase from the pres-
ent 0.12 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goa of providing the Victorville area with adequate library service through
2021, the consultants recommend that the new facility include the following:

& A collection size of 225,100 items, including 3,000 reference items, 12,500 media
items, and over 300 current periodical subscriptions;

& A total of 300 reader spaces, including 46 machine stations (30 for adults, 16 for
children), a quiet room, three group-study rooms, and 8 tutoring/individual study
rooms,

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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& Public meeting areas with seating for 290, including a 200 seat multi-purpose
meeting room, conference rooms seating a total of 40, a children's services program

room with seating for 50;

& Homework, career and literacy centers; a training room (computers and other types
of training); and

& A full-time equivaent (FTE) staff of 28.5, including two FTE maintenance
personnel, plus four FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the first quarter of FY 2004
with library furniture and information technology contracts awarded later in the year, the esti-
mated project cost for the Victorville Library is $19,749,831. The project cost per SFis
$293.64. Thisincludes an allowance of $375,000 for the acquisition of 15,000 new collection
items at an average cost of $25 each, and moving costs from the current building into the new
facility.

ThisisaTier One project with an estimated completion date of 2006.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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VICTORVILLE LIBRARY | New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:21 AM
prepared by PROVIDENCE|AssociatesInc
Congtruction Costs Suare unit total
feet cost/sf cod |  |notes
Site Development 260,000 $350 |  $2,210,000
Construction 67,259 $148.30|  $9,974510 | |Assumeshid in first quarter of FY2004.
Contingency 67,259 $14.83 $997,451
SUBTOTAL| $13181,961 | | Congtruction $/sf: |  $195.99
Move-In Costs number average total
of units unit cost codt
Shelving & Built-In Equipment 67,259 $11.00 $739,849 | |Assumes bid in FY 2004,
Moveable Furnishings & Equipment 67,259 $30.00| $2,017,770 | |Assumeshidin FY2004, includes|T.
SUBTOTAL|  $2,757,619
Project Costs percentage of total
condtruction cod
Design Fees 12%  $1,912,750 | |%of Congturction + Move-In Costs.
SUBTOTAL|  $1,912,750
TOTAL BUILDING ESTIMATED COST|  $17,852,329 Total Project §/sf: | $265.43
Relocation Costs number average total
of units unit cost cost
Moving to new building 65,000 $0.50 $32,500
New Materids 15,000 $25.00 $375,000
SUBTOTAL $407,500
GRAND TOTAL| $18,259,829 | | Total Project &/sf: |  $271.49
Escalation per centage of total
grand total cost
2003 4% $18,990,222 Project §/sf: | $282.34
2004 4%  $19,749,831 Project §/sf: | $293.64
2005 4% $20,539,825 Project §/sf: | $305.38
2006 4% $21,361,418 Project §/sf: | $317.60
2007 4% $22,215874 Project §/sf: | $330.30
2003 4% $23104,509 Project §is: | $34352
2009 4%  $24,028,690 Project §/sf: | $357.26
2010 4%  $24,989,837 Project §/sf: | $371.55
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BARSTOW BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

An 8,534 SF building, which opened in 1974, currently serves a population of 21,1191. The
library closest to Barstow is Victorville, approximately 31 miles to the south.

A Facility Assessment revealed the following problems: an overloaded €electrical system;
rodent infestation; no diaper-changing tables in restrooms; constant temperature fluctuations;
inadequate bookstack lighting; insufficient seating (especially at machine stations); an inade-
guate telephone system; masonry deterioration; badly stained carpeting; and somewhat unsafe
access from the parking lot to the building entrance.

The Library has a collection of 57,077 items, including periodicals, for an average of 2.70
per capita. There are 63 reader spaces, but no meeting room. Circulation averages about 3.7

per capita.

By the year 2021 the Barstow service area population is estimated to be 29,594, an increase
of 40 percent over a 20-year period. The consultants believe that optimal public library service
in the Barstow area can best be achieved by developing a new, joint-use facility in partnership
with Barstow College. While the consultants are not familiar with past public discussion, it is
understood that there is some local resistance to thisidea. Nevertheless, such afacility could
accommodate all of the programmatic recommendations needed to provide quality public
library service. It is highly recommended that the issue be revisited.

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 19,816 SF, requiring 99 public and staff parking spaces. If
population projections prove accurate, the new facility will increase the square footage per capi-
tafrom the present 0.40 to 0.67 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Barstow area with adequate library service through the
year 2021, the consultants recommend that the new facility include the following:

& A collection size of 57,780 items, including 1,000 reference items, 4,000 media
items, and 148 current periodical subscriptions;

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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& A total of 124 reader spaces, including 26 machine stations (18 for adults, 8 for
children), an 8-seat quiet room, 2 group-study rooms, and 2 tutoring/individual study
rooms,

& Public meeting areas with seating for 162, including a 100 seat multi-purpose
meeting room, conference rooms seating a total of 20, a children's services program
room with seating for 30, a training room (computers and other types of training)
seating 12; and

& A full-time equivalent (FTE) staff of 6.4, including a Literacy Specialist, plus 1.0
FTE volunteer. The College would provide maintenance.

ESTIMATED COST

Based upon data provided by the State of Californiafor construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2006
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Barstow Library is $6,224,870. The project cost per SF is $314.13. This
includes an allowance for moving costs from the current building into the new facility.

ThisisaTier Two project with an estimated completion date of early 2008.

Should ajoint-use facility with the college not materialize, it is recommended that the cur-
rent facility be renovated and that the vacant bookmabile garage be utilized for additional
space.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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BARSTOW LIBRARY * |

New 20-Y ear Library Building

16-Oct-01

Preliminary Estimate of Probable Cost

10:25 AM

prepared by PROVIDENCE|AssociatesInc

Construction Costs square unit total
feet cost/sf cost |  |notes
Site Development 80,000 $8.50 $680,000
Construction 19,816 $14830 | $2,938,713 | |Assumeshidin last quarter of FY2006.
Contingency 19,816 $14.83 $293,871
SUBTOTAL|  $3,912,584 Congtruction §/sf: | $197.45
Move-In Costs number average total
of units unit cost codt
Shelving & Built-In Equipment 19,816 $11.00 $217,976 | |Assumeshbid in FY 2007.
Moveable Furnishings & Equipment 19,816 $30.00 $594,480 |  |Assumesbidin FY2007, includes|T.
SUBTOTAL $812,456
Project Costs percentage of total
congruction cost
Design Fees 12% $567,005 | (% of Consturction + Move-In Cogts.
SUBTOTAL $567,005
TOTAL BUILDING ESTIMATED COST|  $5,292,045 Total Project $/sf: $267.06
Relocation Costs number average total
of units unit cost cost
Moving to new building 58,000 $0.50 $29,000
New Maierids 0 $25.00 30
SUBTOTAL $29,000
GRAND TOTAL $5,321,045 Total Project $/sf: $268.52
Escalation per centage of total
grand tofal codt
2003 4%|  $5533,887 Project §/sf: | $279.26
2004 4%  $5,755,242 Project §/sf: | $290.43
2005 4%  $5,985,452 Project §/sf: | $302.05
2006 4% 96,224,870 Project §/sf: | $314.13
2007 4% 96,473,865 Project §/sf: | $326.70
2008 4% $6,732,819 Project o/s: | $330.77
2009 4%  $7,002,132 Project §/sf: | $353.36
2010 4%  $7,282,217 Project §/sf: | $367.49

* Based upon a new joint-use facility with Barstow College.
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CHINO BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 10,600 SF building currently serves a population of 67,168t. The building, which opened
in 1972 and was remodeled in 1997, operates as a County Library branch under a joint powers
agreement (JPA). The facility is approximately 4 miles from the Montclair Library and 7 miles
from the Chino Hills Library.

A Facility Assessment revealed the following problems:. the fire alarm system malfunctions
and is not connected to the local fire department; no diaper-changing table in restrooms; staff
restroom is not ADA compliant; telephone system needs upgrading; there are temperature fluc-
tuations as aresult of an inadequate HVAC system; and seating at Internet terminalsis poorly
designed.

The Library has a collection of 63,679 items, including periodicals, for an average of 0.95
per capita. There are 91 reader spaces and one meeting room with seating for 40. Circulation
averages about 2.7 per capita.

By the year 2021 the Chino service area population is estimated to be 77,180, an increase of
14.8 percent over a 20-year period. Because the current facility is severely undersized and
there is no room for expansion, the consultants recommend that a new facility be built.

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 34,533 SF, requiring 115 public and staff parking spaces. If
population projections prove accurate, the new facility will increase the square footage per capi-
tafrom the present 0.16 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Chino area with adequate library service through the
year 2021, the consultants recommend that the new facility include the following:

& A collection size of 115,500 items, including 3,000 reference items, 8,000 media
items, and 257 current periodical subscriptions;

& A total of 202 reader spaces, including 36 machine stations (24 for adults, 12 for
children), a 10-seat quiet room, 3 group study rooms, and 4 tutoring/individual study
rooms,

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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& Public meeting areas seating atotal of 192, including a 120 seat multi-purpose
meeting room, conference rooms seating a total of 20, a children's services program

room with seating for 40, a training room (computers and other types of training)
seating 12; and

& A full-time equivalent (FTE) staff of 21.7, including a Literacy Specialist and 2.0
FTE maintenance personnel, plus 3.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of Californiafor construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2006
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Chino Library is $11,102,996. The project cost per SF is $321.52. This
includes an allowance of $250,000 for the acquisition of 10,000 new collection items at an
average cost of $25 each, and moving costs from the current building into the new facility.

ThisisaTier Two project with an estimated completion date of early 2008.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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CHINO LIBRARY | New 20-Y ear Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:26 AM
prepared by PROVIDENCE|Associatesinc
Construction Costs Suare unit total
feet cost/sf cod |  |notes
Site Development 138,000 $850|  $1,173,000
Congtruction 34,533 $14830| $5121,244 | |Assumeshidin last quarter of FY 2006.
Contingency 34,533 $14.83 $512,124
SUBTOTAL|  $6,806,368 Congtruction §/sf: [ $197.10
Move-In Costs number average total
of units unit cost codt
Shelving & Built-In Equipment 34,533 $11.00 $379,863 | | Assumeshid in FY2007.
Moveable Furnishings & Equipment 34,533 $30.00 $1,035990 | |AssumeshidinFY2007, includes!T.
SUBTOTAL|  $1,415853
Project Costs percentage of total
congtruction cost
Design Fees 12% $986,667 |  |% of Congturction + Move-In Costs.
SUBTOTAL $936,667
TOTAL BUILDING ESTIMATED COST|  $9,208,888 Total Project §/sf: | $266.67
Relocation Costs number average total
of units unit cost cost
Moving to new building 64,000 $0.50 $32,000
New Materials 10,000 $25.00 $250,000
SUBTOTAL $282,000
GRAND TOTAL|  $9,490,883 Total Project §/sf: | $274.84
Escalation percentage of total
grand total codt
2003 4%  $9,870523 Project §/sf: | $285.83
2004 4%  $10,265,344 Project §/sf: | $297.26
2005 4%  $10,675,958 Project §/sf: | $309.15
2006 4% $11,102,996 Project §/sf: | $321.52
2007 4% $11,547,116 Project §/sf: | $334.38
2008 4%)|  $12,009,001 Project /s | $347.75
2009 4% $12,489,361 Project §/sf: | $361.66
2010 4% $12988935 Project §/sf: | $376.13
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L AKE ARROWHEAD BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 5,513 SF building currently serves an estimated population of 12,802t. The building was
remodeled in 1989 (date of construction is believed to be 1971). The facility is leased by the
County Library from a private company at an annual cost of $66,760. The lease expiresin May
2003. The libraries closest to the Lake Arrowhead are Crestline and Running Springs, located
about 7 and 9 miles away respectively.

A Facility Assessment revealed the following problems: restrooms are poorly ventilated
and have no diaper-changing tables; restroom facilities back-up often; tile in one restroom is
loose; roof leaks; ceiling tilesin children's area are stained; occasional power surges and fluctu-
ations, lighting often out due to short lifespan of bulbs; some older light fixtures have fallen;
rodent infestation; worn and stained carpeting; peeling paint in some parts of the building; inad-
eguate power outlets; drafts in building due to gaps in doors; and an inadequate number of
parking spaces.

The Library has a collection of 32,066 items, including periodicals, for an average of 2.50
per capita. There are 41 reader spaces, a meeting room with seating for 40, and a two-person
training room. Circulation is very high at 6.54 per capita.

By the year 2021 the Lake Arrowhead service area population is estimated to be 23,783, an
increase of 86 percent over a 20-year period. Because the current facility cannot be expanded
the consultants recommend that a new facility be built to accommodate this growth.

PROJECT SIZE

Assuming a single-level building with a net-to-gross efficiency factor of 75 percent, the
consultants propose a building size of 9,667 SF, requiring 48 public and staff parking spaces. If
population projections prove accurate, the new facility will have a square footage per capita of
0.41 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goa of providing the Lake Arrowhead area with adequate library service
through the year 2021, the consultants recommend that the new facility include the following:

& A collection size of 35,726 items, including 11,100 items for children and young
people, 1,300 mediaitems, and 119 current periodical subscriptions;

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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& A total of 66 reader spaces, including 16 machine stations (10 for adults, 6 for
children) and 2 tutoring/individual study rooms,

& Public meeting areas with seating for 68, including a 60 seat multi-purpose meeting
room, atraining room (computers and other types of training) seating 8; and

& A full-time equivalent (FTE) staff of 7.20, including a Literacy Speciaist, plus .50
FTE maintenance personnel and 1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of Californiafor construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2007
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Lake Arrowhead Library is $3,149,165. The project cost per SF is $325.76.
This includes an allowance for moving costs from the current building into the new facility.

ThisisaTier Two project with an estimated completion date of 2008.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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_____?r__qi}gcp_l Space Requiremenli I Etildng: i5/SAN BERMARDING COUNTY LIBEARY - Lalie Anvwhead Libtay 57220001
per Plamzizg Guidelnes | Frpulation Saree !‘-’% 1ZE0IT TR A ﬂ?ﬁ% T T #
fue Amcdeal | FRIGESASTRGE S GRS AU R T &
) FEE ik ™ T I T
L [ CIRCLEATION | Jisfr | MRAN SRR 5 [ “From 654 1 120 per apits by 2021,
& persoggey LA | L & LW L lE %5 ] .
4 Library & vistant | SPOE m“% L L Tk 3 6 N
5 Litgtacy specialist SPZD & 0.75 0.75 075 35 3 361
[& PE .gjlp POE  m LA 150 1msE ¥ % o
7 FE Fags EFF Ei Lo 175 i e a i
i TPTAL FTE FERSANEL: 578 6.00 1205 o
L PZE Maint=nance SraD | i, 050 LEE o 24 2
bl Volmtaar SKXF 2z 100 Lo 100 24 24 2zt
i | | ;% SETRTAL ANARE FROTHGE e 8 mﬁ
iF) S dres %m#m: & 5:
13 cadlecsionr Raference EHLVE | 01z ! 300 .1rc|u,ii o e W
LI Fopular displiy SHLV-E !12'3:’%: 300 300 mi’% &0 & mgﬁ%
15 Ak Biction SHLV-4 e i i T500 11,250 % o B o
i Aduk: ha-fcticn SHLV-4 D0 B T 1L00E i = L
i fouh ExyFicture EHLV-YEF 005 N Tt ER .
i Couh FiriooMoo-Foian SHLV=A OB o §000 70005 0 = 50
i e CTNTRENTY S 1T ———
B - b 1 L0 ]
b Tortal calle ctian SHLV-R | 01E 386 0 ug'g 1698 ) u%?
n Cuirent penadicah SHLV-P :II:I:Ia os a lL9§ o5 a7 1197 One subscriplion every 200 persany.
i BucHile peniadicals SHLWV-CE l!l.!lilf&’é R5E 202 35?;% = ol 'iﬁg_‘g_thi-:u]:r hackfile rametion ane Faarn
bl TUTALTEALS | ID0E6 26180 35T ]
5 STEMEFER AR .50 .50 150 [ [ E
2 G SUBTOTAL SCAREFCOTAGE, 393 220 306
W sewtigy Adukfoo-plce SEATAR b b za'i- il B0 BII%
i Ak lounge SEAT-AL 30 T d g 20 120 e
32 Aduk marking SEAT-AT 3.5;“?-5' B 10 E 216 0 353%‘
EY| Aduk hench SEAT-AR f'% [ 2 23 i 10 i
% Chiliren's Four-place SEATCR B § B Be 1 me ao
I Children'; lounge (esd Alvud| SEAT-CL 30 i 2 ] | i &0 0%
kL Chiliren machine SEAT-CR M 0 fi i 0 16 TG
L Children' floar SEAT-GF 5 " B B o 0 a0
] Tutoting 1nom SEATAR 4 [ 2 2z o 4 EC |
43 TUTAL READER SEATE d1 i1 ﬁﬁé %
4 EATRS OF TEMS FER SEAT Az w7 EATE E
45 ttult-Pupnie Meeting room FEAT-2 ]2% L1 il ﬁlli_'g a0 T m%
48 Tratning wanm SEAT-AT 36 E [ [k T f=] JHEE
£ = | | TETOTAL SQUAREFDOTAGE 16T 2T0 amo
L I omit arza ¥ awmber of an = oef sgourr frotage -
S| ammmerr Service desk itation SNDGE-A B0 3 1 15 1w & Ey |
33 gpaees DFAGCsWlon SPr 24 z 1 13 & # 245
5 Print=r station ZreH 16 [ L 1z o 15 163
56 Cuiplay case CASE-H iz 1 a Eig w0 &0 m%
36 Libersture ack LIT-F: 155 5 2 2 75 k1] W
LTl teticrafoom ahinst MICRG-C I-ffg i 0 III?'x & o ':'%-’
@ Dictanary stnd DICT-S a5 1 0 0= ¥ o ol
[l Wokat shelving EHOVE o & 5 B = 2l e
i1 Saff workiahle WRIBL-A % 1 1 15 o 4 £
42 Woak caunies ENTR:A Ll 1 i 13 120 120 L0z
Ie] Bookiruck parking ENTRE-& 8 H 5 53 24 -0 a0
L] F]:inl;lln:nd]:.;r COFY-B “3§ 1 1 lﬁ 5 H ﬂ%«
85 Staff I EIFF-LK | 255 ] 10 w 0 = x5
it Blaff Jourge STFRLD | 216 1 1 10 216 ae
47 Supply cabinet SPLY- T ! 1 t ] f % E'E
7] Slosge cabinet STORC | M o 1 15 0 @ @
1] Entrance lobby ENFLOE 25 0 1 15 3 s e
m Liheary calfae can LIB-G3 w o 1 18 o EC iﬁf”;
1 i SLETITAL SR FUOTACE L& 1154 L1Sdi
gF - TOTAL HET SQUIARE FEET R8T 6350 a.zadgf}_
13 %5 allowance far coliections “firthe-ai” 3 511 B9
b = TOTAL MET $QUSRE FEET 6348 &l ass
5 Average Componeat Eficiency Factor = 000 52 TUTAL HASF B9 043 ?-2?&3%‘%
L] Extiting Building Eficency Factir = 0.00 - BUILOING GROSS CQUARE FEET 170 7208 R0S6: Reitoums pant of Urassighable Spars.
Fial EISTING EUILDING TOTAL SQUARE FEET 251 a.51% iﬁ]&}fﬁrwm SF now 0,43,
78 _ _ _ ; orar( wnder }| (2197) (Levs) (254}
b Mew Bailding Efficiency Factss = 0.75 v%‘ [ | | 9667 9667 Percapin SF0.41hy 2021
an % FARKING SFACES 15 15 15??
il iy PARKING GUITELIMES x £ A3 O spece per every 200 SF of bulding,
:H] % erery woater J 0 (R it =0 éf

San Bernardino County Library Facility Master Plan

127



LAKE ARROWHEAD LIBRARY | New 20-Year Library Building 16-Oct-01

Preliminary Estimate of Probable Cost 10:27 AM
prepared by PROVIDENCE|Associatesinc
Congtruction Costs Suare unit total
feet cost/sf cos| |notes
Site Development 38,000 $8.50 $323,000
Construction 9,667 $14830| $1433616 | |Assumeshidin second quarter of FY2007.
Contingency 9,667 $14.83 $143,362

SUBTOTAL|  $1,899,978 Congtruction §/sf: | $196.54

Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 9,667 $11.00 $106,337 |  |Assumes bid in FY 2007.
Moveable Furnishings & Equipment 9,667 $30.00 $290,010 |  |Assumesbid in FY 2007, includes|T.
SUBTOTAL $396,347
Project Costs percentage of total
congtruction cod
Design Fees 12% $275,559 | % of Congturction + Move-In Costs,

SUBTOTAL $275,559

TOTAL BUILDINGESTIMATED COST| ~ $2,571,884 Total Project §/sf: | $266.05

Relocation Costs number average total

of units unit cost cost
Moving to new building 33,000 $0.50 $16,500
New Materials 0 $25.00 $0

SUBTOTAL $16,500

GRAND TOTAL|  $2,588,384 Total Project §/sf: | $267.75

Escalation percentage of total

grand total codt
2003 4%  $2,691,919 Project §/sf: | $278.46
2004 4%  $2,799,596 Project §/sf: | $289.60
2005 4%  $2911580 Project §/sf: | $301.19
2006 4% $3,028,043 Project §/sf: | $313.24
2007 4%  $3149,165 Project §/sf: | $325.76
2008 4% $3275131 Project §/sf: | $338.79
2009 4% $3,406,136 Project §/sf: | $352.35
2010 4%  $3542,382 Project §/sf: | $366.44
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LOMA LINDA BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 6,081 SF city-owned facility, built in 1989, currently serves a population of 18,681t. The
County Library pays a monthly lease of $5,496 ($65,952 annually), which expires on June 30,
2002. The LomaLinda Library islocated about 5 miles from the Grand Terrace Library, 6
miles from the Mentone Library, and 7 miles from the Highland Library.

A Facility Assessment revealed the following problems: leaking plumbing fixturesin the
staff restroom; no diaper-changing tables in public restrooms; chronic roof |eakage; one set of
light fixtures is inoperable; "flutter" in the office area lighting; rodent infestation; worn and
stained carpeting; cracks in some wall surfaces; and stained ceiling tiles.

The Library has a collection of 46,267 items, including periodicals, for an average of 2.48
per capita. There are 36 reader spaces and a meeting room with seating for 40. Circulation
averages a very high 7.55 per capita.

By the year 2021 the Loma Linda service area population is estimated to be 38,847, asig-
nificant increase of 107.9 percent in only 20 years. However, the consultants believe that reno-
vation and expansion of the existing facility will be sufficient to accommodate this growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a building
size of 14,974 SF, requiring 75 public and staff parking spaces. If population projections prove
accurate, the expanded facility will increase the square footage per capita from the present 0.33
to 0.39 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Loma Linda area with adequate library service through
the year 2021, the consultants recommend that the expanded facility include the following:

& A collection size of 58,140 items, including 194 current periodical subscriptions;

& A total of 88 reader spaces, including 14 machine stations (8 for adults, 6 for
children), a 10-seat quiet room, and 2 group study rooms;

& Public meeting areas with seating for 48, including a 40 seat multi-purpose meeting
room, a conference room seating 8; and

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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& A full-time equivalent (FTE) staff of 12.25, including 0.75 FTE maintenance
personnel, plus 2.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2006
with library furniture and information technology contracts awarded a year later, the estimated

project cost for the Loma Linda Library is $3,724,249. The project cost per SF is $248.71.

ThisisaTier Two project with an estimated completion date of 2007.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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LOMA LINDA LIBRARY | Renovated/Expanded 20-Y ear Library Building 16-Oct-01
Preliminary Estimate of Probable Cost | 10:28 AM
prepared by PROVIDENCE|Associatesinc
Construction Costs Suare unit total
feet cost/sf cost| |notes
Site Development 45,000 $8.50 $382,500
Congtruction (new) 8,893 $14830| $1,318832 | |Assumeshidinlast quarter of FY2006.
Construction (renovation) 6,081 $65.00 $395,265
Contingency 8,893 $14.83 $131,883
SUBTOTAL|  $2,228,480 Congtruction $/sf: | $148.82
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 14,974 $11.00 $164,714 | |Assumes bidin FY2007.
Moveable Furnishings & Equipment 14,974 $30.00 $449,220 | |Assumesbid in FY2007, includes|T.
SUBTOTAL $613,934
Project Costs per centage of total
construction cost
Design Fees 12% $341,090 | % of Congturction + Move-In Codts.
SUBTOTAL $341,090
TOTAL BUILDING ESTIMATED COST|  $3,183,504 Total Project ¥/sf: | $212.60
Relocation Costs number average total
of units unit cost cost
Moving to new building 0 $0.50 $0
New Maleras y $25.00 0
SUBTOTAL $0
GRAND TOTAL|  $3,183,504 Total Project §/sf: | $212.60
Escalation per centage of total
grand fotal cos
2003 4% $3,310,844 Project §sf: | $221.11
2004 4% $3,443278 Project §/sf: | $229.95
2005 4%  $3581,009 Project §/sf: | $239.15
2006 40 $3,724,249 Project §isf: [ $248.71
2007 4% $3,873.219 Project §/sf: | $258.66
2008 4%  $4,028,148 Project $/sf: $269.01
2009 4%  $4,189,274 Project §isf: | $279.77
2010 4% $4,356,845 Project §/sf: | $290.96
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LUCERNE VALLEY BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 2,925 SF building currently serves an estimated population of 8916:. The County-owned
building opened 1988. The libraries closest to Lucerne Valley are Apple Valey and Big Bear
Lake, located 15 and 20 miles distant respectively.

A Facility Assessment revealed the following problems: an inadequate number of power
outlets, public computers that occasionally become inoperable when the HVAC is operating,
drywall cracksin some areas, torn carpeting, a cracked frame that prevents the meeting room
door from opening/closing properly, and stained ceiling tiles in meeting room.

The Library has a collection of 30,594 items, including periodicals, for an average of 3.43
per capita. There are 25 reader spaces and a meeting room with seating for 32. Circulation is
4.51 per capita.

By the year 2021 the Lucerne Valley service area population is estimated to be 3,909, an
increase of 56 percent over a 20-year period. The consultants believe that renovation and
expansion of the existing facility will be sufficient to accommodate this growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a building
size of 7,798 SF, requiring 35 public and staff parking spaces (there are currently 70 spaces
available). If population projections prove accurate, the square footage space per capita will
increase from the present 0.33 to 0.56 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Lucerne Valley area with adequate library service
through the year 2021, the consultants recommend that the expanded facility include the follow-

ing:

& A collection size of 23,700 items, including 70 current periodical subscriptions,
& A total of 36 reader spaces, including 8 machine stations (4 for adults, 4 for
children) and 2 "read aloud" stations in the children's area;

& A 100 seat multi-purpose meeting room; and
& A full-time equivaent (FTE) staff of five, plus one FTE volunteer.
1 The State of California Department of Finance recently released City/County Population Estimates

with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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ESTIMATED COST

Based upon data provided by the State of California for new construction and guidelines for
other items, and assuming a contract for construction awarded in the first quarter of FY 2006
with library furniture and information technology contracts awarded later in the year, the esti-
mated project cost for the Lucerne Valley Library is $1,623,095. The project cost per SF is
$291.61.

ThisisaTier Two project with estimated completion date of 2007.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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LUCERNE VALLEY LIBRARY | Expanded/Renovated 20-Y ear Library Building 16-Oct-01

Preliminary Estimate of Probable Cost | 10:29 AM
prepared by PROVIDENCE|Associatesinc
Congtruction Costs Square unit total
feet cost/sf cod | |notes

Site Development 6,000 $8.50 $51,000

Congtruction (new) 4873 $148.30 $722,666 |  |Assumeshid in first quarter of FY2006.
Construction (renovation) 2,925 $25.00 $73,125

Contingency 4,873 $14.83 $72,267

SUBTOTAL $919,057 Congtruction $/sf: |~ $165.12

Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 7,798 $11.00 $85,778 |  |Assumeshid in FY2006.
Moveable Furnishings & Equipment 7,798 $30.00 $233,940 | |Assumesbid in FY2006, includes|T.
SUBTOTAL $319,718
Project Costs percentage of total
construction cos
Design Fees 12% $148,653 | % of Congturction + Move-In Codts.

SUBTOTAL $148,653

TOTAL BUILDING ESTIMATED COST|  $1,387,429 Total Project §/sf: | $249.27

Relocation Costs number average total
of units unit cost cost

Moving to new building 0 $0.50 $0
New Maiernas U $25.00 0
SUBTOTAL $0

GRAND TOTAL|  $1,387,429 Total Project §/sf: | $249.27

Escalation percentage of total

grand fotal oS
2003 4%  $1,442,926 Project /sf: | $259.24
2004 4% $1,500,643 Project §isf: | $269.61
2005 4%  $1,560,668 Project §/sf: [ $280.39
2006 4%  $1,623,095 Project §/sf: [ $291.61
2007 4%  $1,688,019 Project §/sf: | $303.27
2008 4%  $1,755,540 Project $/sf: $315.40
2009 4%  $1,825761 Project §/sf: | $328.02
2010 4%  $1,898,792 Project §isf: | $341.14
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Branch Library

Lucerne Valley Branch Library
Children’s area
Excessive crowding on shelves

Lucerne Valley Branch Library
Crowded stacks; non-ADA
compliant furniture spacing

Inadequate lighting in stacks,
crowded shelves

141






MENTONE BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A leased facility of only 1,310 SF currently serves a population 7,803t. Cost of the lease,
which expires on August 31, 2002, is $5,376.00 per year. The Mentone Library islocated 6
miles from both the Loma Linda and the Y ucaipa libraries and 8 miles from the Highland
Library. The building was last remodeled in 1985.

A Facility Assessment revealed the following problems. public restroom isnot ADA com-
pliant and there is no diaper changing table; interior walls are termite infested; flooring is
uneven and carpeting badly soiled; stained and cracked ceiling tiles; back rooms are excessively
hot in summer and cold in winter; entry walkway floods during heavy rains; and parking is
inadequate, even for such a small facility.

The Library has a collection of 16,937 items, including periodicals, for an average of 2.17
per capita. There are 17 reader spaces, but no meeting room. Circulation averages about 4.83
per capita.

By the year 2021 the Mentone service area population is estimated to be 4,753, an increase
of nearly 90 percent over a 20-year period. The consultants recommend that a new facility be
built to accommodate this growth.

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 7,418 SF, requiring 37 public and staff parking spaces. |If
population projections prove accurate, the square footage per capita will increase from the pres-
ent 0.17 to 0.50 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Mentone area with adequate library service through the
year 2021, the consultants recommend that the new facility include the following:

& A collection size of 27,170 items, including more than 6,600 young people's items
and 74 current periodical subscriptions;

& A total of 48 reader spaces, including 6 machine stations (4 for adults, 2 for
children) and 2 "read aloud" stationsin the children's areg;

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

San Bernardino County Library Facility Master Plan
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& Public meeting areas with seating for 58, including a 30 seat multi-purpose meeting
room, a conference room seating 8, a children services program room with seating

for 20; and
& A full-time equivalent (FTE) staff of 3.65, including .35 FTE maintenance
personnel, plus 1.0 FTE volunteer.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2005
with library furniture and information technology contracts awarded the next year, the estimated
project cost for the Mentone Library is $2,238,530. The project cost per SF is $301.77. This
includes an allowance for moving costs from the current building into the new facility.

ThisisaTier Two project with an estimated completion date of early 2006.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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MENTONE LIBRARY | New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:30AM
prepared by PROVIDENCE|AssociatesInc
Congtruction Costs Suare unit total
feet cost/sf cos | |notes
Site Development 30,000 $8.50 $255,000
Construction 7418 $148.30| $1,100,089 | |Assumeshidinlast quarter of FY2005.
Contingency 7,418 $14.83 $110,009
SUBTOTAL|  $1,465,098 Congruction §/sf: | $197.51
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 7,418 $11.00 $31,598 |  |Assumeshid in FY 2006.
Moveable Furnishings & Equipment 7418 $30.00 $222540 | |Assumes bid in FY 2006, includes|T.
SUBTOTAL $304,138
Project Costs percentage of total
congruction cost
Design Fees 12% $212,308 |  |% of Congturction + Move-In Costs.
SUBTOTAL $212,308
TOTAL BUILDINGESTIMATED COST| ~ $1,981,545 Total Project §/sf: | $267.13
Relocation Costs number average total
of units|  unit cost cost
Moving to new building 17,000 $0.50 $8,500
New Materials 0 $25.00 $0
SUBTOTAL $8,500
GRAND TOTAL|  $1,990,045 Total Project §/sf: | $268.27
Escalation percentage of total
grand total cost
2003 4% $2,069,646 Project §/sf: | $279.00
2004 %  $2152432 Project §isf: | $290.16
2005 4% $2,238530 Project §/sf: | $301.77
2006 4% $2,328,071 Project §/sf: | $313.84
2007 4% $2421,194 Project §isf: | $326.39
2008 4% $2,518,041 Project s | $339.45
2009 4%  $2,618,763 Project §/sf: | $353.03
2010 4%  $2,723514 Project §/sf: | $367.15
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Mentone
Branch Library

Mentone Branch Library
Crowded shelves, line of
sight non-existent

Mentone Branch Library
Multi-room layout prevents
proper supervision
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Mentone Branch Library
Multi-room/multi-level floors
equals trip and fall hazards

Mentone Branch Library
Circulation/branch manager’s
desk/"office”

Mentone Branch Library
HVAC
(wall unit)
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NORTHERN FONTANA/RIALTO BRANCH
(PROPOSED)

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

The consultants recommend opening a new Library in this area to serve an estimated popu-
lation of 7,000 in 2005, with growth to 14,000 by 2021.

PROJECT SIZE

Assuming a one-story facility with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 8,479 SF, requiring 42 public and staff parking spaces. The
new facility is projected to have a square footage per capita of 0.61 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing adequate library service to this rapidly growing area by the
year 2021, the consultants recommend that the new facility include the following:

& A collection size of 25,670 items, including more than 4,300 items for young people,
1,200 media items, and 70 current periodical subscriptions;

& A total of 100 reader spaces, including 14 machine stations (12 for adults, 2 for
children); and

& A full-time equivalent (FTE) staff of 3.0, plus 3.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2004
with library furniture and information technology contracts awarded the next later, the estimated
project cost for the Northern Fontana/Rialto Library is $2,663,112. The project cost per SFis
$314.08. Thisincludes an allowance of $200,000 for the acquisition of an opening-day collec-
tion of 8,000 items, at an average cost of $25 each.

Thisis proposed as a joint-use project similar to the Kaiser Library, e.g., part of ahigh
school. However, the cost estimate is for a stand-alone building, with the high school providing
maintenance personnel.

ThisisaTier Two project with an estimated completion date of |ate 2006.
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SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations beginning in 2005, plus a capi -
tal cost estimate, appears on the following pages.
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NORTHERN FONTANA/RIALTO LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:31 AM
prepared by PROVIDENCE|Associatesinc
Congtruction Costs Suare unit total
feet cost/sf codt |  |notes
Site Development 34,000 $8.50 $289,000
Construction 8479 | $14830| $1,257436 | |Assumeshidin last quarter of FY2004.
Contingency 8,479 $14.83 $125,744
SUBTOTAL|  $1672179 Congruction §/sf: | $197.21
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 8,479 $11.00 $93,269 |  |Assumeshid in FY2005.
Moveable Furnishings & Equipment 8,479 $30.00 $254,370 | |Assumeshid in FY2005, includesIT.
SUBTOTAL $347,639
Project Costs per centage of total
congtruction cost
Design Fees 12% $242,378 | |% of Consturction + Move-In Cogis.
SUBTOTAL $242,378
TOTAL BUILDING ESTIMATED COST|  $2,262,196 Total Project §/sf: | $266.80
Relocation Costs number average total
of units unit cost cost
Moving to new building 0 $0.50 $0
New Materials 8,000 $25.00 $200,000
SUBTOTAL $200,000
GRAND TOTAL|  $2,462,19 Total Project §/sf: | $290.39
Escalation percentage of total
grand total codt
2003 4%  $2,560,684 Project §/sf: | $302.00
2004 4%  $2,663112 Project §/sf: | $314.08
2005 4%  $2,769,636 Project §/sf: | $326.65
2006 4%  $2,880422 Project §/sf: | $339.71
2007 4%  $2,995638 Project §/sf: | $353.30
2008 4% $3115464 Project §/sf: | $367.43
2009 4%  $3240,083 Project §/sf: | $382.13
2010 4% $3,369,686 Project §/sf: [ $397.42
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PHELAN/PINON HILLS BRANCH
(PROPOSED)

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

The consultants recommend opening a new Library in this area by 2007 to serve an estimat-
ed population of 26,000, with growth to 32,865 by 2021. Estimates from the San Bernardino
County Land Use Services Department indicate that this service area contains a current popula
tion of 17,153.

PROJECT SIZE

Assuming a one-story facility with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 14,696 SF, requiring 73 public and staff parking spaces. The
new facility is projected to have a square footage per capita of 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing adequate library service to this growing area through the
year 2021, the consultants recommend that the new facility include the following:

& A collection size of 49,400 items, including 12,750 items for young people, 2,000
media items, and 100 current periodical subscriptions;

& A total of 88 reader spaces, including 16 machine stations (10 for adults, 6 for
children);

& Public meeting areas with seating for 120, including an 80 seat multi-purpose
meeting room, a conference room seating 10, a children's program room with seating
for 30; and

& A full-time equivalent (FTE) staff of 8.5, including .50 FTE maintenance personnel,
plus 1.0 FTE volunteer.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the second quarter of FY 2006
with library furniture and information technology contracts awarded later that year, the estimat-
ed project cost for the Phelan/Pinon Hills Library is $4,846,726. The project cost per SFis
$329.80. Thisincludes an allowance of $250,000 for the acquisition of an opening-day collec-
tion of 10,000 items at an average cost of $25 each.

ThisisaTier Two project with an estimated completion date of |ate 2007.
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SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations beginning in 2007, plus a capi -
tal cost estimate, appears on the following pages.
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PHELAN/PINON HILLS | New 20-Y ear Library Building 16-Oct-01

Preliminary Estimate of Probable Cost 10:32 AM
prepared by PROVIDENCE|Associatesinc

Congtruction Costs Suare unit total

DONOT USE FORM.P. feet cost/sf codt |  |notes

Site Development 56,000 $8.50 $476,000

Construction 14696 | $14830| $2179417 | |Assumeshidinsecond quarter of FY2006.

Contingency 14,696 $14.83 $217,942

SUBTOTAL|  $2,873,358 Congtruction §/sf: | $195.52

Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 14,696 $11.00 $161,656 |  |Assumeshid in FY 2006.

Moveable Furnishings & Equipment 14,696 $30.00 $440,880 |  |Assumeshid in FY2006, includesIT.

SUBTOTAL $602,536

Project Costs per centage of total
congtruction cost
Design Fees 12% $417,107 | |% of Consturction + Move-In Cogis.

SUBTOTAL $417,107

TOTAL BUILDINGESTIMATED COST| ~ $3,893,002 Total Project §/sf: | $264.90

Relocation Costs number average total

of units unit cost cost
Moving to new building 0 $0.50 $0
New Materials 10,000 $25.00 $250,000

SUBTOTAL $250,000

GRAND TOTAL|  $4,143,002 Total Project $/sf: | $281.91

Escalation percentage of total

grand total codt
2003 4%  $4,308,722 Project §/sf: [ $293.19
2004 4%  $4481071 Project /sf: | $304.92
2005 4% $4,660,314 Project §/sf: | $317.11
2006 4%  $4,846,726 Project §/sf: | $329.80
2007 4%  $5,040595 Project §/sf: | $342.99
2008 4% $5242,219 Project §/sf: | $356.71
2009 4%  $5,451,908 Project §/sf: | $370.98
2010 4%  $5,669,984 Project §/sf: | $385.82
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RIALTO BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 10,000 SF building currently serves a population of 91,873t. The facility was built in
1966 by the City of Rialto and is leased by the County Library at an annual cost of $44,640.
The Rialto Library is located approximately 3 miles from the Bloomington Library and 4 miles
from both the Fontana and Grand Terrace libraries.

A Facility Assessment revealed the following problems: inadequate parking for the physi-
cally challenged; access to building from the parking lot is somewhat unsafe due to Civic
Center complex arrangement; handicapped mechanisms on main entry doors do not function;
restrooms are poorly ventilated and too small for building occupancy size; no diaper-changing
tables in restrooms; some leaking around plumbing fixtures, no smoke alarms; poor lighting
levels in some areas; exit signs are not lighted; crumbling plaster near patio windows; inade-
guate furniture in staff workroom; and inadequate parking lot lighting (which is compounded by
trees obscuring street lights).

The Library has a collection of 65,799 items, including periodicals, for an average of 0.72
per capita. There are 72 reader spaces, but no meeting room. Circulation averages about 1.96
per capita.

By the year 2021 the Rialto service area population is estimated to be 98,234, a modest
increase of about 7 percent over a 20-year period. However, because the current facility is
already too small and there is insufficient space to expand, the consultants recommend a new
facility for the Rialto service area.

PROJECT SIZE
Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 43,971 SF, requiring 146 public and staff parking spaces. If

population projections prove accurate the square footage per capita will increase from the pres-
ent 0.11 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Rialto area with adequate library service through the
year 2021, the consultants recommend that the new facility include the following:

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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& A collection size of 147,300 items, including 19,500 young peopl€'s items, 6,000
media items, and 196 current periodical subscriptions,

& A total of 214 reader spaces, including 28 machine stations (16 for adults, 12 for
children), an 8-seat quiet room, 3 group study rooms, and 2 tutoring/individual study
rooms,

& Public meeting areas with seating for 344, including a 140-seat multi-purpose
meeting room, conference rooms seating a total of 40, and a children's services
program room with seating for 50;

& Homework, career, and literacy centers; a training room (computers and other types
of training); and

& A full-time equivaent (FTE) staff of 17.5, including 2 FTE maintenance personnel,
plus 3.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2006
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Riato Library is $13,895,739. The project cost per SF is $316.02. This
includes an allowance of $250,000 for the acquisition of 10,000 new collection items at an
average cost of $25 each, and moving costs from the current building into the new facility.

ThisisaTier Two project with an estimated completion date of 2008.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

158 San Bernardino County Library Facility Master Plan



Frojercted Space Regquirements Bullding: 75 54N BEENAR RS SOUTITY LIQ&AFY Fialta Library ;_f 5 A a-O-01
per Flammimg Cide lines Fopulaion Serve LAETE o, o0 A, E3a5 i

drow  Fhwerdees | prevormesdpa | e e LR el S i el i
e | smmrvant | secymeos e S SN LT R SR RN ETE P

1 CHRSLLATIANG | JRGAR | RO | 0 T S Fom L9610 5.0 per capits by 2021,

A AN AEOE X BEBAREE Q8 SOSSORE0E ____m.gwmw bz

4 grervagped | Libcaian Qi Liaj Lidl L=z Ll Lol

4 Libarian | B 200 2o 0 o

5 Library Assonale L) am Pl B G

d Lihrary Aditstant [ LE1ES 30 3003 % 0

? FEH Aduh 0.73TS5| 200 200 18 i

a PSE Page 215 250 AhEE ] (]

] | %] Lz00 lﬁﬂo% b

10 |PEE Malntaxinca ] Zio0 20085 ol 200 2005

11 “oluntz &1 Lix) b L RO0E a4 T TE

12 E SRR L SRS PO GE 57 ALz g

13 WOt avers A meeder ol vefeaes pia W

14 ralleevmss | Faterence SHLW-R. a ] su:-:-::; a =) s-:-f:e

15 [Faputar display SHLV-E | o0 £ 50 5007 60 105 Lo

16 Adult fichen EHLV-A mm* 4 [ Aoon 55,00 [ Ll A

17 sadnlt non-fction SHLY-& ol a 50,000 EE.IIIIIE‘ﬁ [} 5.000 E.EI]IZI_;\;\“.-

18 onth Essy/Ficluna EHLV-ER i 4,500 B0 i 2z T

10 “coath. Fichion/ton-Fichon SHLWV-A a 0,000 12.%‘!.@ Q ki) DEQEE
=0 |'eoung Aduli SHL V-5 a L.000 Lo o =) L0
2 M dia SHLV-M a 4,000 50005 a 160 20T

ad Total eollectaen SHLYR. Ga e Q [ LIRS Q i
23 Current perindicals BHLW-F 150 150 19600 150 199 196 G sub scriphion for ewery 500 persons
2d Ewchfile periodicals SHLV-CF. 450 570 = Lo 5T 55"“ Hardeopy backfile reiention far one year.

25 | ROTAL TEAMS | ASTR (10360 1470660 i
26 | FTERS PR CARITA -¥r] 118 L50:E ]
|27 | xﬁ SUETTL M.RER"GJHEE 803 8752 1293503
28 | M RFSE ay R G SRR ﬂrww E
.28 sexirgy | sdult four-place SEAT-AF o} 2 o] Lam i

20 !Al‘lull: treeplace SEAT-AER a a o 20

3 |&udult one-place SEAT-AR a a a 260

22 |Adult lovmge SEAT-AL [-] 1a 1E0 2

3 |asdalt maching SEAT-AT 10 15 360 576

d |eduit indes whle BEAT-AT L=} a L0 a

15 |&dult hench SEAT-AB Q a Q o

26 |Children's (our-place SEAT-CE | m 32 500 :[oul

37 iEhﬂdrm'i axeplace SEAT-CE a a lu} pila]

i} |Children's lounge (Fead Aloud] SEAT-GL a a o 2a0

EL] |Children’s machine EEAT-CE 2 1z Tz LER

A0 |Shildren's flaar EEAT-CF a 10 [} =2

A1 <DL L 10 iy SEAT-AF a 12 0 300

EE |Zroup 3indy room |SEAT-AF | i} 14 [a] A5

A3 | Toloring room SEAT-AE : a a o IB4

A4 | T REASAER Sl T T2 k]

A5 | A T CHSTEMT FER ST ey kg

gl | Wuli-Fuipa se BAeetng roam. [ SEAT- al 140 o LGED

47 |E|mfn-m:n|:n Mk SEAT-C i} A0 0 Loon

48 \'Touth Frogram raam SEAT-CF | i =0 =] [1E]

£l |Homewark ceminc HOME-C | 2] Eo) a LOED

50 |Carest cenier CAR-C % a ) a f=s)

51 |Linaracy tanter LIT- | 1] ol a LinE0

Y] Traning, mom SEAT-AT ] =4 [:] ]3]

53 3% SLEETATEL .R?MR"‘GE—‘IL{ L=z 12.5B5

L] HEIF S0E X BRI D SR Ca mar S FeOree

=5 st |Service desk station EVDEK-A o 5 & b 400 4E0

26 e |Sel-chock station SELF-CK qug‘; a 2 2-:'3 o B

57 OFAL 1 alinn SR ad 3 2 2 ] aa

5B Prnder staon SP-H 165 % 1] 2 2t a 2

50 Ctiplay/gallery CASE-X 1S ] 35 =4 TS
-1 |Lira patut vack LIT-R 2 q A = B

&1 | Famphlet file FILE-L a 3 [T 2] (=]

a2 |astlus pase CASE-A 1 a ol =] <]

3] Cartianary stand DICT-2 1 0 [ = o

[:T'] Workmom shelving SHLY-= 18 16 1655 1a4d 144

b Shaff workizhle WHETEL-A 4 Z i 19z 15z

E1 Wk eounlar CHTR-A 1 2 Eifg 120 240

a7 Eooktruck paiking EETRE-A 10 14 hl-Ee B0 155

L1 |Photacopier COEY-E 2l * EE L 144

&8 |File cabinet FILE-OL | 3| a Qi (=] o

T | ST locker ETFFLE i) a2 &2 S0 ==

71 | S1afT 1runge STFF-LO ] 1 L =] h

72 |Supply toam SFLT-R 4 1 1 144 345

T3 | Storage voor STOR-F a 1 1 o 64

Td |Muintenance mom MAINT-R ] 1 13 [=] e

TS |Entrance lobby ENT-LCE al 1 1 =] [:[es)

Ta |Library café LiB-C a 1 1 [} =5

77 |Loading dock LoalrD a 1 13 0 200

il | SISO SO RS RO GE) L 4268

T8 | 3 TOTAL HET SQUARE FEET 11.55% 04T

an | 5 allnwanca For eallect one “n-the-aar 1.304 2AE0
(a1 | | TooTal HET 3CUARE FEET 10683 a5.2W0 E
=T | Average Component Efficiency Factor = 0ES TOTAL HASF 12,583 ZO.96E EFETE
a3 | Exsing Emilding Efficiency Facior = 085 % BUILDING 3ROSS SQUARE FEET 14.80 FE.015 38,708 Festrooms par of Unassgnable Space.
A | EHIS'ITIKJ' BUILDING TOTAL SCUTARE FEET 1000 1006 100000 Far caplia SF 0w 011
a5 | wwpr{ modler ) | GESRE) | SRS 008D o Aeg) i
a8 | Hew Bullding Efficiency Factor = 0TS %” 39.683F 43,971 “”EP'er cipiie 045 by 2021
a7 | #E PARKING SPACES ¥ 1z 128
an | FE FARKING CUIRELINES o0 ] Ld" Qnu space par overy 30 5F of building,
EE] | #h over ¢ wadter ) ol rraad rERE

San Bernardino County Library Facility Master Plan

159



160

RIALTOLIBRARY | New 20-Y ear Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:33AM
prepared by PROVIDENCE|Associatesinc
Construction Costs Suare unit total
feet cost/sf cod |  |notes
Site Development 162,000 $850|  $1,377,000
Construction 43971 $14830| $6,520,899 | |Assumeshidinlast quarter of FY2006.
Contingency 43971 $14.83 $652,090
SUBTOTAL|  $8,549,989 Congtruction §/sf: [ $194.45
Move-In Costs number average total
of units unit cost codt
Shelving & Built-In Equipment 43,971 $11.00 $483,681 | | Assumeshid in FY2007.
Moveable Furnishings & Equipment 43971 $30.00| $1,319130 | |AssumeshidinFY2007, includesIT.
SUBTOTAL|  $1,802811
Project Costs percentage of total
congtruction cost
Design Fees 12%|  $1,242,336 | % of Consturction + Move-In Costs,
SUBTOTAL|  $1,242,336
TOTAL BUILDING ESTIMATED COST|  $11,595,136 Total Project §/sf: |~ $263.70
Relocation Costs number average total
of units unit cost cost
Moving to new building 66,000 $0.50 $33,000
New Materials 10,000 $25.00 $250,000
SUBTOTAL $283,000
GRAND TOTAL| $11,878,136 Total Project §/sf: | $270.14
Escalation percentage of total
grand total codt
2003 4% $12,353262 Project §/sf: | $280.94
2004 4% $12,847,392 Project §/sf: | $292.18
2005 4%  $13,361,288 Project §/sf: | $303.87
2006 4% $13,895,739 Project §/sf: | $316.02
2007 4%)|  $14,451,569 Project §isf: | $328.66
2008 4%)|  $15,029,632 Project §/sf: | $341.81
2009 4% $15,630,817 Project §/sf: [ $355.48
2010 4% $16,256,050 Project §/sf: | $369.70
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Rialto
Branch Library
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Rialto Branch Library
Cracks/gaps in front door

Rialto Branch Library
Workroom, staff break area
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Rialto Branch Library
Inadequate lighting

Rialto Branch Library
Glare through west
facing door/window

Rialto Branch Library
Work room - crowding,
furniture and staff break area
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TWENTYNINE PALMSBRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 4,762 SF building currently serves a population of 14,764, plus a portion of the 8,413
residents of the adjacent Twentynine Palms Marine Corps Base. The County-owned facility
was built in 1959 and expanded in 1975. The Twentynine Palms Library islocated approxi-
mately 16 miles from the Joshua Tree Library. The next closest isthe Yucca Valley Library,
which is about 21 miles away.

A Facility Assessment revealed the following problems: parking is at rear of facility; rem-
nants of metal poles in driveway damage tires, sidewalk is uneven; lack of a curb ramp makes
access to building difficult for physically challenged; faulty exterior lighting causes frequent
bulb-burnout; no interior ramps for disabled patrons; restrooms are not ADA compliant and
contain no diaper-changing tables; restroom exhaust fans do not function; flooding in men's
restroom; no smoke alarms; bubbles in carpet create tripping hazards, some areas of bookstacks
poorly lighted and ballasts need constant replacing; rodent infestation; lack of insulation in
parts of building cause temperature fluctuations, inadequate power outlets; noisy HVAC system;
an inadequate tel ephone system; detached weather stripping around windows; roof leaks during
heavy rains and water enters building under the main entry door and around windows;, several
tiles in workroom ceiling are missing and others are stained; doors are cracked and difficult to
close; and furniture is worn/stained/soiled.

The Library has a collection of 38,442 items, including periodicals, for an average of 2.60
per capita. There are 47 reader spaces and a meeting room with seating for 40. Circulation is
about 5.71 per capita.

By the year 2021 the Twentynine Palms service area population is estimated to be 26,340,
an increase of 78.4 percent over a 20-year period. Because there is no room for further expan-
sion, the consultants recommend that a new facility be built to accommodate this growth.

PROJECT SIZE

Assuming a single-level facility with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 10,755 SF, requiring 54 public and staff parking spaces. If
population projections prove accurate, the square footage per capita will increase from the pres-
ent 0.32 to 0.40 by the year 2021.

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

San Bernardino County Library Facility Master Plan

163



164

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Twentynine Palms area with adequate library service
through 2021, the consultants recommend that the new facility include the following:

et

R &

A collection size of 55,000 items, including 14,000 items for young people, 4,000
media items, and 132 current periodical subscriptions,

A total of 46 reader spaces, including 12 machine stations (8 for adults, 4 for
children) and 2 tutoring/individual study rooms;

A 40 seat multi-purpose meeting room; and

A full-time equivaent (FTE) staff of 9.1, including a Literacy Specialist and .50
FTE maintenance personnel, plus one FTE volunteer.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the second quarter of FY 2006
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Twentynine Palms Library is $3,367,097. The project cost per SFis
$313.07. Thisincludes an allowance for moving costs from the current building into the new

facility.

ThisisaTier Two project with an estimated completion date of early 2008.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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TWENTYNINE PALMS LIBRARY | New 20-Year Library Building 16-Oct-01

Preliminary Estimate of Probable Cost 10:34 AM
prepared by PROVIDENCE|Associatesinc
Construction Costs Suare unit total
feet cost/sf cod | |notes
Site Development 42,000 $8.50 $357,000
Construction 10,755| $14830| $1594,967 | |Assumeshidinsecond quarter of FY2006.
Contingency 10,755 $14.83 $159,497

SUBTOTAL|  $2,111,463 Congtruction §/sf: | $196.32

Move-In Costs number average total
of units|  unit cost cost
Shelving & Built-In Equipment 10,755 $11.00 $118,305 | |Assumeshid in FY 2006.

Moveable Furnishings & Equipment 10,755 $30.00 $322,650 | |Assumeshid in FY2007, includesIT.

SUBTOTAL $440,955

Project Costs per centage of total
congtruction cost
Design Fees 12% $306,290 | % of Congturction + Move-In Codts.

SUBTOTAL $306,290

TOTAL BUILDING ESTIMATED COST| ~ $2,858,708 Total Project §/sf: | $265.80

Relocation Costs number average total

of units unit cost cost
Moving to new huilding 39,000 $0.50 $19,500
New Materials 0 $25.00 $0

SUBTOTAL $19,500

GRAND TOTAL|  $2,878,208 Total Project §/sf: | $267.62

Escalation percentage of total

grand total codt
2003 4%  $2993337 Project §/sf: | $278.32
2004 4%  $3113070 Project §/sf: | $289.45
2005 4%  $3,237,593 Project §/sf: | $301.03
2006 4%  $3,367,097 Project §/sf: | $313.07
2007 4%  $3501,781 Project §/sf: | $325.60
2008 4% $3,641,852 Project §/sf: | $338.62
2009 4%  $3,787526 Project §/sf: [ $352.16
2010 4% $3,939,027 Project §/sf: | $366.25
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Twentynine Palms
Branch Library

Twentynine Palms
Branch Library
Crowded reading area

Twentynine Palms
Branch Library
Stained ceiling
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Twentynine Palms

Branch Library

Staff work/break room;
multiplexer wiring problematic

Twentynine Palms

Branch Library

Various “blind” spots caused by
shelving arrangement dictated
by building design

Twentynine Palms

Branch Library

Rear of library with SW
exposure to desert elements;
badly cracked parking lot

Twentynine Palms
Branch Library

Line of sight
supervision inadequate
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YUCCA VALLEY BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

An 8,252 SF building currently serves a population of 16,885:. The leased facility, which is
owned by the Town of Yucca Valley, opened in November 1973 and was remodeled in 1986.
Annual cost for the lease is $19,020. The library closest to Yucca Valley is Joshua Tree, located
approximately 7 miles away. 29 Palmsis 21 miles distant.

A Facility Assessment revealed the following problems: restrooms are only marginally
ADA compliant and have no diaper-changing tables; extreme temperature fluctuations through-
out the building; poor lighting and missing light covers throughout the building; roof leaks if
rain gutters not cleaned regularly; stained ceiling tiles; sliding glass doors need new rollers; pre-
vailing wind blows leaves into the building when west doors are opened; poor exterior signage.

The Library has a collection of 47,529 items, including periodicals, for an average of 2.81
per capita. There are 56 reader spaces and a meeting room with seating for 50. Circulation
averages a very high 7.13 per capita.

Although the Y ucca Valley service area population is estimated at 45,731 by the year 2021
(an increase of more than 170 percent), the consultants believe that expanding the present facili-
ty will be sufficient to accommodate this growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a facility
expansion to 20,534 SF, which would require 102 public and staff parking spaces. If population
projections prove accurate, the square footage per capitawill be 0.45 in the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Yucca Valley area with adequate library service
through 2021, the consultants recommend that the expanded facility include the following:

& A collection size of 68,800 items, including 12,800 items for young people, 4,700
mediaitems, and 152 current periodical subscriptions;

& A total of 100 reader spaces, including 18 machine stations (10 for adults, 8 for
children) and a tutoring/individual study room;

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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& Public meeting areas with seating for 187, including a 75-seat multi-purpose meeting
room, conference rooms seating a total of 20, a program room for children with

seating for 40, a 12 person training room (computers and other types of training);

and
& A full-time equivalent (FTE) staff of 15.5, including a Literacy Specialist and 0.75
FTE maintenance personnel, plus 3.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of Californiafor construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2006
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Yucca Valey Library is$ 4,219,336. The project cost per SF is $272.20.

ThisisaTier Two project with an estimated completion date of 2007.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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YUCCA VALLEY LIBRARY

| Renovated/Expanded 20-Year Library Building

16-Oct-01

Preliminary Estimate of Probable Cost

10:35AM

prepared by PROVIDENCE|AssociatesInc
Congtruction Costs square unit total
feet cost/sf cod| |notes
Site Development 20,000 $8.50 $170,000
Construction (new) 12,282 $14830 | $1,821,421 | |Assumeshidin last quarter of FY2006.
Congtruction (renovation) 8,252 $25.00 $206,300
Contingency 12,182 $14.83 $180,659
SUBTOTAL|  $2,378,380 | | Construction §/sf: |  $153.43
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 20,534 $11.00 $225,874 | |Assumeshid in FY2007.
Moveable Furnishings & Equipment 20,534 $30.00 $616,020 |  |Assumeshid in FY2007, includesIT.
SUBTOTAL $341,804
Project Costs percentage of total
congtruction cod
Design Fees 12% $386,433 | % of Congturction + Move-In Cogts.
SUBTOTAL $386,433
TOTAL BUILDING ESTIMATED COST|  $3,606,706 Total Project §/sf: | $232.68
Relocation Costs number average total
of units unit cost cost
Moving to new building 0 $0.50 $0
New Maeras 0 $25.00 $0
SUBTOTAL $0
GRAND TOTAL|  $3,606,706 Total Project §/sf: | $232.68
Escalation percentage of total
grand total cost
2003 4% $3,750975 Project §/sf: | $241.98
2004 4% $3,901,014 Project §/sf: | $251.66
2005 4% $4,057,054 Project §isf: | $261.73
2006 4% $4,219,336 Project §/sf: | $272.20
2007 4% $4,388,110 Project §/sf: | $283.09
2008 4%  $4,563,634 Project $/sf: $294.41
2009 4%|  $4,746,180 Project §/sf: | $306.19
2010 4% $4,936,027 Project §sf: | $31843
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Yucca Valley
Branch Library

Yucca Valley Branch Library
Power posts required due to
inadequate wiring lay-out

Yucca Valley

Branch Library

Staff traffic flow obstructed
by support posts
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Yucca Valley Branch Library
Crowded workroom

Yucca Valley Branch Library
Children’s area
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LIBRARY ADMINISTRATION BUILDING
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

The San Bernardino County Library Administration and support services is currently locat-
ed in a modest two-level building in San Bernardino. Built in 1967, the square footage of the
facility is 18,196. It is strictly an administrative/support services facility for the 28 neighbor-
hood branch libraries. No check-out of materials takes place here.

It does house a 2nd level reference collection and service as well as a Government
Documents collection that support the various branch libraries and other county departments. [t
is recommended that these collections be housed in the new Fontana Library when it is com-
pleted.

Over the life of the building, some minor improvements and upgrades have been made.
However, approximately 90% of the facility remains unchanged. An extensive renovation with-
in the next five to seven years would be useful to be an adequate facility for its mission.

PAST, PRESENT, FUTURE

During the 1960's it was popular for buildings, especialy those occupied by government
offices, to be constructed with few or no windows to prevent outside influences from interfering
with the tasks at hand. Thisfacility is no exception, with only one 4 by 5 foot window over a
small sink in the Northeast section of the building. A set of double glass doors allows minimal
natural light into the front entry, while all other walls are solid masonry. It is recommended
that natural lighting outlets, either windows or skylights, be installed for both vision and aes-
thetic improvement.

As technology advanced, the Administration building was jury-rigged to accept computer
and other communication lines. In order to ensure the integrity of the new equipment, it is
essential that major renovation of the electrical and communication lines be addressed at the
earliest time possible. Lighting and ergonomic workstations are a secondary concern. Some
updating of ballasts and reconfiguration of the light system was done last year to conserve ener-
gy. However, glare from fluorescent overhead lights is a problem for computer users who
accomplish amajor portion of their work on this equipment.

Electrical and telephone outlets, designed to provide power for 1960's office machines, was
adequate at that time but are 40 years behind today's technology. Fax machines, computers,
copiers, and other machines demand greater adaptability than is available in thisfacility. Due
to permanent outlet positions, electric and telephone cords often must extend across walkways
and/or under desks, spaghetti wiring is visible throughout the building.

The open floor plan and insufficient ventilation make the building difficult to cool in sum-
mer and heat in cooler weather. The heating system is geothermal, with an auxiliary unit to
supplement the water temperature when necessary. Air-conditioning has been problematic.
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Due to a computer problem, the system was not cooling to capacity. However, when a manual
control was installed the problem was resolved. Therefore, there is no recommendation for
HVAC upgrade at this time.

Restrooms do not meet federal ADA standards, therefore this shortfall must be addressed
and remedied. Currently, there are no library employees who require these accommodations.
However, with a medium-size meeting room available to both library personnel and other coun-
ty departments, it is essential the renovation and upgrade of the restrooms be done in atimely
manner.

Floor and ceiling tiles need to be evaluated and upgraded. In several areas, floor tiles are
cracked or broken. Other tiles are worn and discolored due to heavy traffic and age. Over the
years, acoustical ceiling tiles have accumulated airborne dirt and heater soot that defeats the
purpose of the sound absorption qualities and appearance. With over 50 computers being used
on adaily basis, dust isamaor concern. Maintenance and upkeep are deterred by dust parti-
cles that accumulate on desktops, floors, and equipment. Carpeting the entire work area,
excluding the receiving and loading areas, would reduce both noise and airborne dust. This
will provide cushioning of noises as well as improve employee morale. It is common knowl-
edge that a pleasant, sufficiently equipped workplace makes for better work habits and therefore
more productivity.

Furniture is a mishmash of WWII erametal desks with a spattering of blonden oak from the
1950-60's and few ergonomically modern desks. Most computer keyboards and monitors are
situated on desks at an awkward use/site level.  An ergonomic computer workstation should be
purchased for each employee.

This building is a two-story masonry construction with a basement and ground floor foot-
print. The basement has experienced years of water seepage and therefore cannot be used for
office space. Water problems have been resolved and the space is rented to another county
department for storage of historical records. A small freight elevator is used to transport the
boxed records while stair access is available from either end of the building. The basement's
air-conditioning and heating is sufficient for warehouse purposes.

The Library Administration building should be considered for renovation in the second
phase of funding. Priorities and funds dictate other projects be placed ahead of this renovation.
Although buildings with heavy public use are a higher priority, this project is needed and
should be accomplished as soon as funds are available.

ESTIMATED COST

Based upon an estimate developed by the consultants, and assuming a contract for construc-
tion awarded in the last quarter of FY 2006 with library furniture and information technology
contracts awarded a year later, the estimated project cost for the Library Administration
Building is $1,545,622. The project cost per SF is $84.94.

ThisisaTier Two project. Completion is estimated in 2007.
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ADMINISTRATION BUILDING | Renovation of Existing Library Building 16-Oct-01
Preliminary Estimate of Probable Cost | 10:38 AM
prepared by PROVIDENCE|Associatesinc
Congtruction Costs Suare unit total
feet cost/sf cost| |notes
Site Development 0 $8.50 $0
Renovation 18,196 $40.00 $727840 | |Assumesbid in last quarter of FY 2004,
Contingency 18,196 $14.83 $269,847
SUBTOTAL $997,687 Congtruction $/sf: $54.83
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 18,196 $5.00 $90,980 |  |Assumes hid in FY2005.
Moveable Furnishings & Equipment 18,196 $5.00 $90,980 |  |Assumes bidin FY2005, includes |T.
SUBTOTAL $181,960
Project Costs per centage of total
consiruction cos
Design Fees 12% $141558 | % of Consturction + Move-In Costs.
SUBTOTAL $141,558
TOTAL BUILDING ESTIMATED COST|  $1,321,204 Total Project 9/sf: $7261
|
GRAND TOTAL|  $1,321,204 Total Project $/sf: $72.61
Escalation percentage of total
grand total cod
2003 4%  $1,374,052 Project $/sf: $75.51
2004 4% $1,429,015 Project $/sf: $78.53
2005 4%  $1,486,175 Project $/sf: $31.68
2006 4%  $1545622 Project $/s: $34.94
2007 4%  $1,607,447 Project $/sf: $33.34
2008 4% $L67L 745 Project §sf: $91.87
2009 4%  $1,738,615 Project $/sf: $95.55
2010 4%  $1,808,159 Project $/sf: $99.37
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Library Administration
Building

Administration
Cramped work space

Administration
Cramped work space
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Administration
Broken floor tiles

Administration
Women'’s restroom
stalls non-ADA compliant

Administration
Cracked walls
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Administration
Dangerous wiring in work
areas

Administration
Dangerous wiring in work areas

\\ Administration

\\ Large crack at front door
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Administration
Stairway “mold” and
peeling paint

Administration
Storage area hazards

Administration
Storage area hazards
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BIG BEAR LAKE BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 9,543 SF building currently serves an estimated population of 17,208t The population
total is a combination of the 5,438 residents of Big Bear Lake City plus the additional estimated
11,770 residents of the unincorporated Bear Valley area. The date the building was constructed
isunknown. Library service was initiated from the facility in 1992 and the County purchased
the building two years later. Big Bear Lake is somewhat removed from other librariesin the
County system. The closest facilities are in Running Springs and Lucerne Valley, 19 and 20
miles away respectively.

A Facility Assessment revealed the following problems. main entrance door too heavy to
be easily opened by the elderly and physically challenged; an unlighted bookstack aisle; HVAC
system is beginning to emit an odor; plumbing fixtures do not work properly on aregular basis;
carpeting is stained, worn and pulling loose; no diaper changing tables in restrooms; inadequate
power outlets in the meeting room; meeting room temperatures are too high in winter; an inade-
guate telephone system; building exterior is stained and in need of painting; and excessive land-
scaping (removal of some would provide for additional parking).

The Library has a collection of 45,263 items, including periodicals, for an average of 2.63
per capita. There are 54 reader spaces, a meeting room seating 40, and a 6-seat conference
room. Circulation averages 4.46 per capita.

By the year 2021 the Big Bear Lake service area population is estimated to be 27,233, an
increase of 58 percent in only 20 years. However, the consultants believe that renovation and
expansion of the existing building will be sufficient to accommodate this growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a facility
expansion to 15,443 SF, requiring 77 public and staff parking spaces. If population projections
prove accurate, the new facility will result in a square footage per capita of 0.56 by the year
2021.

PROGRAMMATIC RECOMMENDATIONS
To achieve the goa of providing the Big Bear Lake area with adequate library service

through the year 2021, the consultants recommend that the expanded facility include the
following:

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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& A collection size of 61,963 items, including approximately 13,000 young people's
items, 4,000 media items, and 136 current periodical subscriptions,

& A total of 82 reader spaces, including 18 machine stations (10 for adults, 8 for
children), 4 "read aloud" stationsin the children's area, and 2 tutoring/individual
study rooms;

& Public meeting areas with seating for 111, including a 75-seat multi-purpose meeting
room, a conference room seating 6, a children's services program room with seating
for 30; and

& A full-time equivalent (FTE) staff of 11.75, including a Literacy Specidlist, plus .75
FTE maintenance personnel and 1.0 FTE volunteer staff.

ESTIMATED COST
Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2009

with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Big Bear Lake Library is $3,648,207. The project cost per SF is $618.34.

ThisisaTier Three project with an estimated completion date of 2010.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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BIG BEAR LAKE LIBRARY

| Renovated/Expanded 20-Year Library Building

16-Oct-01

P reliminary Estimate of Probable Cost

10:39 AM

prepared by PROVIDENCE|AssociatesInc

Construction Costs Square unit total
feet cost/sf cos| |notes
Site Development 26,000 $8.50 $221,000
Construction (new) 5,900 $148.30 $874,970 | |Assumes bid in last quarter of FY2000.
Construction (renovation) 9,543 $65.00 $620,295
Contingency 5,900 $14.83 $87,497
SUBTOTAL|  $1,803,762 Congtruction §/sf: [ $305.72
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 16,379 $11.00 $180,169 |  |Assumes hidin FY2009.
Moveable Furnishings & Equipment 16,379 $30.00 $491,370 | |Assumeshid in FY2010, includes|IT.
SUBTOTAL $671,539
Project Costs percentage of total
consfruction cos
Design Fees 12% $297,036 | |% of Congturction + Move-In Costs.
SUBTOTAL $297,036
TOTAL BUILDING ESTIMATED COST|  $2,772,337 Total Project §/sf: | $469.89
Relocation Costs number average total
of units unit cost codt
Moving to new building 0 $0.50 $0
New Maenas 0 $25.00 0
SUBTOTAL $0
GRANDTOTAL|  $2772337 | | Total Project isf: |  $469.89
Escalation percentage of total
grand fotal cod
2003 4%  $2,883231 Project §/sf: | $488.68
2004 4%  $2,998,560 Project §/sf: | $508.23
2005 4%  $3,118,502 Project §/sf: | $528.56
2006 4%  $3,243242 Project §/sf: | $549.70
2007 4%  $3372972 Project §/sf: | $571.69
2008 4%  $3507,891 Project /s $594.56
2009 4% $3,648,207 Project §/sf: | $618.34
2010 4%  $3794,135 Project §/sf: | $643.07
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Big Bear Lake Branch Library
Condition of exterior walls

(paint)

Big Bear Lake Branch Library
Unlit book stack

Big Bear Lake Branch Library
Inadequate meeting room
(power outlets/size)
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Big Bear Lake Branch Library
Inadequate parking

Big Bear Lake Branch Library
Spaghetti wiring at
reference desk

Big Bear Lake Branch Library
Workroom
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Big Bear Lake Branch Library
Crowded book stacks
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CRESTLINE BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 3,149 SF building currently serves an estimated population of 10,603t. The facility is
leased through June 2005, at an annual cost of $30,900. Constructed in 1963, the building orig-
inally housed a post office. It was remodeled and opened as alibrary in 1986. The facility is
located approximately 7 miles from the Lake Arrowhead Library and 15 miles from the
Running Springs Library.

A Facility Assessment revealed the following problems. somewhat unsafe access to the
building entrance; facility is noncompliant for ADA access; one of the front doors does not
open; restrooms frequently flood and contain no diaper-changing tables; poor lighting in chil-
dren’'s area; an insufficient number of power outlets; stained and threadbare carpeting; all win-
dows are barred; and there is no public telephone.

The Library has a collection of 20,138 items, including periodicals, for an average of 1.90
per capita. There are 20 reader spaces, but no meeting room. Circulation averages about 3.26

per capita.

By the year 2021 the Crestline service area population is estimated to be 14,990, an increase
of 41.4 percent over a 20-year period. Although it may be possible to renovate and expand the
current facility, the consultants believe that a new facility is needed to accommodate this
growth.

PROJECT SIZE

The consultants propose a single-story building of 8,172 SF, with a net-to-gross efficiency
factor of 75 percent, requiring 41 public and staff parking spaces. If population projections
prove accurate, the new facility will increase the square footage per capita from the present 0.31
to 0.55 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Crestline area with adequate library service through the
year 2021, the consultants recommend that the new facility include the following:

& A collection size of 25,175 items, including about 6,700 items for young people and
75 current periodical subscriptions;

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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& A total of 50 reader spaces, including 10 machine stations (6 for adults, 4 for
children), a group-study room, and 2 "read aloud" stations in the children's areg;

& Public meeting areas seating a total of 68, including a 40 seat multi-purpose meeting
room, a conference room seating 8, a children's services program room with seating
for 20; and

& A full-time equivaent (FTE) staff of 3.45, plus 0.35 FTE maintenance personnel and
1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the third quarter of FY 2009
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Crestline Library is $2,871,490. The project cost per SF is $351.64. This
includes an allowance for moving costs from the current building into the new facility.

ThisisaTier Three project with an estimated completion date of 2010.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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CRESTLINE LIBRARY | New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:42 AM
prepared by PROVIDENCE|Associatesinc
Congtruction Costs Suare unit total
feet cost/sf cos| |notes
Site Development 32,000 $8.50 $272,000
Construction 8,166 $148.30| $1,211018 | |Assumeshid in third quarter of FY 20009
Contingency 8,166 $14.83 $121,102
SUBTOTAL|  $1,604,120 Congtruction §/sf: | $196.44
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 8,166 $11.00 $39,826 |  |Assumeshid in FY 2010.
Moveable Furnishings & Equipment 8,166 $30.00 $244,980 | |Assumesbid in FY 2010, includes|T.
SUBTOTAL $334,806
Project Costs percentage of total
congtruction codt
Design Fees 12% $232,671 | |% of Congturction + Move-In Costs,
SUBTOTAL $232,671
TOTAL BUILDINGESTIMATED COST| ~ $2,171,597 Total Project §/sf: |~ $265.93
Relocation Costs number average total
of units unit cost cost
Moving to new building 21,000 $0.50 $10,500
New Materials 0 $25.00 $0
SUBTOTAL $10,500
GRAND TOTAL|  $2,182,097 Total Project §/sf: | $267.22
Escalation percentage of total
grand total codt
2003 4%  $2,269,381 Project §/sf: | $277.91
2004 4%  $2,360,156 Project /sf: | $289.02
2005 4% $2454562 Project $/sf: | $300.58
2006 4% $2,552,744 Project §/sf: | $312.61
2007 4%  $2,654,854 Project §/sf: [ $325.11
2008 4% $2,761,048 Project §/s: | $338.12
2009 4%  $2,871,490 Project §/sf: | $351.64
2010 4% $2,986,350 Project §/sf: | $365.71
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GRAND TERRACE BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 3,500 SF facility currently serves a population of 11,6261. The library occupies space
inside a larger city-owned facility in the Civic Center, which was built in 1985. The location is
approximately 4 miles from the Rialto Library, 5 miles from the Loma Linda Library, and 6
miles from the Bloomington Library.

A Facility Assessment revealed the following problems. restrooms are not ADA compliant
and contain no diaper-changing tables; plumbing leaks and occasional flooding in restrooms; an
inadequate number of power outlets; the parking lot is at the rear of the building, making access
difficult for the elderly and physically challenged; green slime across the front sidewalk occa
sionally makes for treacherous footing; and stained ceiling tiles resulting from roof leaks.

The Library has a collection of 33,124 items, including periodicals, for an average of 2.85
per capita. There are 42 reader spaces, but no meeting room. Circulation averages about 6.05

per capita.

By the year 2021 the Grand Terrace service area population is estimated to be 27,869, asig-
nificant increase of 139.6 percent in just 20 years. The consultants recommend that a new facil -
ity be built to accommodate this growth.

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 12,464 SF, requiring 62 public and staff parking spaces. If
population projections prove accurate, the new facility will increase the square footage per capi-
tafrom the present 0.30 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing Grand Terrace area with adequate library service through
the year 2021, the consultants recommend that the new facility include the following:

& A collection size of 41,800 items, including 12,000 items for young people, 2,000
mediaitems, and 139 current periodical subscriptions;

& A total of 72 reader spaces, including 14 machine stations (8 for adults, 6 for
children), and a group-study room;

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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& Public meeting areas seating a total of 98, including a 40 seat multi-purpose meeting
room, a conference room seating 8, a children's services program room with seating

for 20; and
& A full-time equivalent (FTE) staff of 5.5, including .5 FTE maintenance personnel,
plus 1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the first quarter of FY 2008
with library furniture and information technology contracts awarded later in the year, the esti-
mated project cost for the Grand Terrace Library is $4,205,350. The project cost per SFis
$337.40. Thisincludes an alowance for moving costs from the current building into the new

facility.

ThisisaTier Three project with an estimated completion date of 20009.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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GRAND TERRACE LIBRARY | New 20-Year Library Building 22-Oct-01
Preliminary Estimate of Probable Cost 8:58 AM
prepared by PROVIDENCE|Associatesinc
Congtruction Costs Suare unit total
feet cost/sf cost | |notes
Site Development 48,000 $8.50 $408,000
Construction 12,464 $148.30| $1,848411 | |Assumeshidin first quarter of FY2008.
Contingency 12,464 $14.83 $184,841
SUBTOTAL|  $2441252 Congruction §/sf: | $195.86
Move-In Costs number average total
of units unit cost codt
Shelving & Built-In Equipment 12,464 $11.00 $137,104 |  |Assumes bid in FY 2008.
Moveable Furnishings & Equipment 12,464 $30.00 $373920 |  |Assumeshid in FY 2008, includes T.
SUBTOTAL $511,024
Project Costs percentage of total
congtruction cost
Design Fees 12% $354,273 | |% of Congturction + Move-In Costs,
SUBTOTAL $354,273
TOTAL BUILDING ESTIMATED COST| ~ $3,306,549 Total Project §/sf: | $265.29
Relocation Costs number average total
of units unit cost cost
Moving to new building 34,000 $0.50 $17,000
New Materials 0 $25.00 $0
SUBTOTAL $17,000
GRAND TOTAL|  $3323549 Total Project §/sf: | $266.65
Escalation per centage of total
grand total cost
2003 4%  $3,456,491 Project §/sf: | $277.32
2004 4%  $35%,751 Project §/sf: | $288.41
2005 4%  $3,738541 Project $/sf: | $299.95
2006 4%  $3,3888,083 Project §/sf: | $311.95
2007 4%  $4,043,606 Project /sf: | $324.42
2008 4% $4,205,350 Project §/sf: | $337.40
2009 4%  $4,373564 Project §/sf: | $350.90
2010 4% $4,548,507 Project $/sf: |  $364.93
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Grand Terrace
Branch Library

Grand Terrace Branch Library
Combined circulation/reference desk

Grand Terrace Branch Library
Staff break/work room and Branch
Manager’s office space
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Grand Terrace Branch Library
Children’s section
(inadequate shelving/reading space)

Grand Terrace Branch Library
Poorly sealed walls




JOSHUA TREE BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 2,000 SF leased building currently serves an estimated population of 8,0911. Cost for the
lease, which expiresin March 2005, is $1,300 monthly ($15,600 per year). The facility opened
as alibrary in June 1983, but the original date of construction is unknown. The facility is locat-
ed approximately 7 miles from the Y ucca Valley Library and 16 miles from the Twentynine
Palms Library.

A Facility Assessment revealed the following problems: access to the building entrance is
difficult for handicapped patrons; restrooms are poorly ventilated and are not ADA compliant;
no heating/air conditioning in restrooms; no diaper-changing tables in restrooms; no hot water
in the building; power outlets require adapters; inadequate lighting in bookstacks; cracks that
allow sand to enter the building; carpeting is stained and in need of stretching/patching; sagging
ceiling tiles; stained wall surfaces; potholes in the parking lot; and inadequate landscaping.

The Library has a collection of 15,441 items, including periodicals, for an average of 1.91
per capita. There are 12 reader spaces, but no meeting room. Circulation averages about 2.16
per capita.

By the year 2021 the Joshua Tree service area population is estimated to be 9,437, an
increase of 16 percent over a 20-year period. However, based on the current building's size and
condition, the consultants recommend that a new facility be built.

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 4,806 SF, requiring 24 public and staff parking spaces. The
new facility will increase the square footage per capita from the present 0.25 to 0.51 by the year
2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Joshua Tree area with adequate library service through
the year 2021, the consultants recommend that the new facility include the following:

& A collection size of 18,177 items, including 94 current periodical subscriptions,

& A total of 34 reader spaces, including 8 machine stations (4 for adults, 4 for
children) and 2 "read aloud" stations in the children’s area;

1 The State of California Department of Finance recently released City/County Population Estimates

with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

San Bernardino County Library Facility Master Plan
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& A 20 seat multi-purpose meeting room; and
& A full-time equivalent (FTE) staff of 2.1, plus 1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the first quarter of FY 2009
with library furniture and information technology contracts awarded later in the year, the esti-
mated project cost for the Joshua Tree Library is $1,706,993. The project cost per SFis
$355.18. Thisincludes an allowance for moving costs from the current building into the new

facility.

ThisisaTier Three project with an estimated completion date of 2010.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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JOSHUA TREE LIBRARY | New 20-Year Library Building 16-Oct-01

Preliminary Estimate of Probable Cost 10:43AM
prepared by PROVIDENCE|Associatesinc
Construction Costs Suare unit total
feet cost/sf cod | |notes
Site Development 20,000 $8.50 $170,000
Construction 4806 |  $148.30 $712,730 | |Assumeshid in first quarter of FY 2009.
Contingency 4,806 $14.83 $71,273

SUBTOTAL $954,003 Construction $/sf: $198.50

Move-In Costs number average total
of units|  unit cost cost
Shelving & Built-In Equipment 4,806 $11.00 $52,866 | |Assumeshidin FY2009.

Moveable Furnishings & Equipment 4,806 $30.00 $144,180 |  |Assumeshid in FY2009, includesIT.

SUBTOTAL $197,046

Project Costs per centage of total
congtruction cost
Design Fees 12% $138,126 | % of Congturction + Move-In Codts.

SUBTOTAL $138,126

TOTAL BUILDINGESTIMATED COST| ~ $1,289,175 Total Project §/sf: | $268.24

Relocation Costs number average total
of units unit cost cost

Moving to new huilding 16,000 $0.50 $3,000
New Materials 0 $25.00 $0
SUBTOTAL $3,000

GRAND TOTAL|  $1,297,175 Total Project §/sf: | $269.91

Escalation percentage of total

grand total codt
2003 4% $1,349,062 Project §/sf: | $280.70
2004 4%  $1,403,024 Project §/sf: | $291.93
2005 4%  $1459,145 Project §/sf: | $303.61
2006 4%  $1517511 Project §/sf: [ $315.75
2007 4%  $1578211 Project §/sf: | $328.38
2008 4% $1,641,340 Project §/sf: | $34152
2009 4%  $1,706,993 Project §/sf: [  $355.18
2010 4%  $1,775273 Project §/sf: | $369.39
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Joshua Tree
Branch Library

Joshua Tree Branch Library
Crowded stacks

Joshua Tree Branch Library
Poor lighting over stacks, line of
sight problem, sun glare from west
facing windows
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MONTCLAIR BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 14,101 SF city-owned facility currently serves a population of 33,049:. The building,
which islocated in the Montclair Civic Center, was opened as alibrary in 1963, expanded in
1966, and remodeled in 1993. The annual cost of the lease is $56,656. The Montclair Library
is located approximately four miles from the Chino Library.

A Facility Assessment indicated a building that isin reasonably good shape with only afew
problems, such as no diaper-changing tables in restrooms, an insufficient number of power out-
lets, inadequate seating for the use of PCs, and poor lighting in the employee parking area.

The Library has a collection of 63,530 items, including periodicals, for an average of 1.92
per capita. There are 45 reader spaces, a large meeting room seating 100, a conference room
seating 40, and a 16-seat training room. Circulation averages about 2.63 per capita.

By the year 2021 the Montclair service area population is estimated to be 47,117, an
increase of 42.6 percent over a 20-year period. The consultants believe a maor renovation of
the current facility, along with a modest expansion, will be sufficient to accommodate this
growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a building
size of 15,945 SF, requiring 71 public and staff parking spaces. If population projections prove
accurate, the expanded facility will have a square footage per capita of 0.34 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Montclair area with adequate library service through
the year 2021, the consultants recommend that the renovated facility include the following:

& A collection size of 70,500 items, including 18,000 items for young people, 4,600
mediaitems, and 157 current periodical subscriptions;

& A total of 66 reader spaces, including 12 machine stations (8 for adults, 4 for
children) and 2 "read aloud" stations in the children's area;

& Public meeting areas with seating for 92, including a 50 seat multi-purpose meeting
room, conference rooms seating atotal of 30, atraining room (computers and other
types of training) seating 12; and

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

San Bernardino County Library Facility Master Plan
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& A full-time equivalent (FTE) staff of 11.9125, including a Literacy Specialist and
0.75 FTE maintenance personnel, plus 2 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2009
with library furniture and information technology contracts awarded a year later, the estimated

project cost for the Montclair Library is $2,883,017. The project cost per SF is $180.81.

ThisisaTier Three project, with an estimated completion date of 2010.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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MONTCLAIR LIBRARY

| Renovated/Expanded 20-Year Library Building

16-Oct-01

Preliminary Estimate of Probable Cost

10:44 AM

prepared by PROVIDENCE|AssociatesInc
Construction Costs Quare unit total
feet cost/sf cost| |notes
Site Development 10,000 $8.50 $35,000
Construction (new) 1844  $14830 $273,465 |  |Assumesbid in last quarter of FY 2000.
Contruction (renovation) 14,101 $65.00 $916,565
Contingency 1844 $14.83 $27,347
SUBTOTAL|  $1,302,377 | | Construction $/f: $31.68
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 15,945 $11.00 $175,395 | |Assumeshid in FY 2000.
Moveable Furnishings & Equipment 15,945 $30.00 $478,350 |  |Assumeshid in FY2010, includesIT.
SUBTOTAL $653,745
Project Costs percentage of total
congfruction cod
Design Fees 12% $234,735 | % of Congturction + Move-In Codts.
SUBTOTAL $234,735
TOTAL BUILDING ESTIMATED COST|  $2,190,856 Total Project §/sf: | $137.40
Relocation Costs number average total
of units unit cost codt
Moving to new building 0 $0.50 $0
New Maeras 0 $25.00 $0
SUBTOTAL $0
GRAND TOTAL|  $2,190,856 Total Project §/sf: | $137.40
Escalation percentage of total
grand total codt
2003 4%  $2,278491 Project §/sf: | $142.90
2004 4% $2,369,630 Project §/sf: | $148.61
2005 4% $2,464,415 Project §isf: | $154.56
2006 4% $2,562,992 Project $/sf: | $160.74
2007 4%  $2,665512 Project §/sf: |  $167.17
2008 4% $2,7712132 Project $/sf: $173.86
2009 4%  $2,883,017 Project §/sf: | $180.81
2010 4%  $2,998,338 Project §/sf: | $183.04
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NEEDLES BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 5,600 SF County-owned building currently serves a population of 4,830t Built in 1979,
the Needles Library is the most remote of all of the 28 branches comprising the County Library
system, being located approximately 110 miles from its closest "neighbor,” the Twentynine
Palms Library.

A Facility Assessment revealed the following problems: no fire alarms, no diaper-changing
tables in restrooms, inadequate seating for use of PCs, worn carpeting, masonry deterioration on
west exterior wall, sidewalk is buckling, inadequate lighting along driveway and in parking lot,
poor signage, and minimal landscaping.

The Library has a collection of 25,846 items, including periodicals, for an average of 5.35
per capita. There are 63 reader spaces, but no meeting room. Circulation averages about 1.3 per

capita.

By the year 2021 the Needles service area population is estimated to be 11,646, a significant
increase of 141.7 percent over a 20-year period. However, the current facility is large enough
to accommodate this growth and the consultants believe that a renovation project will be suffi-
cient to continue providing adequate library service to the Needles area.

PROJECT SIZE
If population projections prove accurate, the renovated facility will have a square footage
per capita of 0.48 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To maintain adequate library service into the year 2021, the consultants recommend that the
renovated facility include the following:

& A collection size of 25,900 items, including over 6,600 items for young people and
116 current periodical subscriptions;

& A total of 50 reader spaces, including 12 machine stations (10 for adults, 2 for
children) and 2 "read aloud" stationsin the children's areg;

& A conference room with seating for 6; and

& A full-time equivalent (FTE) staff of 4.135, including part-time maintenance
personnel and bookmobile driver, plus 1.0 FTE volunteer staff.

1 The State of California Department of Finance recently released City/County Population Estimates

with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

San Bernardino County Library Facility Master Plan
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ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for renovation awarded in the last quarter of FY 2009 with
library furniture and information technology contracts awarded a year later, the estimated proj-
ect cost for the Needles Library is $378,259. The project cost per SF is $67.55.

ThisisaTier Three project with an estimated completion date of 2010.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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NEEDLESLIBRARY | Renovation of Existing Library Building 16-Oct-01
Preliminary Estimate of Probable Cost | 10:46 AM
prepared by PROVIDENCE|AssociatesInc
Construction Costs square unit total
feet cost/sf cod | |notes
Site Development 0 $8.50 $0
Renovation 5,600 $25.00 $140,000 | |Assumeshid in last quarter of FY2009.
Contingency 5,600 $14.83 $83,048
SUBTOTAL $223,048 Construction $/sf: $39.83
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 5,600 $3.00 $16,800 |  |Assumeshid in FY2009.
Moveable Furnishings & Equipment 5,600 $3.00 $16,800 | |Assumesbidin FY2009, includes|T.
SUBTOTAL $33,600
Project Costs per centage of total
congruction cos
Design Fees 12% $30,798 |  |% of Consturction + Move-In Costs.
SUBTOTAL $30,798
TOTAL BUILDING ESTIMATED COST $287,446 Total Project $/sf: $51.33
|
GRAND TOTAL $287,446 Total Project $/sf: $51.33
Escalation percentage of total
grand total oo
2003 4% $298,944 Project $/sf: $53.38
2004 4% $310,901 Project /sf: $55.52
2005 4% $323,337 Project $/sf: $57.74
2006 4% $336,271 Project /sf: $60.05
2007 4% $349,722 Project $/s: $62.45
2008 4% $363,711 Project /s $64.95
2009 4% $378,259 Project $/sf: $67.55
2010 4% $393,389 Project /sf: $70.25
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TRONA BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 2,250 SF building currently serves an estimated population of 3,6001. The County-owned
facility, which was built in 1971, is located about 100 or more miles from any of the other
branches in the County Library system.

A Facility Assessment revealed the following problems: no diaper-changing tablesin rest
rooms, low water pressure in one public restroom, poor lighting in eastern corner of bookstack
area, temperature fluctuations in summer, tiles missing from exterior roof overhang, occasiond
problems with main entrance locking mechanism, stained ceiling tiles, and inadequate furniture
for patrons and PC access.

The Library has a collection of 18,969 items, including periodicals, for an average of 5.27
per capita. There are 28 reader spaces. Circulation is about 2.16 per capita.

By the year 2021 the Trona service area population is estimated to be 4,444, an increase of
23.4 percent over a 20-year period. The consultants believe that expanding the current facility
will be sufficient to accommodate this growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a build-
ing size of 5,446 SF, requiring a total of 29 public and staff parking spaces. If population pro-
jections prove accurate, the square footage per capita will increase from the present 0.63 to 1.23
by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goa of providing the Trona area with adequate library service through the
year 2021, the consultants recommend that the expanded facility include the following:

& A collection size of 15,700 items, including 44 current periodical subscriptions;
& A total of 31 reader spaces, including six machine stations (4 for adults, 2 for
children);

& A 20 seat multi-purpose meeting room; and

& A full-time equivalent (FTE) staff of 2.925, including .425 FTE maintenance
personnel, plus 1.0 FTE volunteer.

1 The State of California Department of Finance recently released City/County Population Estimates

with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

San Bernardino County Library Facility Master Plan
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ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2009
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Trona Library is $1,230,511. The project cost per SF is $225.95.

ThisisaTier Three project with an estimated completion date of 2010.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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TRONA LIBRARY

| Renovated/Expanded 20-Year Library Building

16-Oct-01

Preliminary Estimate of Probable Costs

10:47 AM

prepared by PROVIDENCE|AssociatesInc

Congtruction Costs square unit total
feet cost/sf cost| |notes
Site Development 4,000 $8.50 $34,000
Construction (new) 3,196 $148.30 $473,967 | |Assumes bid in last quarter of FY2009.
Construction (renovation) 2,250 $25.00 $56,250
Contingency 3,196 $14.83 $47,397
SUBTOTAL $611,613 Congtruction §/sf; [ $112.31
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 5,446 $11.00 $59,906 |  |Assumeshid in FY2009.
Moveable Furnishings & Equipment 5,446 $30.00 $163,380 | |Assumeshid in FY2010, includes|T.
SUBTOTAL $223,286
Project Costs percentage of total
congrucfion cost
Design Fees 12% $100,188 | |% of Consturction + Move-In Costs.
SUBTOTAL $100,188
TOTAL BUILDING ESTIMATED COST $935,087 Total Project /sf: | $171.70
Relocation Costs number average total
of units unit cost cogt
Moving to new building 0 $0.50 $0
NewMaternas 0 $25.00 30
SUBTOTAL $0
GRAND TOTAL $935,087 Total Project §/sf: |~ $171.70
Escalation percentage of total
grand total cost
2003 4% $972,491 Project §/sf: | $178.57
2004 4%  $1,011,391 Project §/sf: | $185.71
2005 4%  $1,051,846 Project §/sf: | $193.14
2006 4%  $1,093920 Project §/sf: | $200.87
2007 4%  $1,137,677 Project §/sf: | $208.90
2008 4%  $1,183,184 Project /s $217.26
2009 4%  $1,230511 Project §/sf: | $225.95
2010 4%  $1,279,732 Project §/sf: | $234.99
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WRIGHTWOOD BRANCH
SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 1,600 SF leased building currently serves an estimated population of 3,837:. (The San
Bernardino County Land Use Services Department utilizes a population figure of 4,081 for this
service area.) Library service began in 1985, but the date the facility was built is unknown.
The closest library to Wrightwood is Adelanto, located approximately 24 miles away.

A Facility Assessment revealed the following problems: with space at a premium, rest-
rooms are occasionally used for storage; thereisno air conditioning; and the furniture is dated.

The Library has a collection of 16,422 items, including periodicals, for an average of 4.28
per capita. There are 10 reader spaces, but no meeting room. Circulation averages about 5.75
per capita.

By the year 2021 the Wrightwood service area population is estimated to be 5,162, an
increase of 34.5 percent over a 20-year period. The consultants believe that renovation and
expansion of the existing facility will be sufficient to accommodate this growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a facility
expansion to 2,576 SF, which would require 13 public and staff parking spaces. If population
projections prove accurate, the square footage per capita will increase from the present 0.42 to
0.50 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Wrightwood area with adequate library service through
2021, the consultants recommend that the expanded facility include the following:

& A collection size of 11,350 items, including more than 2,000 items for young people
and 26 current periodical subscriptions;

& A total of 20 reader spaces, including 4 machine stations (2 for adults, 2 for
children), and 2 "read aloud" stations in children's services,

& A 20 seat multi-purpose meeting room; and
& A full-time equivalent (FTE) staff of two, plus one FTE volunteer.
1 The State of California Department of Finance recently released City/County Population Estimates

with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.
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ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2009
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Wrightwood Library is $672,811. The project cost per SF is $261.18.

ThisisaTier Three project with an completion date of 2010.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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WRIGHTWOOD LIBRARY | Renovated/Expanded 20-Year Library Building 16-Oct-01

Preliminary Estimate of Probable Costs | 10:50 AM
prepared by PROVIDENCE|AssociatesInc
Construction Costs Square unit total
feet cost/sf cost| |notes

Site Development 4,000 $8.50 $34,000

Construction (new) 976 $148.30 $144,741 | |Assumeshid in last quarter of FY2000.
Construction (renovation) 1,600 $25.00 $40,000

Contingency 976 $14.83 $14,474

SUBTOTAL $233,215 Construction $/sf: $90.53

Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 5,446 $11.00 $59,906 | |Assumeshid in FY2009.
Moveable Furnishings & Equipment 5,446 $30.00 $163,380 | |Assumeshidin FY2010, includesIT.
SUBTOTAL $223,286
Project Costs percentage of total
construction cod
Design Fees 12% $54,780 | % of Congturction + Move-In Costs.

SUBTOTAL $54,780

TOTAL BUILDING ESTIMATED COST $511,281 Total Project §/sf: | $198.48

Relocation Costs number average total
of units unit cost codt

Moving to new building 0 $0.50 $0
NewMaleras 0 $25.00 $0
SUBTOTAL $0

GRAND TOTAL $511,281 Total Project §/sf: | $198.48

Escalation percentage of total

grand total cost
2003 4% $531,732 Project §/sf: | $206.42
2004 4% $553,002 Project §/sf: | $214.67
2005 4% $575,122 Project §/sf: | $223.26
2006 4% $598,126 Project §/sf: | $232.19
2007 4% $622,051 Project §/sf: | $241.48
2008 4% $646,934 Project §/sf: | $251.14
2009 4% $672,811 Project §/sf: | $261.18
2010 4% $699,723 Project §/sf: | $271.63

930 San Bernardino County Library Facility Master Plan




Wrightwood
Branch Library

Wrightwood Branch Library
Reference section

Wrightwood Branch Library
Staff work room/branch
manager’s “office”
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YUCAIPA BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

An 11,318 SF building currently serves a population of 41,2071. The County-owned facility
opened in 1969 and was expanded in 1987. The library closest to Y ucaipais Mentone, located
approximately 6 miles away. The Loma Linda Branch is 11 miles away.

A Facility Assessment revealed the following problems. no visible exterior signage; inade-
guate parking; sidewalk is buckling; restrooms are poorly ventilated, not ADA compliant and do
not have diaper-changing tables; women's restroom occasionally floods; roof leaks over rest-
rooms, overal air quality is only fair; the HVAC system requires frequent maintenance; poor
lighting in meeting room and staff workroom; some light covers are missing; inadequate power
outlets; soiled carpeting; damaged ceiling tiles; an inadequate tel ephone system; and no public
telephone.

The Library has a collection of 70,829 items, including periodicals, for an average of 1.72
per capita. There are 77 reader spaces and a meeting room with seating for 85. Circulation
averages about 4.5 per capita.

By the year 2021 the Y ucaipa service area population is estimated to be 60,670, an increase
of 47 percent over a 20-year period. Since the current building cannot be expanded without

eliminating most of the already scarce parking, the consultants recommend that a new facility
be built.

PROJECT SIZE

Assuming a single-level building with a net-to-gross efficiency factor of 75 percent, the
consultants propose a building size of 24,787 SF, requiring 83 public and staff parking spaces.
If population projections prove accurate, the square footage per capita will increase from the
present 0.27 to 0.41 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Y ucaipa area with adequate library service through
2021, the consultants recommend that the new facility include the following:

& A collection size of 91,200 items, including 10,000 items for young people and 202
current periodical subscriptions;

1 The State of California Department of Finance recently released City/County Population Estimates
with Annual Percent Change for January 1, 2000 and 2001. Communities may want to use the 2001
estimates instead of the Census data for planning purposes (see the table in the appendices). In
addition, communities may decide to utilize additional population based on their sphere of influence.

San Bernardino County Library Facility Master Plan
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& A total of 130 reader spaces, including 18 machine stations (10 for adults, 8 for
children), a 10-seat quiet room, 2 group-study rooms, and 2 tutoring/individual study
rooms,

& Public meeting areas with seating for 163, including an 85-seat multi-purpose
meeting room, conference rooms seating a total of 30, a children's services program
room with seating for 40, a training room (computers and other types of training)
seating 8; and

& A full-time equivalent (FTE) staff of 18, including a Literacy Specialist and 1.5 FTE
maintenance personnel, plus 2 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of Californiafor construction and guidelines for
other items, and assuming a contract for construction awarded in FY 2009 with library furniture
and information technology contracts awarded a year later, the estimated project cost for the
YucaipaLibrary is $8,731,737. The project cost per SF is $352.27. Thisincludes an allowance

for moving costs from the current building into the new facility.

ThisisaTier Three project with an estimated completion date of 2010.
SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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YUCAIPALIBRARY | New 20-Y ear Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:51 AM
prepared by PROVIDENCE|AssociatesInc
Congtruction Costs Square unit total
feet cost/sf codt |  |notes
Site Development 98,000 $8.50 $833,000
Construction 24,787 $14830 | $3,675912 | |Assumeshidin last quarter of FY2007.
Contingency 24,787 $14.83 $367,591
SUBTOTAL|  $4,876,503 Congtruction §isf: [ $196.74
Move-In Costs number average total
of units unit cost cost
Shelving & Built-In Equipment 24,787 $11.00 $272,657 | |Assumeshid in FY2008.
Moveable Furnishings & Equipment 24,787 $30.00 $743,610 |  |Assumeshid in FY2009, includesT.
SUBTOTAL|  $1,016,267
Project Costs percentage of total
congtruction cost
Design Fees 12% $707,132 |  |% of Congturction + Move-In Costs,
SUBTOTAL $707,132
TOTAL BUILDINGESTIMATED COST|  $6,599,903 Total Project §/sf: | $266.26
Relocation Costs number average total
of units unit cost cost
Moving to new building 71,000 $0.50 $35,500
New Materidls 0 $25.00 $0
SUBTOTAL $35,500
GRAND TOTAL|  $6,635,403 Total Project §/sf: | $267.70
Escalation percentage of total
grand total codt
2003 4%  $6,900,819 Project §/sf: | $278.40
2004 4%  $7176,852 Project §/sf: | $289.54
2005 4%  $7,463926 Project §/sf: [ $301.12
2006 4%  $7,762,483 Project §/sf: | $313.17
2007 4%  $8,072,982 Project §/sf: | $325.69
2008 4% $8,395,901 Project §/sf: | $338.72
2009 4%  $8,73L,737 Project §/sf: | $352.27
2010 4% $9,081,007 Project §/sf: | $366.36
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Yucaipa
Branch Library

Yucaipa Branch Library
Damaged exterior wall

Yucaipa Branch Library
Crowded work area
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Yucaipa Branch Library
Staff break area in work room

Yucaipa Branch Library
Non ADA compliant restroom




San Bernardino County Library
Facility Master Plan

ESTIMATED COSTSAND FUNDING

It isclear that the need to improve library servicesin San Bernardino County is great. The
costs of addressing this need, both capital and operational, will be substantial. The consultants
estimate that the total capital cost for this program will be $182,485,100 and the total opera-
tional costs by the year 2021 will be $26,102,869, based on current dollars. Naturally, these
dollars will need to be adjusted for inflation.

BASISFOR CAPITAL COST ESTIMATES

Cost estimates for the recommended San Bernardino County Library buildings have been
developed with the following Building Design Guidelines in mind:

R & &
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New Sites Selected on Basis of Library Site Selection Criteria - see appendices
Single Level Buildings (unless size greater than 50,000 SF) - staffing efficiencies
Building Elements Sized on Basis of Library Space Planning Guidelines - see
appendices

Buildings designed to meet current (at time of contract award) California seismic
codes

Sustainable Architecture - "green” buildings

Metal Roof (pitched) - lasting quality

Ceiling Mounted Fans - energy savings

HVAC System Centralized - energy savings, staff savings

Operable Windows - energy savings

Commercial Grade Carpet Tile - maintenance and replacement

Electronically Operated Toilets and Faucets in Rest Rooms - water conservation and
maintenance

Daylighting - energy conservation

Xeriscape Landscaping - energy conservation and maintenance

Drip Sprinkler System - water conservation

Consistent Signage - User friendly and attractive, illuminated exterior signage
with messaging capabilities

Painted Finishes - Less costly and less maintenance

Fire Suppression System (dry sandpipe) - safety of people, materials, and building
Drive-Up Library Materials Return (with Drive-In Pick-Up in certain areas) - patron
convenience, staffing efficiency

Bookstack Arrangement:

& 48" clear aidles throughout in public spaces

& 72"H maximum for all adult collections

& 48"H (easy/picture books) and 66"H for balance of youth collections
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& Seating Arrangement:
& Mix of seating types
& No fabric on reader chairs - maintenance and cleanliness
& Ergonomic seating for all machine stations
& Office systems furniture for staff workstations
# Technology Considerations.
Self-check Stations in All Buildings 10,000 SF or larger - staff
Fiber to the Desktop (wireless as practical)
PCs Networked to Laser Printers
Photocopy Machines Networked to PCs
Faxing from PCs
Building Automation System connected to "headquarters’
Closed circuit surveillance system connected to "headquarters®

R&REBRRERKRRK

Projecting Capital Costs

In developing the projected capital cost estimates the library planning consultants were
directed to use "normal costs" as promulgated by the California State Library. For San
Bernardino County, this resulted in a base cost per square foot for new construction of $136.05,
with a multiplier factor of 1.09, resulting in atotal of $148.30. A contingency factor not to
exceed 10 percent of construction was also used (as allowed by the State Library). Lastly, the
consultants used a site development figure of $8.50 per square foot. Therefore, the combination
of site development costs, construction costs, and contingencies were used to project the basic
construction costs for each new building and all of the expansion space for those projects rec-
ommended for expansion and renovation.

To the basic construction amount we added a figure of $11.00 per square foot for shelving
and built-in equipment and $30.00 per square foot for moveable furnishings and equipment,
including information technology equipment. To the subtotal of construction and furnishings
(what the consultants call "move-in costs") we added design fees ("project costs") of 12 percent.

Lastly, for al of the new buildings we added "relocation costs' for moving from the exist-
ing building to the new facility. And, in some instances, we also added dollars for new materi-
als. Together, the "formula” is as follows:

= Construction Costs = Site development SF X $8.50 + Construction SF X $148.30 +
Contingency (Construction SF) X $14.83;

& Move-In Costs = Shelving & Building-in Equipment SF (same as Construction) X

$11.00 + Moveable Furnishings & Equipment SF (also same as Construction) X

$30.00;

Project Costs = Construction Costs + Move-In Costs X 12 percent (Design Fees);

Relocation Costs = Moving to new building (number of collection items to move X

$0.50 each) + (if applicable) New Materials (number of materials to acquire X

$25.00 each); and

& Grand Total = Construction Costs + Move-In Costs + Project Costs + Relocation

R &
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Costs.
For renovation and expansion projects the same "formula’ applies, with these changes:

& Add to Construction Costs Construction (renovation) and Construction
(contingency);

& Compute Move-In Costs for the total amount of SF of the finished project; and

& Do not include Moving to new building costs.

For those buildings recommended to be renovated, we included a renovation estimate based
upon our experience, the age of the building to be renovated, and the facility assessment com-
pleted for each building.

All of the above was computed as if there would be a construction contract awarded during
FY2002. On the assumption that this will not happen for any of the projects (Apple Valley now
under construction), we added the four percent escalation factor to the fiscal year that we rec-
ommended. The four percent was compounded each year.

Table 7.1 isasummary of the estimated capital costs for each of the recommended projects
based upon the projected completion date. The totals include the recommended renovation of
the Administration building.

Projecting Operational Costs

The consultants methodology for projecting operational costs was based primarily upon
staffing costs. Wefirst projected the staffing needs for each one of the branch libraries 10 and
20 years into the future (see the Spreadsheets in the appendices).

By way of explanation, using the Adelanto Library as an example, that library currently has
afull-time equivalent staff (FTE) of 2.175 serving a population of 18,130 in a 2,280 SF build-
ing. Ten years hence, 2011, the population will be an estimated 25,000 and in another 10 years,
2021, the population served is estimated to be 34,473. Therefore, we believeit is unreasonable
to assume that 2.175 FTE staff can provide anything close to effective service when the number
of potential usersis almost double the current figure.

We therefore reasoned, based upon our considerable experience in planning library facilities
throughout California and the country, there would need to be a staffing increase. We projected
the 20-year staffing needs as follows:

Library Associate (who serves as "manager") would continue to be 1.0 FTE;
One FTE Library Assistant 1 should be added by FY 2011, and continue to FY 2021;

The PSE Adult position, now 1.175, should be increased to 2.0 FTE by 2011, and
remain so through FY 2021; and

& There should be 1.25 PSE page positions in order to shelve the increase in usage that
we project.

R & &

San Bernardino County Library Facility Master Plan
243



244

We computed the PSE Page staff as follows:

& Take the projected circulation for FY 2021 (137,892) and divide that figure by two
which equals 69,946;

& The 69,946 represents those materials that are used "in-house,” that is, left on tables
and needing to be re-shelved just as those items that are checked-out and returned
need to be re-shelved;

& Add the two numbers (137,892 + 69,946 = 206,838), thisis the estimated total
number of items that will need to be re-shelved by PSE Page staff over the course of
ayear,

& Divide 206,837 by 75, the number of items a PSE Page can shelve in an hour
(including sorting and a quick shelf read after shelving), thisis based again on our
considerable experience;

& 206,837 divided by 75 = 2,758, the number of PSE Page hours needed in a year to
re-shelve the materials;

& Divided 2,758 by 2,080, the number of hours in a 40 hour work week over afull
year, which = 1.33 FTE;

& Round down (in this case) to 1.25 for anticipated efficiencies.

For the PSE Maintenance staff, the general rule of thumb for building custodial/mainte-
nance is that one full-time staffer can adequately maintain 20,000 SF of space per year. Given
the projected SF of the Adelanto Library of 11,385, the PSE Maintenance staff recommended is
0.50 FTE.

We have also taken the position that all staff, including those in the Library Administration
facility, work in support of the branch libraries. Therefore, their costs should be included in
projecting future operational costs because there will be a need to increase the costs of adminis-
trative and support personnel and operations as the County Library adds more space, more
buildings, and serves more people. Therefore, we computed the average FTE staff cost now
based upon the recommended FY 2002 operational budget.

In projecting future operational costs we took into account the need for alarger library
materials budget to both address the much larger number of people to be served but also the
continued rise in the cost of library materials. We also took into account the need for increased
supplies, probable postage increases, additional utility costs (more space), and enhanced infor-
mation technology, additional service hours and the recruitment and retention of professional
and support staff.

We then projected for each of the recommended projects what we believe the first year
operational budget will be. Thetotal in Table 7.2 of $ 20,094,171 is atotal that includes the
first year for each of the library buildings. Inasmuch as different libraries will be completed
and opened at different times over the recommended 10 year building cycle, that specific total
should not be viewed as being the recommended operational budget for any one year.

What isvalid is the total of Table 7.3, the recommended operations for FY2021. That isfor
$ 26,102,869 or 13.99 average per capitafor the total County Library service area population.

San Bernardino County Library Facility Master Plan



Estimated Capital Costsfor All Recommended Projects

Table7.1

Tier One Projects Population To Size Estimated Estimated Notes

Be Served Square Feet |Completion Cost
Library
Adelanto 34,473 13,662 2003 $ 3,906,264 New building.
Apple Valley 90,341 40,438 2002/2004 $ 5,828,175 Expand and mino renovation.
Bloomington 31,552 11,894 2003 | $ 3,149,153 New building.
Chino Hills 73,368 32,684 2005-2006 | $ 9,589,465 New building.
Fontana 215,937 102,276 2004 | $ 27,924,612 New building.
Hesperia 89,882 40,526 2005 $ 11,509,140 New building.
Highland 91,353 41,098 2005| $ 12,160,250 New building.
Running Springs 8,999 6,211 2004 | $ 1,732,113 New building.
Victorville 150,303 67,259 2006 | $ 19,749,831 Renovate/expand or new bldg
Total Tier One Projects 786,208 356,048 $ 95,549,003
Tier Two Projects
Barstow 29,594 19,816 2008 | $ 6,224,870 New building w/College.
Chino 77,180 34,533 2008 | $ 11,102,996 New building.
Lake Arrowhead 23,783 9,667 2008 | $ 3,149,165 New building.
Loma Linda 38,847 14,974 2008 | $ 3,944,706 Renovate and expand.
Lucerne Valley 13,909 7,798 2007 | $ 1,623,095 Renovate and expand.
Mentone 14,753 7,418 2006 | $ 2,238,530 New building.
Northern Fontana/Rialto 14,000 8,479 2007 | $ 2,880,422 New building.
Phelan/Pinon Hills 32,865 14,696 2007 | $ 4,846,726 New building.
Rialto 98,234 43,971 2008| $ 13,895,739 New building.
Twentynine Palms 26,340 10,755 2007 | $ 3,367,097 New building.
Yucca Valley 45,731 20,534 2008 | $ 4,219,336 Renovate and expand.
Administration Building 18,196 2007 | $ 1,545,622 Renovate.
Total Tier Two Projects 415,236 210,837 $ 59,038,304
Tier Three Projects
Big Bear Lake 27,233 15,443 2010 $ 3,648,207 Renovate and expand.
Crestline 14,990 8,172 2010| $ 2,871,490 New building.
Grand Terrace 27,869 12,464 2009 | $ 4,205,350 New building.
Joshua Tree 9,437 4,806 2010 $ 1,706,993 New building.
Kaiser 14,000 4,432 2010| $ 1,569,418 New building.
Montclair 47,117 15,945 2010 $ 2,883,017 Renovate and expand.
Needles 11,646 5,600 2010 $ 378,259 Renovate.
Trona 4,444 5,446 2010 $ 1,230,511 Renovate and expand.
Wrightwood 5,162 2,576 2010| $ 672,811 Renovate and expand.
Yucaipa 60,670 24,787 2010| $ 8,731,737 New building.
Total Tier Three Projects 222,568 99,671 $ 27,897,793
TOTAL ALL PROJECTS 1,424,012 666,556 $ 182,485,100
Adustments for Kaiser &
Northern Fontana/Rialto ** 28,000
Unincorporated Population 470,134
TOTAL ALL PROJECTS 1,866,146 666,556 $ 182,485,100 $ 97.79 |per capita.

$ 273.77

per square foot average.

* Combination of meeting, conference, children's, and training rooms (for public only).

** Kaiser and Northern Fontana/Rialto included with city population figures. |
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Table7.2

Estimated Operational Costsfor First Year of Operations for All Recommended

Projects
CURRENT OPERATIONS RECOMMENDED OPERATIONS

Population  |FY2002 Per Capite |Cost Per Staff FTE Staff FTE *|Opening Year [Based on Opening Year Population Tc

Served Budget * Budget  |FTE Staff ** New/Expanded |FY 2002 Budget ** Be Served

Facility Budget**
County Total *** 1,058,637 11,491,049|$ 10.85|$ 74,626 $ 74,626 | $ 19,779,995 1,286,794
Tier One Projects
Library FY2002
Budget ****

Adelanto 18,130 236,938| $ 13.07 3.175 4.500 2003 $ 335,818 20,000
Apple Valley 54,239 756,521|$ 13.95 10.1375 15.000 2006 $ 1,119,390 55,000
Bloomington 19,318 167,909| $  8.69 2.25 5.000 2003 $ 373,130 20,500
Chino Hills 66,787 730,402| $ 10.94 9.7875 18.000 2005-2006 $ 1,343,268 69,000
Fontana 128,929 844,207|$  6.55 11.3125 32.000 2004 $ 2,388,032 135,000
Hesperia 62,582 555,964| $  8.88 7.45 12.000 2005 $ 895,512 68,000
Highland 44,605 809,692| $ 18.15 10.85 20.000 2005 $ 1,492,520 55,000
Running Springs 6,026 111,118|$ 18.44 1.489 2.500 2004 $ 186,565 6,561
Victorville 64,029 611,933|$ 9.56 8.2 17.500 2006 $ 1,305,955 75,000
Total Tier One Projects 464,645 4,824,683| $ 10.38 $ 9,440,190 | $ 504,061
Tier Two Projects
Barstow 21,119 497,196 $ 23.54 6.66 6.300 2008 $ 470,144 28,000
Chino 67,168 694,022| $ 10.33 9.3 16.000 2008 $ 1,194,016 75,000
Lake Arrowhead 12,802 386,190| $ 30.17 5.18 5.750 2008 $ 429,100 16,520
Loma Linda 18,681 333,019| $ 17.83 4.46 9.000 2008 $ 671,634 28,000
Lucerne Valley 8,916 241,602|$ 27.10 3.2375 3.750 2007 $ 279,848 13,909
Mentone 7,803 91,417($ 11.72 1.225 3.000 2006 $ 223,878 9,000
Northern Fontana/Rialto 0.0 2.350 2005 $ 175,371 11,000
Phelan/Pinon Hills 0.0 6.500 2007 $ 485,069 26,000
Rialto 91,873 499,994 $ 5.44 6.7 12.000 2008 $ 895,512 92,500
Twentynine Palms 14,764 447,756 $ 30.33 6.0 7.000 2007 $ 522,382 17,000
Yucca Valley 16,885 469,211 $ 27.79 6.29 11.750 2008 $ 876,856 24,000
Total Tier Two Projects 260,011 3,660,405 $ 14.08 49.05 83.400 $ 6,223,808 340,929
Tier Three Projects
Big Bear Lake 17,208 363,802| $ 21.14 4.88 10.250 2010 $ 764,917 21,648
Crestline 10,603 151,118| $ 14.25 2.03 3.250 2010 $ 242,535 12,607
Grand Terrace 11,626 226,676|$ 19.50 3.04 5.000 2009 $ 373,130 16,725
Joshua Tree 8,091 119,402| $ 14.76 1.60 2.100 2010 $ 156,715 8,738
Kaiser 5,000 187,871| $ 37.57 2.5175 3.250 2010 $ 242,535 10,000
Montclair 33,049 692,156 | $ 20.94 9.28 10.170 2010 $ 758,946 40,500
Needles **+** 4,830 271,452|$ 56.20 3.6375 3.910 2010 $ 291,788 7,500
Trona 3,600 188,431|$ 52.34 2.525 3.575 2010 $ 266,788 4,000
Wrightwood 3,837 121,267|$ 31.60 1.63 1.860 2010 $ 138,804 4,500
Yucaipa 41,207 683,761| $ 16.59 9.16 16.000 2010 $ 1,194,016 50,000
Total Tier Three Projects 139,051 3,005,935($ 21.62 40.2800 59.365 $ 4,430,172 176,218
Balanced Served by County 194,930 177,655
TOTAL 1,058,637 11,491,023|$ 10.85 89.330 142.765 $ 20,094,171 1,198,863
* Recommended. * First year in new or expanded/renovated facility.
** Based on existing FTE staff. **These dollars will have to be adjusted for inflation
*** | ess Kaiser (part of Fontana).
% ETE X Cost Per Position.
**xkk Includes Bookmobile operations.
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Table7.3

Estimated Operational Costs for FY 2021

CURRENT OPERATIONS RECOMMENDED OPERATIONS AT FY2021

Population  |FY2002 Per Capita | Cost Per Staff FTE Staff FTE  [Opening Year [Based on Cost Per Population to

Served Budget * Budget  |FTE Staff ** New/Expanded | FY 2002 FTE Staff * |Be Served ***

Facility Budget*
County Total 1,058,637 | $ 11,491,049 | $ 1085 |$ 74,626 $ 25,927,498 | $ 74,626 1,866,146
Tier One Projects
Library FY2002
Budget ***

Adelanto 18,130 | $ 236,938 | $ 13.07 3.175 5.75 2003] $ 429,100 34,473
Apple Valley 54,239 | $ 756,523 | $ 13.95 10.1375 23 20021 $ 1,716,398 90,341
Bloomington 19,318 | $ 167,909 | $ 8.69 2.25 9.0 2003| $ 671,634 31,552
Chino Hills 66,787 | $ 730,404 | $ 10.94 9.7875 235 2005-2006| $ 1,753,711 73,368
Fontana 128,929 | $ 844,209 | $ 6.55 11.3125 40.0 2004 $ 2,985,040 215,937
Hesperia 62,582 | $ 555,965 | $ 8.88 7.45 16.5 2005| $ 1,231,329 89,882
Highland 44,605 | $ 809,694 | $ 18.15 10.85 25.25 2005 $ 1,884,307 91,353
Running Springs 6,026 | $ 111,118 | $ 18.44 1.489 2.950 2004 $ 220,147 8,999
Victorville 64,029 | $ 611,935 |$ 9.56 82 28.5 2006| $ 2,126,841 150,303
Total Tier One Projects 464,645 | $ 4,824,695 | $ 10.38 64.652 174.5 $ 13,018,506 786,208
Tier Two Projects
Barstow 21,119 | $ 497,197 | $ 23.54 6.66 6.4 2008| $ 477,606 29,594
Chino 67,168 | $ 694,023 | $ 10.33 93 21.7 2008 $ 1,619,384 77,180
Lake Arrowhead 12,802 | $ 386,190 | $ 30.17 5.18 7.20 2008 $ 537,307 23,783
Loma Linda 18,681 | $ 333,019 | $ 17.83 4.46 12.25 2008| $ 914,169 38,847
Lucerne Valley 8,916 | $ 241,602 | $ 27.10 3.2375 5.0 2007| $ 373,130 13,909
Mentone 7,803 |$ 91,417 | $ 11.72 1.225 3.65 2006 $ 272,385 14,753
Northern Fontana/Rialto - $ $ 00 3.0 2005|$ 223,878 14,000
Phelan/Pinon Hills - $ $ 00 85 2007 $ 634,321 32,865
Rialto 91,873 | $ 499,995 | $ 5.44 6.7 17.5 2008| $ 1,305,955 98,234
Twentynine Palms 14,764 | $ 447,757 |'$ 30.33 6.0 8.6 2007 $ 641,784 26,340
Yucca Valley 16,885 | $ 469,212 | $ 27.79 6.29 15.5 2008 $ 1,156,703 45,731
Total Tier Two Projects 260,011 |$ 3,660,412 | $ 14.08 49.05 109.30 $ 8,156,622 415,236
Tier Three Projects
Big Bear Lake 17,208 | $ 363,803 | $ 21.14 4.88 11.75 2010 $ 876,856 27,233
Crestline 10,603 | $ 151,118 | $ 14.25 2.03 3.8 2010 $ 283,579 14,990
Grand Terrace 11,626 | $ 226,677 | $ 19.50 3.04 5.50 2009 $ 410,443 27,869
Joshua Tree 8,091 | $ 119,402 | $ 14.76 1.60 2.1 2010 $ 156,715 9,437
Kaiser 5,000 | $ 187,871 | $ 37.57 2.5175 3.25 2010 $ 242,535 14,000
Montclair 33,049 | $ 692,158 | $ 20.94 9.28 11.91 2010 $ 888,796 47,117
Needles *++* 4830 | $ 271,453 | $ 56.20 3.6375 4.135 2010 $ 308,579 11,646
Trona 3,600 | $ 188,431 | $ 52.34 2.525 3.588 2010 $ 267,721 4,444
\Wrightwood 3837 (8% 121,268 | $ 31.60 1.63 2.0 2010 $ 149,252 5,162
Yucaipa 41,207 | $ 683,762 | $ 16.59 9.16 18.0 2010 $ 1,343,268 60,670
Total Tier Three Projects 139,051 | $ 3,005,942 | $ 21.62 40.2800 66.0325 $ 4,927,741 222,568
Balance served by County 194,930 442,134
TOTAL 1,058,637 11,491,049 | $ 10.85 153.982 349.783 $ 26,102,869 1,866,146
* Recommended. *These dollars will have to be adjusted for inflation
** Based on existing FTE staff. ** Based on staffing FTEs. | |

*** Cost per total FTE staff X current FTE.

*** | ess Kaiser, Northern Fontana/Rialto, and Phelan/Pinon Hills (included elsewhere).

**** |ncludes Bookmobile operations.
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FUNDING THE PROJECTS

Proposition 14 is often referred to as the "Library Bond Act of 2000," however, the
legal name is the California Reading and Literacy Improvement and Public Library
Construction and Renovation Bond Act of 2000. It is an excellent opportunity for San
Bernardino County and Cities to seek funds to expand and improve library facilities.

The Library Bond Act of 2000 is a statewide bond measure that was approved by the
California voters on March 7, 2000, to sell $350 million of State general obligation bonds for
the purpose of public library construction and renovation. Local jurisdictions will be required
to submit an extensive grant application to apply for funding as well as demonstrate ability to
fund 35 percent of the project cost. A grant application, if approved, would receive 65 percent
for the remaining costs of the project. It will be a highly competitive application process since
the funding is available statewide. San Bernardino County and municipalities could capitalize
on this unique source of funding. Allocation of one time funds to meet the 35 percent match
would provide lasting benefits to local residents for improved and expanded library services.

San Bernardino County should move quickly to maximize its opportunities to access
construction funding from what might be the largest amount of capital dollars ever allotted for
library construction in the United States. The development of a strategy or blueprint to fund
new and expanded library facilities for the San Bernardino County Library system may turn out
to be a complicated political and financial solution and may take time to get into place, yet the
Bond Act holds the great potential for a solution to a significant portion of the County Library
Facility needs. The County chose to be aggressive about pursuing the funds and should consid-
er putting together a Bond Act application for all or most of the Tier 1 projects.

Other methods for funding the capital projects and the increase in operational costs will
require special measures. The consultants suggest the following funding concepts for considera-
tion:

& Increase the property tax rate to at least three or four cents per $100. Earmark
50% of increase for capital improvements. Use anticipated revenue to bond
improvements,

& Increase appropriation from Board of Supervisorsto help pay for additional staff and
utilities and materials needed for larger and more facilities;

& Have a special purpose measure such as other counties and cities in California have
considered (and in many instances passed). This could be a sales tax, a "designer”
property tax, e.g. a special assessment on new commercial construction, or new resi-
dential construction, etc.;

& Impact fees (these would most likely be the responsibility of the municipalities);

& County "ordinance" requiring developers - or at least encouraging them - to provide
land for libraries;

& General bond election for new facilities, to include opening day collections;

& Requirements that the cities build the buildings and the County Library operate
them;

& Creation of an independent tax district with taxing authority;

& Private sector partnerships;

San Bernardino County Library Facility Master Plan



& Fundraising campaign; or
& Some combination of the above.

In the opinion of the consultants the best possibilities are an increase in the property tax rate
and/or a special tax measure, e.g. a sales tax earmarked for library improvementst. This com-
bination could be augmented by successful applications for the Library Bond Act funds (A suc-
cessful application could receive 35 percent of the construction cost of a project.). In addition,
municipalities may wish to impose impact fees inasmuch as just about every one of the existing
cities served by the County Library is going to experience significant population increases over
the next 10 to 20 years -- and probably beyond.

Public Support of A Tax Increase

85.2 percent of the respondents to the web survey question "Would you be willing to pay
more taxes for improved library services in San Bernardino County?"' responded they would, or
it would depend (meaning the amount and/or what the improvements would be).

Nationally, over the past 11 years, 79.1 percent of the tax increase propositions presented to
voters have been approved. This figure includes California and other "super majority” states.

In an election, if it had to be countywide and include the six independent city libraries, a
plan could be developed whereby 50 percent of the funds that would come from those locales
would be returned to them for their use. 1n addition, there could be a time limit on the matter.
That is, any special tax would be in place for only a certain period of time - say 10 years - and
then would go away.

If the anticipated revenue from whatever sources could be used to bond the capital improve-
ments, then the new buildings/expanded and renovated buildings could be built much sooner
and with considerable savings, as the escalation factor would be less.

Impact Fees

As apart of this study the consultants surveyed the municipalities in order to determine if
they currently imposed impact fees, and if they did, were libraries included.

1 Fresno County voters approved a 0.125 percent (1/8 of one percent) Library Transactions and Use
Tax, effective April 1, 1999. For FY 2000 the tax netted $8.8 million (including charges levied by the
Board of Equalization for administering the tax). Inasmuch as Fresno County has a population that is
approximately 25 percent smaller than that served by the San Bernardino County Library, it is reason-
able to assume a similar tax in San Bernardino County Library service area would generate approxi-
mately $11 million. If levied for 20 years, and if the tax is used in part to bond capital projects, then
it would appear such atax would/could fund all of the recommended capital improvements and have
additional funds for operations. At the end of the 20-year period the tax could be renewed, amended,
or the property tax rate increased as needed to fund the increased operational costs of the San
Bernardino County Library.
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A brief survey instrument was prepared and mailed to each city manager along with a self-
addressed stamped envelope.  See the appendices for a copy of the survey instrument. Table
7.4 isasummary of the survey results.

Table7.4
Results of Impact Fee Study

Locale Response | Impact Fees | Imposed Year Libraries | Included Basis of Fees Areaor [ Notes

Received Yes No Imposed Yes No Fee Adjusted Project

Specific

Adelanto No
Apple Valley Yes X 1990 X Traffic Impact No Project | For Construction
Barstow No
Big Bear Lake Yes X 1998541991 x| TrafficDrainage | Yes, 1997 | Project §No community projects contemplated at this
Chino Yes X NA X NA NA NA
Chino Hills Yes X 1983 * X Dwelling Unit Yes, 1998 | Citywide [l For construction
Fontana Yes X 1993 X Present Services|  Yes, 1993 Aea | For construction
Grand Terrace No
Hesperia Yes X 1993 X | New Development|  Yes, current | Citywide | For construction
Highland Yes X 1997 X Actual Cost Yes, 1997 For construction, equipment, and materials
Loma Linda Yes X 1992 X | Population/Usage| ~ Viaa Study | Citywide | For construction
Montclair Yes X
Needles No
Rialto Yes X NA ¥ NA NA NA
Twentynine Paims Yes X
Victorvile No
Yucaipa Yes X 1991 X Actual Cost Yes, 2000 For construction and equipment
Yucca Valley Yes X
* Can be used for library construction.
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1 |SAN BERNARDINO COUNTY LIBRARY FACILITIES STUDY

2 |Comparisons with Peer Libraries - National Data *

3

4 [Collections

5

6 |Library Population Number of Total Rank Collections Rank
7 Served Facilities Collections Per Capita

8

9 |New York (NY) Public Library 3,070,302 86 10,421,691 1 3.39 6
10| Chicago (IL) Public Library 2,783,726 78 9,238,328 3 3.32 7
11 [Brooklyn (NY) Public Library 2,300,664 60 6,809,959 6 2.96 9
12| Queens Borough (NY) Public Library 1,951,598 63 9,143,760 4 4.69 4
13|Houston (TX) Public Library 1,865,605 38 4,545,060 8 2.44 17
14 [Miami-Dade (FL) Public Library System 1,755,908 31 3,829,882 9 2.18 20
15(The Free Library of Philadelphia (PA) 1,585,577 53 8,144,478 5 5.14 2
16|Broward County (FL) Libraries Division 1,473,466 35 2,344,375 17 1.59 24
17[San Antonio (TX) Public Library 1,401,200 20 1,814,229 24 1.29 27
18 Carnegie Library of Pittsburgh (PA) 1,336,449 20 6,603,408 7 4.94 3
19|Phoenix (AZ) Public Library 1,263,449 13 1,797,247 25 1.42 25
20 [Hawaii State Public Library System (HI) 1,193,000 50 3,296,982 12 2.76 13
21|Harris County (TX) Public Library 1,143,237 25 2,073,150 22 1.81 23
22|Las Vegas-Clark County (NV) Library 1,100,000 24 2,167,317 21 1.97 22
23|King County (WA) Library System 1,090,968 41 3,345,860 11 3.07 8
24|Dallas (TX) Public Library 1,068,800 23 2,568,812 14 2.40 18
25| Detroit (MI) Public Library 1,027,974 24 2,928,347 13 2.85 11
26|San Bernardino (CA) County Library 1,020,000 28 1,222,490 27 1.20 28
27| Fairfax County (VA) Public Library 970,000 20 2,460,395 15 2.54 15
28|Buffalo & Erie County (NY) Public Library 968,532 53 3,624,615 10 3.74 5
29| Tampa-Hillsborough County (FL) Public Library 942,322 21 2,335,739 18 2.48 16
30| Montgomery County (MD) Dept. of Public Libraries 855,000 22 2,448,084 16 2.86 10
31| The Public Library of Cincinnati & Hamilton (OH) 847,403 42 9,608,333 2 11.34 1
32| Memphis/Shelby County (TN) Public Library 846,584 23 1,938,685 23 2.29 19
33| St. Louis County (MO) Library District 843,638 20 2,256,277 20 2.67 14
34| Tucson-Pima (AZ) Public Library 836,153 19 1,144,040 28 1.37 26
35|Orange County (FL) Library System 821,405 13 1,669,824 26 2.03 21
36| Atlanta-Fulton (GA) Public Library 819,721 35 2,298,394 19 2.80 12
37

38|Average of 28 Libraries 1,327,953 35 4,002,849 3.01

Statistical Report Public Library Data Service 2000.
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1 |SAN BERNARDINO COUNTY LIBRARY FACILITIES STUDY

2 |Comparisons with Peer Libraries - National Data *

3

4 [Facilities

5

6 [Library Population Service Area Number of Rank Facilities Per Rank
7 Served Square Miles Facilities Square Mile

8

9 |New York (NY) Public Library 3,070,302 127.9 86 1 15 2
10(Chicago (IL) Public Library 2,783,726 228.5 78 2 2.9 5
11|Brooklyn (NY) Public Library 2,300,664 70.6 60 4 1.2 1
12| Queens Borough (NY) Public Library 1,951,598 112.2 63 3 1.8 3
13[Houston (TX) Public Library 1,865,605 617.3 38 11 16.2 10
14|Miami-Dade (FL) Public Library System 1,755,908 2,109.0 31 14 68.0 22
15| The Free Library of Philadelphia (PA) 1,585,577 135.1 53 5 25 4
16|Broward County (FL) Libraries Division 1,473,466 1,196.0 35 12 34.2 16
17|San Antonio (TX) Public Library 1,401,200 1,248.0 20 23 62.4 21
18| Carnegie Library of Pittsburgh (PA) 1,336,449 727.0 20 23 36.4 17
19 [Phoenix (AZ) Public Library 1,263,449 473.9 13 27 36.5 18
20| Hawaii State Public Library System (HI) 1,193,000 6,415.0 50 7 128.3 25
21 [Harris County (TX) Public Library 1,143,237 1,778.0 25 16 71.1 23
22 (Las Vegas-Clark County (NV) Library 1,100,000 7,927.0 24 17 330.3 26
23|King County (WA) Library System 1,090,968 2,200.0 41 10 53.7 20
24|Dallas (TX) Public Library 1,068,800 342.4 23 19 14.9 8
25| Detroit (MI) Public Library 1,027,974 144.0 24 17 6.0 6
26|San Bernardino (CA) County Library 1,020,000 20,000.0 28 15 714.3 28
27| Fairfax County (VA) Public Library 970,000 400.0 20 23 20.0 12
28| Buffalo & Erie County (NY) Public Library 968,532 1,004.0 53 5 18.9 11
29| Tampa-Hillsborough County (FL) Public Library 942,322 1,062.0 21 22 50.6 19
30| Montgomery County (MD) Dept. of Public Libraries 855,000 495.0 22 21 22.5 13
31| The Public Library of Cincinnati & Hamilton (OH) 847,403 413.0 42 9 9.8 7
32 [Memphis/Shelby County (TN) Public Library 846,584 755.0 23 19 32.8 15
33|St. Louis County (MO) Library District 843,638 491.0 20 23 24.6 14
34 [Tucson-Pima (AZ) Public Library 836,153 9,240.0 19 26 486.3 27
35(Orange County (FL) Library System 821,405 990.0 13 27 76.2 24
36 [Atlanta-Fulton (GA) Public Library 819,721 529.0 35 12 15.1 9
37

38|Average of 28 Libraries 1,327,953 2,186.8 35 62.5

Statistical Report Public Library Data Service 2000.
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1 |SAN BERNARDINO COUNTY LIBRARY FACILITIES STUDY

2 |Comparisons with Peer Libraries - National Data *

3

4 |Facilities

5

6 |Library Square Feet Rank Square Feet Rank Average SF Rank
7 of Facilities Per Capita Per Facility

8

9 [New York (NY) Public Library 1,239,713 3 0.40 17 14,415 21
10|Chicago (IL) Public Library 1,629,147 1 0.59 20,887 10
11|Brooklyn (NY) Public Library 1,300,000 2 0.57 21,667 7
12|Queens Borough (NY) Public Library 792,000 7 0.41 16 12,571 24
13|Houston (TX) Public Library 673,721 9 0.36 19 17,730 14
14|Miami-Dade (FL) Public Library System 634,000 11 0.36 19 20,452 12
15| The Free Library of Philadelphia (PA) 400,348 20 0.25 26 7,554 27
16|Broward County (FL) Libraries Division 741,073 8 0.50 11 21,174
17|San Antonio (TX) Public Library 430,151 17 0.31 23 21,508

18| Carnegie Library of Pittsburgh (PA) 342,083 24 0.26 25 17,104 15
19|Phoenix (AZ) Public Library 420,131 18 0.33 22 32,318 2
20|Hawaii State Public Library System (HI) 580,052 14 0.49 13 11,601 25
21[Harris County (TX) Public Library 216,869 27 0.19 27 8,675 26
22|Las Vegas-Clark County (NV) Library 640,966 10 0.58 26,707 4
23|King County (WA) Library System 580,000 15 0.53 14,146 22
24|Dallas (TX) Public Library 927,085 4 0.87 40,308

25| Detroit (MI) Public Library 611,478 12 0.59 25,478
26|San Bernardino (CA) County Library 196,121 28 0.19 27 7,004 28
27|Fairfax County (VA) Public Library 368,720 22 0.38 18 18,436 13
28|Buffalo & Erie County (NY) Public Library 821,103 6 0.85 3 15,493 20
29| Tampa-Hillsborough County (FL) Public Library 336,089 25 0.36 19 16,004 19
30| Montgomery County (MD) Dept. of Public Libraries 355,869 23 0.42 15 16,176 17
31| The Public Library of Cincinnati & Hamilton (OH) 876,452 5 1.03 1 20,868 11
32|Memphis/Shelby County (TN) Public Library 368,870 21 0.44 14 16,038 18
33| St. Louis County (MO) Library District 442,660 16 0.52 10 22,133 6
34| Tucson-Pima (AZ) Public Library 240,860 26 0.29 24 12,677 23
35|Orange County (FL) Library System 413,183 19 0.50 11 31,783 3
36| Atlanta-Fulton (GA) Public Library 585,500 13 0.71 4 16,729 16
37

38|Average of 28 Libraries 613,009 0.46 68,446

Statistical Report Public Library Data Service 2000.
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1 |SAN BERNARDINO COUNTY LIBRARY FACILITIES STUDY

2 |Comparisons with Peer Libraries - National Data *

3

4 |Usage

5

6 |Library Population Number of Total Rank Circulation Rank
7 Served Facilities Circulation Per Capita

8

9 [New York (NY) Public Library 3,070,302 86 12,652,723 4 4.12 18
10| Chicago (IL) Public Library 2,783,726 78 7,818,979 10 2.81 23
11 Brooklyn (NY) Public Library 2,300,664 60 10,077,559 4.38 14
12| Queens Borough (NY) Public Library 1,951,598 63 17,534,050 8.98 6
13 [Houston (TX) Public Library 1,865,605 38 6,148,473 15 3.30 22
14| Miami-Dade (FL) Public Library System 1,755,908 31 4,751,514 18 2.71 25
15(The Free Library of Philadelphia (PA) 1,585,577 53 6,152,604 14 3.88 19
16|Broward County (FL) Libraries Division 1,473,466 35 6,740,649 13 4.57 12
17[San Antonio (TX) Public Library 1,401,200 20 3,837,528 22 2.74 24
18|Carnegie Library of Pittsburgh (PA) 1,336,449 20 2,660,182 27 1.99 27
19|Phoenix (AZ) Public Library 1,263,449 13 6,883,257 12 5.45 10
20|Hawaii State Public Library System (HI) 1,193,000 50 7,344,856 11 6.16 8
21|Harris County (TX) Public Library 1,143,237 25 5,025,170 17 4.40 13
22 (Las Vegas-Clark County (NV) Library 1,100,000 24 4,747,395 19 4.32 15
23|King County (WA) Library System 1,090,968 41 12,851,411 3 11.78 2
24|Dallas (TX) Public Library 1,068,800 23 3,826,553 23 3.58 20
25| Detroit (MI) Public Library 1,027,974 24 1,390,473 28 1.35 28
26(San Bernardino (CA) County Library 1,020,000 28 2,764,374 25 2.71 25
27 [Fairfax County (VA) Public Library 970,000 20 10,111,358 10.42 4
28| Buffalo & Erie County (NY) Public Library 968,532 53 8,369,027 8.64 7
29| Tampa-Hillsborough County (FL) Public Library 942,322 21 4,008,692 21 4.25 16
30| Montgomery County (MD) Dept. of Public Libraries 855,000 22 9,992,518 7 11.69 3
31| The Public Library of Cincinnati & Hamilton (OH) 847,403 42 13,149,907 2 15.52 1
32 [Memphis/Shelby County (TN) Public Library 846,584 23 3,538,734 24 4.18 17
33| St. Louis County (MO) Library District 843,638 20 7,896,900 9 9.36 5
34| Tucson-Pima (AZ) Public Library 836,153 19 5,147,532 16 6.16 8
35(Orange County (FL) Library System 821,405 13 4,042,121 20 4.92 11
36| Atlanta-Fulton (GA) Public Library 819,721 35 2,726,653 26 3.33 21
37

38|Average of 28 Libraries 1,327,953 35 6,863,971 5.17

Statistical Report Public Library Data Service 2000.
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1 |SAN BERNARDINO COUNTY LIBRARY FACILITIES STUDY

2 |Comparisons with Peer Libraries - National Data *

3

4 |Financials

5

6 |Library Population Number of Operating Rank Expenditures Rank
7 Served Facilities Expenditures Per Capita

8

9 |New York (NY) Public Library 3,070,302 86 $ 97,020,418 1 $ 31.60 6
10 |Chicago (IL) Public Library 2,783,726 78 $ 80,026,975 2 $ 28.75 10
11 Brooklyn (NY) Public Library 2,300,664 60 $ 70,618,210 4 $ 30.69
12|Queens Borough (NY) Public Library 1,951,598 63 $ 71,513,065 3 $ 36.64
13|Houston (TX) Public Library 1,865,605 38 $ 36,545,501 9 $ 19.59 18
14 |Miami-Dade (FL) Public Library System 1,755,908 31 $ 30,926,077 1 |3 17.61 23
15|The Free Library of Philadelphia (PA) 1,585,577 53 $ 43,293,184 7 $ 27.30 12
16 |Broward County (FL) Libraries Division 1,473,466 35 $ 37,319,896 8 $ 25.33 14
17 |San Antonio (TX) Public Library 1,401,200 20 $ 16,510,598 24 |'$ 11.78 26
18|Carnegie Library of Pittsburgh (PA) 1,336,449 20 $ 21,556,619 20 |'$ 16.13 25
19 |Phoenix (AZ) Public Library 1,263,449 13 $ 21,238,411 21 $ 16.81 24
20|Hawaii State Public Library System (HI) 1,193,000 50 $ 21,751,157 19 $ 18.23 21
21|Harris County (TX) Public Library 1,143,237 25 $ 11,407,313 27 |'$ 9.98 27
22|Las Vegas-Clark County (NV) Library 1,100,000 24 $ 26,615,468 16 $ 24.20 15
23|King County (WA) Library System 1,090,968 41 $ 45,039,344 6 $ 41.28 2
24 |Dallas (TX) Public Library 1,068,800 23 $ 22,880,968 18 |'$ 21.41 17
25 |Detroit (MI) Public Library 1,027,974 24 $ 29,084,169 14 |3 28.29 11
26(San Bernardino (CA) County Library 1,020,000 28 $ 8,895,312 28 $ 8.72 28
27 |Fairfax County (VA) Public Library 970,000 20 $ 29,635,196 13 |'$ 30.55 9
28|Buffalo & Erie County (NY) Public Library 968,532 53 $ 29,954,678 12 $ 30.93 7
29| Tampa-Hillsborough County (FL) Public Library 942,322 21 $ 17,637,443 23 $ 18.72 19
30|Montgomery County (MD) Dept. of Public Libraries 855,000 22 $ 31,457,317 10 $ 36.79
31|The Public Library of Cincinnati & Hamilton (OH) 847,403 42 $ 48,021,383 5 $ 56.67

32 |Memphis/Shelby County (TN) Public Library 846,584 23 $ 15,097,796 26 $ 17.83 22
33|St. Louis County (MO) Library District 843,638 20 $ 22,945,625 17 $ 27.20 13
34 |Tucson-Pima (AZ) Public Library 836,153 19 $ 15,534,035 25 |'$ 18.58 20
35|Orange County (FL) Library System 821,405 13 $ 17,773,845 22 |'$ 21.64 16
36 |Atlanta-Fulton (GA) Public Library 819,721 35 $ 28,473,274 15 $ 34.74 5
37

38|Average of 28 Libraries 1,327,953 35 | $ 33,884,760 $ 25.52

Statistical Report Public Library Data Service 2000.
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Focus Group Summary
San Bernardino County Library

" One of the most important venues in town, vitally important part of the community” is one
comment the consultants consistently heard from focus groups held in February and March
2001 in the San Bernardino County branch libraries. The majority of the attendees were
pleased with the services that are being provided.

The following issues were raised at just about every focus group conducted. The County
Library needs:

Additional space;

Expanded collections;

More computers,

Quiet areas to study;

More public restrooms,

Small Study rooms;

Multipurpose meeting room;,

Additional staffing;

Improved handicapped accessibility;
Additional hours of service;

More space for the Friends of the Library;
Additional and comfortable seating;

Better heating and air conditioning systems,
More parking, and

Better lighting both within the buildings and on the outside

RERRRRRERRRRKRKRERKR

" QOur library serves many purposes-the programs and the activities serve to bring people in
the community together, serving educational, cultural and recreational needs for al ages.”
Throughout the branch libraries, it was said over and over " the staff is wonderful, so knowl -
edgeable and caring.” The fact that the patrons could get materials from throughout the system
and from other libraries was stressed repeatedly. " If a book is not in the collection at the
branch, it can be ordered from another branch and brought to thisone.” " | save money by
borrowing books instead of buying them.”

The people of San Bernardino County know the value of the County Library and all were
amazed at how much the County is able to provide with the limited resources available. " The
Library is great for the community-a jewel-for some it is a home away from home". It was
interesting to note that in two locations, patrons mentioned that they were satisfied with the
number of people using their libraries and that they did not want anyone else because "They
like things just the way they are." The people attending the meetings are proud of the literacy
services provided by the libraries and many wish that they could offer more. The people are
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not necessarily interested in plush facilities, they just want more space and a" vanillalibrary” if
there is not much money to spend.

Safety issues were raised at a number of the facilities. Patrons want to feel safe and secure
in parking areas as well as when they are walking to their vehicles. The trees and bushes need
to be trimmed around the walkways and along the sides of the libraries. Patrons were also con-
cerned about the handicapped using the facilities. 1ssues such as doors, rest rooms, and furni-
ture placement were discussed, as well as expanded, enhanced collections for the visually
impaired.

More than one patron is concerned that if she tells her friends about the library, then they
will come and the library will be even more crowded.

Satellite classes from the college would be a valuable service that the library could provide.
Residents were interested in distance learning being added to services provided by the library.

Attendees complained about the parking.

One of the facilities, Grand Terrace, has reached out into the community and provided a
" teen solution” that is a"positive contribution to the community.” The staff is using teen vol -
unteers to assist with many library routines.

Library volunteers assist with landscaping, marketing the library, and doing outreach into
the communities. Many would like to have larger facilities. They want the children in the
community to use the library.

The home schooling parents are concerned about the collections. They believe that more
careful attention must be paid to the children's collection.

At the Loma Linda Branch Library focus group the Mayor said, " it is a shame that we did
not include a question about the library on last year's city wide survey. | was unaware of all the
things that are going on here." He also said, " the library-it's here and we're happy.”

Many of the people attending the focus groups believe that the "library is an integral part of
the community-it is a wonderful place and they really enjoy coming to the facility.” They want,
in addition to larger library facilities, more staff, more materias, and larger meeting areas.

Other improvements voiced included computer labs, more videocassettes, separate chil-
dren's areas, adult programs, and comfortable furniture on the patios.

All of the groups were proud of the services that are provided in their communities and are
eager for expanded, enhanced facilities, services and collections.

"If the library isn't here, children don't learn to read" was said by more than one person
attending the focus groups. A Grand Terrace patron commented that " a properly designed
library is needed-one that will give books the high honor that they deserve.” Most of the partici-
pants were eager to talk and make suggestions for improvements. It was interesting to note that
most people were not interested in frills, just adequate space and collections. The staff was the
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most valuable thing that the library has.

The general feeling in all locations can be expressed as follows: " The library is great for
the community!"
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LIBRARY SITE CRITERIA

It is critical to approach the site selection process for anew public library with care. The
ultimate success of any new library facility, if successis measured in terms of usage of library
services, will be determined to a large degree by where it islocated. Public libraries are ssmilar
to other institutions which need to be used to be effective, where they are located is of prime
importance.

As a successful private developer would say, the three most important ingredients of
any project are location, location, and location. A bank that is poorly located will not prosper,
nor a food store or an apparel shop. Neither will a public library. Acquiring anything less than
agood site will prove a false economy in terms of the life-cycle costs of the library. Anything
less than a good site will aso hinder public use of thisimportant community resource.

SELECTION CRITERIA

The selection criteria for a new library should closely correspond to the criteria for locating
an effective site for aretail business. For alibrary project PROVIDENCE recommends nine
criteria. These factors, which are discussed at length below, are:

Site Capacity;

Accessibility;

Image and Visua Quality;
Visibility;

Demographic Patterns,
Neighborhood Compatibility;
Lega Matters;

Utilities Availability; and
Physiography.

R&ERRERERKRKRKR

If several sitesfor alibrary are ranked equally in all of the above criteria, PROVIDENCE
recommends only then should site-related costs serve as a tie-breaker to finalize the selection of
alibrary site. Thiskind of approach is recommended since site cost differences will be dwarfed
by the operational cost effectiveness during the life of a library facility. This appliesto afree
siteaswell. The cost of construction and operations will be far greater than the cost of the
land, therefore, the temptation to utilize a piece of property because it is a gift, or already
owned by a township or county, should be resisted unless the site ranks high in comparison
with sites that carry a price tag.

With these factors, it is crucial to continually focus the site selection issue on the basis of
what location will consistently reinforce the most extensive use of the library. Most of the fac-
tors are smply ways of measuring different aspects of this key issue. A brief description of the
site selection criteriais as follows.
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Site Capacity - The site should be large enough to provide a sufficient square or rectangu-
lar library footprint, the required parking for users, staff, and volunteers, future expansion, and
the necessary allowances for setbacks, zoning requirements, and suitable landscaping. The
resulting building should look like it belongs on the site, not forced on a plot of ground that is
too small. For general planning purposes, the size of the site should be approximately four
times larger than the proposed library facility. A 15,000 gross square foot (gsf), single-level
library requires a site that is about 60,000 square feet in size, or approximately 1.4 acres.

Accessibility - The site should be easily accessible by automobile and mass transit, and
within walking distance of some potential users. However, pedestrian access will always be
secondary. Adequate parking is a key element of automobile accessibility.

Image and Visual Quality - The quality of the existing neighborhood surrounding the
library needs to complement rather than detract from the library. The library site should be
located in an area with a strong positive identity and image. Placing the library at the site
should also be compatible with surrounding land uses, both existing and proposed.

Visibility - A prominent location is required to attract the largest number of people to the
library. A highly visible site, dlong a major street, with easy accessibility isideal. If the site
involves other buildings, the library should be able to be oriented in a portion of the site with
high visibility.

Demographic Patterns - A library should be located where people can easily reach it and
conduct other activities during the same trip. This means a place where people naturally con-
verge. The site should be where the largest percentage of al people to be served will have
access to the library frequently in the normal pursuit of their activities.

Neighbor hood Compatibility - Will the library be a good neighbor? Is the neighborhood
fully developed? If so, how will the library fit into the neighborhood? If there is development
in the future, will it be compatible with the mission and goals of the library?

Legal Matters- The existence of easements or other restrictions can serve to minimize the
buildable area of asite. A site owned by several persons and/or entities can be difficult to
acquire. Zoning restrictions can hamper development, including parking and/or entrance and
egress to and from the site.

Utilities Availability - To avoid extra costs, the presence of electrical, water, gas, sewer,
and other services should be in place now, or by the time construction is scheduled to start.

Physiography - The suitability of the soil, the topography of the site, and solar orientation
are important considerations in construction and operational costs. Orientation considerations
include the avoidance of west sun on the books, or north entrances which may offer little winter
sunlight and exposure to the cold northern winds.
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RANKING THE SITES

Once the site selection criteria have been agreed upon, the next step in the processis to
assign a point value to each of the nine factors. The sum total of the nine should be 100.
Within each major factor, points can be assigned to the sub-factors. The sub-factor points
should equal the sum of the major factor point total.

As an example, alibrary site study might conclude that Site Capacity, followed by
Accessibility, Image/Visual Quality, Visibility, and Demographic Patterns were the five most
important factors, worth 20, 15, 12, 12 and 12 points respectively. Within Site Capacity, the
two most important sub-factors are Usable Site Area and Expansion Capacity, worth seven and
five pointsin order. Therefore, if the usable site area of Site A was considered to be near per-
fect, it would receive aranking of six or seven points. Conversely, if Site B was considered
poor in this area the ranking might be zero, one, or two.

Each factor and sub-factor should be given a point value. The site that receives the most
points is determined to be the best site. If two or more sites were within eight to 10 points of
each other, then cost effectiveness needs to be taken into consideration.

Tie-Breaking Factors

If several sites are ranked equally, or nearly so in all of the criteria, then site-related costs
should serve as atie-breaker to finalize the selection of alibrary site. Site-related costs should
be compared on the basis of the following factors:

& The dollar value of the site, including the potential revenue loss if income producing
property is replaced by a non-taxable structure;

Demoalition costs of any existing facilities on the site;

Relocation costs of any existing business or residential units currently on the site;
Any unusual site development costs that may occur, such as from a site with under-
ground utilities and/or water;

The cost of providing sufficient utility service to the site; and

Any extra construction costs that will occur due to such things as poor soil
conditions, limitations of the site, such as underground versus ground level parking,
or site configuration resulting in a more expensive building solution.

R & &

R &

PROVIDENCE cannot over-emphasize the importance of an objective library site selection
process. Thereis nothing, aside from the informational content within alibrary building, that
will have a greater impact upon the overall success of alibrary than where it is located. Since
success of alibrary building is measured by usage, the more a building is used, the more cost
effectiveitis. A good site will go along way toward ensuring the operational success of a
library facility for the community residents.
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LIBRARY SPACE
PLANNING GUIDELINES

PROVIDENCE Associates Inc, Library Planners Consultants, has devel oped these space
planning guidelines based upon work with hundreds of libraries throughout the United States.
The guidelines are intended to be general in nature, applicable to al libraries. Aslibrary con-
sultants, we recognize that each library building is unique, and therefore each item must be
carefully analyzed to match specific local needs. However, it has been our experience that
these guidelines, when applied, result in adequately sized buildings for the various pieces of
furniture, equipment, and other needs.

Once a determination is made as to quantities, such as the number of adult reference books
to be in the collection, the number of reader tables to be provided, the number of computer
workstations to be available, etc. - then a building can then be "sized."

SQUARE FOOTAGE DEFINITIONS

In order to understand the methodology we have followed, a common definition of terms
used in the course of discussions that follow is required.

Net Usable Squar e Footage (NSF) - NSF represents the actual unobstructed floor area or
square footage assigned to a primary use for an individua unit, contained within a defined
perimeter. In effect, net areais the actual area of bookstacks, offices, computer workstations,
support areas, or special function areas exclusive of partitions, exterior walls, public and private
corridors, columns, pipe chases, stairs, mechanical and electrical space, and all similar, non-
usable areas.

Net Assignable Square Footage (NASF) - NASF includes all net areas assigned to a given
unit, aswell as related corridor space for movement, interior partitions, and other areas inciden-
tal to the spatial organization or construction. Additionally, internal corridor (circulation) space
shared by or connecting unitsisincluded in this total area. Net assignable area excludes the
area required for mechanical and electrical spaces and distribution shafts, stairs, restrooms, ele-
vators, and other common building elements.

In effect, thisis the total area assigned to a use and is comparable to the amount of area
occupied for a specific tenant, asif it were leased from alandlord. This areaincludes internal
partitions, corridors and allowances for columns, chases, etc., which penetrate the space.

Efficiency factors added to the pure net square footage to accommodate these other assigna-
ble spaces might range from 10 to 30 percent of the total net area. When analyzing existing
facilities, this assignable factor is calculated by dividing the net usable area (nsf) by the total
unit net assignable area (nasf) to determine the overall efficiency of the unit. The net-to-net
assignable square footage relationship is primarily afactor of the size, type, configuration, num-
ber of individual spaces, and the anticipated width of internal personnel movement and service
corridors.
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Generally, units comprised of larger individual spaces will require less space for inter- and
intra-unit movement. Units comprised of many smaller workstations, especialy private offices,
reguire a higher degree of intra- and inter-unit movement and wall space. Experience has
shown that the efficiency of older facilities is generally less than new construction, due to the
arearequired for structure, walls, and formalistic approaches to space planning.

Building Gross Squar e Footage (BGSF) - BGSF reflects the total area of the building,
including all net and net assignable areas as defined above, plus any additional area occupied
by corridors, vertica movement, restrooms, central mechanical and electrical space, chases, and
other spaces related to primary air and power distribution, columns, and exterior walls.

When programming space requirements for new facilities, the total building gross areais
estimated by applying an overal facility grossing factor to the total programmed net assignable
area. Typically, these factors range from 15 to 20 percent in smaller, single-level buildings up
to 30 percent in larger, multi-level facilities of total gross area based on programmatic goals and
the building type. When analyzing existing buildings, the grossing factor, which is a measure
of overal efficiency, can be calculated by dividing the total net assignable area by the total
building gross area. Generally, higher efficiency factors are used for public library facilities due
to the amount of open space that accommodates horizontal movement. In a multi-story build-
ing however, thisis partially offset by the vertical movement required for public access, and the
movement of staff, books, and other library materials.

BOOKSTACKS

Space for bookstacks accounts for approximately 40 to 50 percent of the average library
building. Therefore, the planning of bookstack areas is critical to the successful functioning of
the facility. There are four types of shelving used in most libraries:

Steel static shelving;

Mobile, or compact, shelving (also made of steel);
Wood shelving; and

Industrial shelving.

KRR R

The guidelines first discuss conventional steel bookstack shelving, currently the most popu-
lar shelving used in libraries.

Steel Bookstack Shelving - Bracket or cantilevered steel shelving is the most widely used
and universally satisfactory type of shelving for all types of libraries. It isthe least expensive,
most flexible, and most efficient shelving available in terms of having the largest capacity and
lightest weight. Choices exist in sizes, heights, finishes, appearances such as closed-base, open-
base, accessible-base for electrical and data outlets, T-base, and in accessories, including inserts
to hold many types of material.

The shelving consists of slotted steel uprights or posts bolted or welded together and
attached to top stretchers and bases to form aframe. Shelves, fitted with end brackets, are
hooked into the slots in the uprights. Steel shelving with bolted frames requires sway braces,
with turnbuckles for adjustment, in every fourth or fifth section to provide longitudinal stability.
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Welded frames, while usually more expensive, do not have a problem with longitudinal stabili-
ty. The standard shelf length is 36". Most library building modules are designed for this
length.

Heights vary from counter height at 42 to 48", medium height at 60 to 66", intermediate
height at 72 to 78", to tall at 84 to 90". The most commonly used heights are:

& 45 or 48" with a base and two adjustable shelves per single face section (two base
shelves and four adjustable shelves for a double-face section);

& 60 to 66" with a base shelf (two base shelves) and four (or eight) adjustable shelves;

& 72"H with a base shelf (again, two base shelves) and four or five (eight or 10)
adjustable shelves; and

& 84"H with a base shelf ( two base shelves) and five or six (10 or 12) adjustable
shelves.

The taller shelves, at 84 to 90"H, usually require stabilizing cross bars from one double-
faced section to the next, or from a single-faced section to the wall. The intermediate 72"H is
the best height for alibrary that wants to be the truly user-friendly to the largest number of
patrons. It isaso an excellent height for popular materials and/or libraries that have a signifi-
cant senior citizen population in the service area.

Nominal shelf depths are generally 8, 10, or 12", while the actual depths are one inch less.
The "missing inch" isin the back of the shelf between the uprights. Shelf tops or canopies are
normally installed on the counter height shelving. Backstops are recommended to prevent
books from falling between the uprights.

Mobile, or Compact Shelving - Mobile, or compact, bookstack shelving eliminates the
aisles between the rows of bookstacks in order to save floor space. This moveable shelving is
mounted on atrack system, which allows for an aisle to be placed between any two stacks
while the other stacks are pushed together. The tracks can be recessed into the floor- or sur-
face-mounted, and operated either manually or electrically.

Conventional fixed bookstacks with aisles utilize only about 30 to 35 percent of the space
they occupy. Mobile shelving generaly stores twice as many volumes as conventional shelving

in about one-third the space. Mobile shelving costs approximately three to five times more than

conventional shelving depending upon the type of movement, e.g. motorized, mechanical-assist,
or no-assist.

This type of shelving also adds to the construction cost of the building because extra floor
loading capacity must be designed into the building. Floor loadings vary from 60 to 80 pounds
per square foot (psf) for office building, 150 to 160 psf for general library bookstack areas, 150
to 200 psf for raised floor areas, and 225 to 300 psf for mobile (compact) shelving areas. The
level of efficiency will vary depending upon the equipment selected, building module, size of
building columns, and installation method selected. For general planning purposes, a minimum
of 20 to 25 volumes per square foot can be anticipated.

Wood Shelving - Wood shelving is seldom used today in public libraries because of its cost
and inefficiency. It is often limited to accent or prestigious areas, like special collections. The
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shelving is generally three feet wide, adjustable, and hung on inserts in a wooden box frame. It
isavailable in single- or double-faced sections, customarily providing shelvesin 8, 10, or 12"
depths, plus special shelving for periodicals, children's books, etc. The wood shelving is gener-
aly available in three heights:

& A height of 60", with a base and four adjustable shelves,
& A height of 72", with a base and five adjustable shelves, and
& A height of 82", with a base and six adjustable shelves.

Wood shelving is about one-third more expensive than steel, bracket-type shelving. Itis
less efficient because it uses the same floor space but has limited vertical storage space due to
its requirement for atop or cornice to complete it structural case. Depending on the height of
books being shelved, sometimes only six shelves can be used in a section while the steel-brack-
et shelving section can hold seven shelves of the same material. Multiplied over severa ranges,
this can be a significant consideration.

Industrial Shelving - Thistype of shelving is not suitable for housing library materials,
but it is useful and economical for bulk storage, supply storage, receiving rooms, and the like.
Industrial shelving is available in 36 or 48" widths, and depths of 12, 18, or 24". It can be pur-
chased with closed or open backs, in standard heights of 72, 84, or 96". It can hold up to eight
shelves per section.

CAPACITY OF STEEL SHELVING

Assuming steel shelving with 48" clear and 48" end and cross aisles, the following calcula-
tions are generally used to compute maximum shelving capacities. These calculations are for
preliminary computations only. The calculations further assume the following:

Spacing between ranges will be 48", barrier-free, clear-aisles,

Cross and end aisles will also be 48"; and

The shelves will (ultimately) be 75 - 80 percent filled to allow flexibility for the
collection to grow with minimal shifting. This equates to an average of eight
volumes per linear foot for circulating materials, seven volumes per linear foot for
non-circulating items.

R R R

Density of Storage - Table 1 provides the approximate number of books that can be housed
in one sgquare foot (sf) of space, as well as the average number of books that can be housed per
linear foot of shelf space.
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Tablel
Books Per Square and Linear Foot

Type

Adult Books:
Circulating
Reference
Paperbacks
Current/Display

Children's Books:
Circulating
Easy/Picture
Reference

Periodicals:
Current Issues
Backfile, Bound or Boxed

Government Documents

[tems Per
Square Ft.

1 sf per 10 books
1 sf per 8 books

1 sf per 20 books
1 sf per 5 books

1 sf per 18 books
1 sf per 26 books
1 sf per 8 books

1 sf per issue
1 sf per 8 - 10 vols.

1 sf per 25 items

[tems Per
Linear Ft.

8vols.

6-7 vols.
15 vols.
5-10 vols.1

10 vols.
14 vols.
6-7 vals.

1lissue
6 - 7 vals.

20-25 items

1 Varies, depending upon depth of shelf.

The capacity of 72"H shelving yields an average density of 7.5 books per square foot. If
84"H shelving is used, the density is increased to 10 books per square foot, because of the gen-
eral addition of one adjustable shelf per single-face section.

Shelving Capacity in Number of Books - The next table outlines the number of books in
different categories that can usually be housed in a single- or double-face shelving.

Table2

Planning Guidelines for Shelving Capacities

Type of No. of Linear Adult Youth Easy/Pic. Book
Shelving Shelves Feet Circ Ref Circ Ref Circ Ref
84"-90"H

single-face 7 21 170 120 NA NA NA NA
84"-90"H

double-face 14 42 340 240 NA NA NA NA
72"-78"H

single-face 6 18 150 115 NA NA NA NA
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Type of No. of Linear Adult Youth

Shelving Shelves Feet Circ Ref Circ
72"-78"H
double-face 12 36 300 230 NA
60"-66"H
single-face 5 15 120 100 150
60"-66"H
double-face 10 30 240 195 300
45"-48"H
single-face 3 9 75 60 90
45"-48"H
double-face 6 18 150 100 180

Shelving Capacity for Non-Book Items - Shelving or housing for materials other than

Ref

NA

100

195

60

120

Easy/Pic. Book
Circ Ref
NA NA
NA NA
NA NA
125 NA
250 NA

bound volumes is commonly calculated on a bound volume equivalency basis. Table 3 pro-

vides the equivalency calculations.

Table3

Non-Books Items - Equivalency Factor

Type of Material Volume Equivalency Factor
16 mm and 8 mm film reel 1.0

Microfilm reel 0.25

Microfiche and card (each) 0.01

SPACE REQUIRED FOR OTHER LIBRARY MATERIALSCOLLECTION ITEMS

The library of today and tomorrow will have other materialsin its collection that must be
housed in order to be utilized. Table 4 addresses these items and their housing.

Table4
Planning Guidelines for Other Collection Items

Items
Type Per Square Ft
Media
Audiocassettes 1 SF per 30 tapes
Videocassettes 1 SF per 20 cassettes
Compact Disk (CD) 1 SF per 30 discs
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[tems [tems

Type Per Sguare Ft Per Linear Ft
Microforms:
Film .09 SF per rall NA
Fiche 1 SF per 200 sheets NA
Specid Items:
Maps and Prints 40 SF per map case
Pamphlet (Vertical) Files 18 SF per cabinet
Microform Cabinets 18 SF per cabinet
Picture Files 18 SF per cabinet
SEATING

Space for users, or readers, seating usually consumes the second greatest amount of spacein
atypical library building. The amount of space consumed by seating will, of course, depend
upon the total number of seats and seating type provided. Table 5 provides a means to estimate
the total number of seatsin alibrary, exclusive of conference and meeting rooms. Table 6 pro-
vides square footage requirements per seat for different seating types.

The Number of User Seats - Experience indicates there is a correlation between the total
number of user seats to be provided and the size and type of the library materials collection(s).
Collection size is easily quantified. Collection type refers to the type of materials, e.g. brows-
ing, reference, and/or research. In larger libraries it is not uncommon for all three typesto be
present. The following table illustrates the most general of approaches to determining the num-
ber of user seats to be provided.

Table5

Planning Guidelines for Number of User Seats

Collection Type Ratio of Vols. to User Seats
Browsing 1,200 - 1,500 to 1 (1,200/1,500:1)
Reference 800 - 1,000 to 1 (800/1,000:1)
Research 500 - 700 to 1 (500/700:1)

Space Needs Per Person - Once the number of user seats has been determined, planning
guidelines for space per seat can be applied to compute the amount of space required for user
seating.
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Table6
Planning Guidelines for User Seating Per Person

Seating for Users S per each
Adult/Y outh at reading table 25
Adult at oversize (5' x 7') reading table 30
Adult at lounge seating 30-40
Youth at lounge seating 25-30
Adult/Youth at carrel 35
Adult/Y outh at dant-top table 15- 20
Adult/Y outh at microfilm reader/printer (or reader only 438
Adult/Y outh computer workstation 36 - 48
Auditorium seating;1

Fixed seats 10-12
Stack chairs 10-15
Bench (2 seats) 10
Conference room w/conference tablel 25-30
Index table (4' x 9") with 3 seats on each side 20
Multi-Purpose room;1

Stack chairs theater style 10-12
Stack chairs at narrow tables 15-20
Public access computer terminal (stand-alone unit) 24
Y oung child at floor seating 5
NOTE

1 Although listed here, this type of seating should not be computed as part of user

Seating needs.

STAFF WORK SPACE

Workroom and office space for staff is the third major element of space. Like user seating,
the amount of space will depend upon the number of staff and the type of workspace provided.

Table7
Planning Guidelines for Staff Work Spaces

Type of Work Space NS~ Per Each
Work station - 6' x 6' 36
Work station - 6' x 8 48
Work station - 8 x 8 64
Work station - 8 x 10' 80
Office/workstation for secretary and reception area 100 - 200
Officelworkstation for librarian 100 - 120
Office/workstation for manager 120 - 180
Office for administrator 150 - 225
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Type of Work Space NS~ Per Each

Office for director 200 - 400
Work table (3' x 5') w/two task chairs 75
Work table (4' x 6") w/four task chairs 96

OTHERITEMS

After the collection, seating, and staffing spaces have been determined, space must also be
provided to accommodate a variety of other items. Table 8 describes these other items, and
indicates the amount of space each item requires.

Table8
Planning Guidelines for Other Items
ltem SF Per Each
Atlag/dictionary stand (free-standing) 25
Book truck 8
Card catalog units:
Free-standing 60-drawer unit 45
Built-in 60-drawer unit 21
Display cases:
Free-standing 30-50
Wall-mounted 20-30
Media cabinet w/drawer extended 20
Media display units:
For 1,200 audiocassettes 40
For 240 videocassettes 40
For 440 CDs 40
Photocopy machine (floor model) w/change and telefax machine 438
Public service station/desk per staff at station (circulation) 80-120
Public service station/desk per staff at station (reference) 80-120
Storage room 100-400
Staff lockers (half-size) 2.5 nsf per FTE
staff/volunteer
Staff lockers (full-size) 5nsf per FTE
staff/volunteer
Staff room (central [main] library) 15 nsf per FTE
staff/volunteer
Staff room (branch library) 25 nsf per FTE
staff/volunteer
Supply room 100 - 400
Supply cabinet 36-48
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CONCLUSION

These planning guidelines are intended to provide general direction for the initia effort at
planning adequately for new library construction, expansion of an existing facility, or renova-
tion of aolder building. The guidelines have served PROVIDENCE well the past 21 years. We
believe they provide a sound basis for projecting the space needs for all types of libraries.

As planners and consultants we update the guidelines on aregular basis, since changing

technologies and other developments are forever having an impact today on effective space
planning for the library of tomorrow.
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PROVIDENCE Associates Inc
Library Planners Consultants
488 Mill Drive, Second Floor
Cottonwood, AZ 86326-5340
520.639.2798 Telephone  520.639.4352 Telefax
aneyeforit@sedona.net

LIBRARY DEVELOPMENT IMPACT FEE

SURVEY
CITY:
1. Has your City enacted Devel opment Impact Fees? Yes No
2. Has it enacted an Impact Fee for Libraries? Yes No

3. Date(s) of enactment:

4, Basis of fee?

5. Can the fees be adjusted or updated (i.e., CPI)? Date of last adjustment:

6. Are the fees area or project specific?

7. Arethey applicable for a.) construction b.) equipment c.) materials d.) all (circle al that apply)

8. Any other applicable comments

Please attach the current rate schedule or copy of the ordinance or resolution and return to PROVIDENCE by April
30, 2001, using the enclosed SASE. Thank you.
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Section 20440, Appendix 1

APPLICATION FORM

CALIFORNIA READING AND LITERACY IMPROVEMENT AND PUBLIC LIBRARY
CONSTRUCTION AND RENOVATION BOND ACT OF 2000 FUNDS

Administered by the California State Library, Office of Library Construction

The applicant local jurisdiction, pursuant to the Education Code, Title 1, Division 1, Part 11, Chapter 12, Articles 1-3,
sections 19985-20011 and Title 5, Division 2, Chapter 3, sections 20430-20444 of the California Code of Regulations,
hereby makes application for a state matching grant for the construction or remodeling of the public library facility
described herein and in all supporting documents:

APPLICATION FORM INSTRUCTIONS:

m Limit comments throughout the entire form to the space provided unless otherwise stated.

m Single space responses, limiting type size to no smaller than 11 points if using a computer, or 12
pitch (elite) if a typewriter is used.

= Attachments shall not be accepted unless required by regulation or called for in the application
form.

m Applicants shall submit a completed Application Form and six additional copies of the form.

(See section 20440 for complete application submittal requirements)

PROJECT IDENTIFICATION

1. Official Name of Project: »

2. Type of Applicant Jurisdiction: » (Check oneonly) City|:| County|:| City/County|:| District|:|

3. Grant Applicant Name: »

Legal name of jurisdiction that will own building

(For multipurpose projects, list the legal name of the jurisdictions that will own the public library portion of the multipurpose building.)

4. Authorized Official of the Applicant Jurisdiction: #
Mayor, Chairperson of Board of Supervisors, Head of Special District, authorized to sign the application

Title: # Phone: » E-mail: »

Address: »

5. Project Coordinator: #
Name of individual who will have administrative control over the project for the applicant local jurisdiction

Title: # Phone: » E-mail: »

Address: »

Final (Codified) Title 5 Library Bond Act Regulations
Effective Date: January 4, 2002 1




6. Alternate Project Contact Person: »
If the project coordinator is unavailable, the contact person shall be authorized to act in the capacity of the project coordinator.

Title: » Phone: » E-mail: »

Address: »

7. Head of Planning Department: #
(For the applicant jurisdiction, if applicable. Special Districts are exempt.)

Title: » Phone: » E-mail: »

Address: »

8. Head of Public Works or General Services Department: #
If Applicable: Head of Public Works or General Services Department for the applicant jurisdiction. Special Districts are exempt.

Title: » Phone: » E-mail: »

Address: »

9. Operating Library Jurisdiction: »

Legal name of library that will operate the public library.

10. Library Director Name: »
Public library director for the library jurisdiction that will operate the public library.

Title: » Phone: » E-mail: »

Address: »

11. Alternate Library Contact Person: »
If the library director is unavailable, the contact person shall be authorized to act in the capacity of the library director.

Title: » Phone: » E-mail: »

Address: »

12. Library Building Program Consultant. »

(If applicable)
Title: » Phone: » E-mail: »

Address: »

Final (Codified) Title 5 Library Bond Act Regulations
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13. Technology Planning Consultant: »

(If applicable)

Title: » Phone: # E-mail: »

Address: »

14. Project Architect: » License#
Providing construction budget estimate and/or conceptual plans.

Title: » Phone: # E-mail: »

Address: »

15. Project Manager: »

(If applicable)
Title: » Phone: » E-mail: »

Address: »

16. Construction Manager: »
(If applicable)

Title: » Phone: » E-mail: »

Address: »

17. Construction Cost Estimator: #

(If applicable)
Title: » Phone: » E-mail: »

Address: »

18. Hazardous Materials Consultant: #»

(If applicable)
Title: # Phone: » E-mail: »

Address: »

19. Project Interior Designer: »

(If applicable)
Title: ¥ Phone: » E-mail: »

Address: »
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TYPE OF PROJECT

New Public Library Building Gross Total Project Square Footage
1. Construction of a New Public Library Building » SF
2. Conversion of an Existing Building into a New Public Library Building » SF
3. Conversion and Expansion of an Existing Building into a New Public Library #» SF

(Include both new & remodeled square footage.)

Gross Sguare Footage

+—P» Remodeling: SF
) Expansion: SF
Priority:
[ ] First Priority "Joint Use"
|:| Co-Location Joint Use
|:| Joint Venture Joint Use
|:| Computer Center |:| Shared Electronic/Telecommunications
|:| Family Literacy Center |:| Subject Specialty Center
|:| Homework Center |:| Career Center
|:| Other similar collaborative library services with direct benefit to K-12 students
Specify:
|:| Second Priority "All Others"
Existing Public Library Building Gross Total Project Square Footage
4. Remodeling an Existing Public Library Building ’ SF
5. Remodeling and Expansion of an Existing Public Library Building ’ SF

(Include both new & remodeled square footage.)

Gross Square Footage
P| Remodeling: SF
> Expansion: SF

|:| First Priority
A pubilic library project in the attendance area of a public school that has inadequate infrastructure to support
access to computers and other educational technology.

“Inadequate infrastructure” is defined as an incoming telecommunication connection to a school building of
equal to or less than 512 thousand bits per second (512K bps).

Name of Public School:

|:| Second Priority "All Others"

Field Act Applicability (Joint use projects only)

6. Is the project subject to the Field Act? Yes |:| No |:|
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Multipurpose Buildings (Multipurpose Building Projects Only)

Is the project a Multipurpose Building? YesD NO|:|

(A multipurpose building is a multi-occupant facility, part of which is a public library and part of which is used for other purposes.)

Types of Multipurpose Building Uses & Square Footage Allocations

Space Use SQFT %
1. Dedicated to Public Library Use SF %
(Including Public Library / School Library Use, if Joint Use Project) Line 1 SF divided by

(Line 1 SF + Line 3 SF)

2. Dedicated to “Other” Uses SQFT
A. Specify: SF
B. Specify: SF
C. Specify: SF
D. Specify: SF
E. Specify: SF
F. Specify: SF
G. Specify: SF
H. Specify: SF
3. Subtotal: Dedicated to "Other" Uses SF %
Add Lines 2A SF Line 3 SF divided by
thru 2H SF (Line 1 SF + Line 3 SF)
4., Common Areas?
5. Subtotal: Total of Common Areas ! — SF
Must equal Line 6 SF + Line 7 SF
SQFT
6. Public Library Pro Rata Share of Common Areas? SF
4 mtin 1
7. "Other" Uses Pro Rata Share of Common Areas! SF
5% n Line 3
8. TOTAL MULTIPURPOSE BUILDING SQUARE FOOTAGE SF

Add Lines 1 SF, 3 SF, & 5 SF

9. SF ATTRIBUTABLE TO PUBLIC LIBRARY USE SF

Line 1 SF + Line 6 SF

1 “Common Areas” are those areas of a multi-occupant building that are shared by all occupants, such as lobbies, vestibules,

mechanical rooms, restrooms, custodial areas, delivery, shipping and receiving areas, loading docks, kitchenettes, auditoriums,
meeting rooms, conference rooms, and storage areas that are used by all parties of a multipurpose building.
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PROJECT PLANNING INFORMATION

Population Growth

When providing the 1980, 2000, and 2020 population figures below, the applicant shall count only those residents:
(a) Within the official boundaries of the applicant jurisdiction, and
(b) Within the service area of the proposed project, but

(c) Exclude all people living within the boundaries of other special district, county, or city public library service
areas, for which there is no pubilic library service contract with the applicant.

All Projects:

1. Public library project’s service area 1980 population:

2. Source:

3. Population Percentage Change from 1980 to 2000: %

4. Public library project’s service area 2000 population:

5. Source:

o

Population Percentage Change from 2000 to 2020: %

~

. Public library project’s service area 2020 population:

8. Source:

Joint Use Projects (Both Co-location & Joint Venture Projects):

9. Project’s public school attendance area(s) 1980 student population:

10. Source:

11. Population Percentage Change from 1980 to 2000: %

12. Project’s public school attendance area(s) 2000 student population:

13. Source:

14. Population Percentage Change from 2000 to 2020: %

15. Project’s public school attendance area(s) 2020 student population:

16. Source:
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Existing Library Facility Square Footage

Existing Public Library:

1. The current gross square footage of the existing public library(s) being replaced is: » SF
If no existing public library facility, enter “0.”

Existing School Library: (Co-located Projects Only)

2. The current gross square footage of the existing school library(s) being replaced is: » SF
If no existing school library facility, enter “0.”

Library Facilities Master Plan

Describe the relationship of the proposed project to other existing or planned library facilities for the
jurisdiction.

Final (Codified) Title 5 Library Bond Act Regulations
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Age of the Existing Library Facility

See Definition of “Existing Public Library,” section 20430.

All Projects
1. When was the existing public library building(s) » Year
that will be replaced or improved built? If no existing public library facility, enter “N/A”

If proposed project will replace more than one
building, list the oldest of the buildings.

Co-Located Joint Use Projects Only

In addition to the information listed above:

2. When was the existing school library building(s) » Year
that will be replaced or improved built? If no existing school library facility, enter “N/A”

If proposed project will replace more than one
building, list the oldest of the buildings.

Condition of the Existing Library Facility

See Definition of “Existing Public Library,” section 20430.

All Projects
3. When was the most recent structural 1 renovation or » Year
expansion of the existing public library building(s) that If no existing public library facility, enter “N/A”

is to be replaced or improved by the proposed project?

If proposed project will replace more than one
building, list the oldest of the buildings.

Co-Located Projects Only

In addition to the information listed above:

4. When was the most recent structural 1 renovation or » Year

expansion of the existing school library building(s) that If no existing school library facility, enter “N/A”
is to be replaced or improved by the proposed project?

If proposed project will replace more than one
building, list the oldest of the buildings.

1 Pertaining to the load bearing elements of the building
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SITE INFORMATION

Ownership and Availability

Site
1. Is the library site currently owned by the applicant? |:|Yes |:| No
2. Will the library site be owned by the applicant? |:|Yes |:| No
3. Will the library site be leased by the applicant? |:|Yes I:I No

4. If the library site will be leased, provide the name of the owner:

5. Was the site acquired with funds from the “Class Size Reduction
Kindergarten-University Public Education Facilities Bond Act of 1998”7
[See Education Code section 19995 (c)] |:| Yes |:| No

6. Is the site currently dedicated to the operation of a public library? |:| Yes |:| No
BUIldlng (For Conversion Projects Only)
7. Is the building to be converted currently owned by the applicant? |:| Yes |:| No

8. Will the building be owned by the applicant? D Yes D No

Title Considerations
Site
9. Are there any exceptions to marketable record title? |:|Yes |:| No

BUIIdlng (For Conversion Projects Only)

10. Are there any exceptions to marketable record title? |:|Yes |:| No
Appraisal
(No appraisal isrequired if the value of theland or building will not be claimed as an €ligible project cost or alocal matching fund credit.)
Site
11. What is the appraised value of the library site? » 3

(or library portion of site, if multipurpose project)

12. Does the appraiser have a State Certified General Real Estate Appraiser’s License? I:I Yes |:| No

BUIIdlng (For Conversion Projects Only)

13. What is the appraised value of the building? » 3
(or library portion of building, if multipurpose project)

14. Does the appraiser have a State Certified General Real Estate Appraiser’s License? |:| Yes |:| No
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Site Use Potential

Accessibility

Describe the accessibility of the proposed site for the residents in the library service area:

Equal Access

Discuss the site’s accessibility to all parts of the library service area and its location in relationship to the
geographic center of the library service area. Discuss any natural and artificial barriers that may
impede access to the site.

Public Transit Access
= Number of public transit stops located within ¥2 mile of site:

If public transit is available in the library service area, describe the various public transit access
opportunities for the site. If no public transit is available in the library service area, enter “No Public
Transit Service.”
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Pedestrian & Bicycle Access

Describe other access opportunities such as pedestrian walkways and bicycle paths. Discuss plans for
amount and location of bicycle parking, including local ordinance requirements.

Automobile Access

Describe the site's accessibility by automobile for residents of the library service area. Take into
consideration traffic, traffic systems, and availability of curb cuts.

Proximity to Major Thoroughfares

List the major arterial routes in the library service area with the most recent traffic counts (number of
vehicles per day):

Number
of Blocks Traffic Count
Street Name from Site Count Date
1.
2.
3.
4,
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Library Automobile Parking

1. Number of library parking spaces available off street, on library site................... » spaces

2. Number of library parking spaces available off street, off library site................... » spaces
(within 500 feet of front door)

3. Number of parking spaces available on street ............ccoooeviiiiiiicin e, » spaces
(within 500 feet of front door)

4. Total Number of Spaces Available for Library Parking...........cccooooiieiiiiiiniinnennn, » spaces

Zoning Requirements

5. Number of on-site library parking spaces required by local zoning ..................... » spaces
6. Was a zoning variance or waiver obtained for the project for parking?............. » |:| Yes |:| No
7. If so, by how many spaces were the parking requirements reduced? ............... » spaces
8. Provide number of square feet per parking space as required by local zoning.. » SF

9. If no local zoning requirement, provide the average number of square feet
per parking space used in the project calculations:..............cccovviiineiiiciinneeeen, » SF

Automobile Parking to Building Square Footage Ratio

10. Calculate: # of Square Feet of Parking SF
= = SF of Parking/1 SF of Building
# of Square Feet of Building SF
Example: # of Square Feet of Parking 15,000 SF
= _— = 1.5 SF of Parking / 1 SF of Building
# of Square Feet of Building 10,000 SF

Library Bicycle Parking

11. Total Number of Spaces Available for on-site Library Bicycle Parking.................. » spaces
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Parking Rationale

Describe the rationale behind the amount of parking that will be available for the project, including: (1)
the location of the automobile parking (on-site or off-site), both within and beyond 500 feet of the
library entrance; (2) local zoning requirements; (3) the availability of public transportation; (4) bicycle
parking and bicycle and pedestrian paths; and (5) any other considerations impacting automobile
parking requirements including, but not limited to, parking partnerships with shared use agreements.

Visibility

Describe how visible and prominent the public library building will be within the library service area.
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Community Context & Planning

Describe the proximity of the proposed site to other facilities and areas of the community, and how that
proximity enhances the use of the library by the residents in the library service area. Describe the
appropriateness of the proposed site including whether the proposed library project will contribute to
the establishment, redevelopment, or revitalization of a community or downtown core, business district,
or neighborhood. Describe how the proposed library is connected to other uses, including public use

facilities, by a full range of transportation and pedestrian options.

Site Selection Process

Describe the site selection process including community and planning department involvement,
consultant assistance, as well as any other pertinent activities associated with determining the best site

for the library project.
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Site Selection Summary

Describe why the proposed site was selected and why it is the best available location for the proposed
public library project. If there are problems with the proposed site, are there mitigating circumstances
that lessen the negative impact of the problem or problems? Describe any proposed design solutions

that may moderate the site’s drawbacks.
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Site Description

Size

The total square footage of the library site should equal the square footage shown in 1 through 8 below:

All Projects (except Multipurpose Buildings) Sqguare Footage
1. Proposed Library Building Footprint! SF
2. Proposed Library Surface Parking Lot SF
3. Proposed Library Parking Structure Footprint?! SF
4. Future Library Building Expansion Footprint? SF
5. Future Library Parking Expansion SF
6. Required Local Zoning Set-Backs SF
7. Desired Aesthetic Set-Backs & Amenities SF
8. Miscellaneous & Unusable Space SF
9. Total Square Footage of Library Project Site SF

10. Proposed Under-Building Parking SF

1 “Footprint” means the square footage of surface area of the site that a building or structure occupies. For example, a single
story 10,000 square foot building would have a 10,000 square foot footprint, but a two-story 10,000 square foot building with
5,000 square feet on each level would have a footprint of 5,000 square feet.

Multipurpose Building Projects Only A B C D
Library2  Library Portion Other3 Other3
Dedicated of Common Common Dedicated
SQ FT SQ FT SQ FT SQ FT

. Proposed Building

. Proposed Surface Parking Lot

. Proposed Parking Structure

. Future Building Expansion

. Required Local Zoning Set-Backs

. Desired Aesthetic Set-Backs & Amenities

. Miscellaneous & Unusable Space

1
2
3
4
5. Future Parking Expansion
6
7
8
9

. Total Square Footage of Multipurpose Project Site

10. Proposed Under-Building Parking

2 Library means that portion of the project that provides space for the delivery and support of public library direct services,
including joint use school library services (co-location or joint venture).

3 "Other" uses means any other space that does not provide for the delivery and support of public library direct services.
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Zoning
Classification

1. What is the current zoning classification of the site? »

2. Will the site have to be rezoned to build the project? Yes |:| No |:|
Variance or Waiver

3. Will a zoning variance or waiver be needed to build the project? Yes |:| No |:|

4. If so, list the date the variance or waiver has been or will be granted? »
(Date)

Permits & Fees

Permit & Fees ldentification

Provide a list of any site permits or fees that have been or will need to be obtained:
Date Obtained or

Permit or Fee Cost of Permit or Fee will be Obtained

5. $

6. $

7 $

8. $
Drainage

9. Is the site in the 100-Year Flood Plain? Yes |:| No |:|
10. Do any watercourses that require control drain onto the site? Yes |:| No |:|
11. Do any watercourses that require control drain off the site? Yes |:| No |:|

12. Is the storm sewer system currently adequate to prevent localized flooding of the site? Yes |:| No |:|

Describe any necessary mitigation measures regarding drainage.
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California Environmental Quality Act (CEQA)

CEQA Litigation
Are there any unresolved legal actions pending against the project regarding CEQA compliance? If so,
provide the case name, court number, and a brief explanation.

Energy Conservation

Describe what measures (include building design, solar orientation, materials, mechanical systems,
natural ambient lighting, etc.) are planned to reduce energy consumption and operating costs for the
library.
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Historic Buildings

Historic Status

1. Was the existing building, if it is being renovated or expanded as part of the
project, or any buildings on adjacent properties, built longer than 50 years ago?

Is the existing library building project, or any buildings on adjacent properties:

2. On the National Register of Historic Places?

3. A National Historic Landmark?

4. A National Monument?

5. On County or Municipal Historic Designation list?

6. On the California Register of Historical Resources list?

7. A California Historical Landmark?

8. A State Point of Historical Interest?

Federal Compliance
9. Will this project utilize Federal funds or require a permit or license from a Federal Agency?

10. If yes, has the review process required by section 106 of the National Historic
Preservation Act been completed?

If not, please explain.
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State Historic Preservation Office (SHPO)
1. Has the State Historic Preservation Office been contacted regarding the project? Yes |:| No|:|

If yes, summarize any comments received from SHPO. Does the project meet the Secretary of the
Interior’s Standards for the Treatment of Historic Properties? Please explain.

Local Historic Preservation Ordinance
2. Is there a local historic preservation ordinance that applies to the proposed
project site or any adjacent properties? Yes |:| No|:|

If yes, briefly specify any applicable requirements or restrictions, such as height limits, etc. Further,
describe any ways that the proposed project’s conceptual design plans are not substantially in
compliance with the local historic preservation ordinance.
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Geotechnical Report

Identify and summarize any special geologic conditions, including, but not limited to, compressible and
expansive soils, tunnels and mine shafts, unstable slopes, active seismic zones, excessive ground water
and areas prone to liquefaction. Indicate if these conditions will prevent the use or significantly increase
the cost of developing the site for a public library building.

Demolition

Describe any necessary demolition of structures and the associated costs involved with the site.
(If no demolition, indicate by “N/A”)

Structure(s) to be Demolished Demolition Cost Estimate
'3
'3
’$
'3
'3
'3

S S

Total Demolition: »$
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Utilities
Describe availability of utilities and associated costs if any utilities are not currently located within 100
feet of a property line of the site.

Cost to bring Service to Site (Ineligible)

Utility Availability

Electricity Yes |:| No |:| »$

Fiber Optic Cable  Yes || No| | »$
Telephone Yes D No|:| »$
Gas ves [ ] No[ ] 'S
Cable TV ves [ | No[ ] ’s
Storm Sewer ves ] nol_] ’s$
Sanitary Sewer ves [ nol] »s$
Water ves L nolJ ’s$

Site Development

(All off-site costs beyond 100 foot utility tie-ins are local ineligible expenses, but shall be identified and included in the budget
estimate under ineligible site development costs.)

Site Development Costs

© © N oo 00k~ w0 D PF

e =
= o

12.

UIlItIES. oo »3$
Cut, Fill & Rough Grading............ccoooeeviiiiiiiiiiieneeeenn, »S$
Special Foundation Support (pilings, €tc.)................... »$
Paving, curbs, gutters & sidewalks ..............ccccoeeee. »S$
Retaining Walls ..........covviiiiiiiiiiiiec e »$
LaNdSCaPINg ....coovvvieiiiiiieeeeie e »S$
SIGNAGE .vneiieiie e »S$
(7o 113 o T »$
Removal of underground tanks ................c.cceevuneen. »S$
Removal of toxic materials ...........ccccoooeeiiiiiniiiinnnnnn. »$
. ROCK r&mMOVal .........uuuuuiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiieeiieeineees »$
Traffic SIGNAIS .....coovviiii »$

Other (Specify):

13.
14.
15.

TOTAL SITE DEVELOPMENT COSTS. ..o, »$

Eligible

’$
’$
’$
»$
’$
’$
»$
»$
’$
’$
»$
’$

’$
»$
»$

Ineligible
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FINANCIAL INFORMATION

Normal Public Construction Costs in the Applicant’s Area

For projects with new construction only (i.e., constructing a totally new library building or the expansion to an existing building)

Construction Cost Index Approach:

To justify the eligible projected construction cost estimate for new construction, applicants shall complete the following:

1) January 2002 current costs per square foot:
A. For new facilities: $202/SF
B. Forsquare footage added to an existing building, i.e. "expansions":  $238/SF

Multiply the appropriate County Locality Adjustment Factor (2B) by the appropriate new cost per square foot figure (2C) (See
section 20436 (c) (1) to obtain the "Locally Adjusted Construction Cost per Square Foot" figure (2D):

County Locality Appropriate
2) A County: B. Adjustment Factor: X C. New Cost/SF: $ /SF =D. $ /SF

Name of Project County (Select: 1A or 1B)
Solano . $202/SF

3) A. Locally Adjusted Construction Cost Per Square Foot $ / SF
(Re-enter Line 2D)

The "Locally Adjusted Construction Cost per Square Foot" (3A) figure may be increased by 1/5 percent per month for
each month from January 1, 2002, through to the estimated mid-point of construction of the project.

Multiply the number of months (4A) times .002 (1/5%) to get an inflation factor (4B). Multiply the inflation factor (4B) times the
"Locally Adjusted Construction Cost per Square Foot" figure (4C) to get an "Additional Cost per Square Foot" figure (4D):

Number Inflation Locally Adjusted Additional $/SF

4) A. of Months: X .002 = B.Factor: X C. Construction $/SF:$ /SF =D. $ /SF
(1/5%) (Re-enter 3A)

$216/SF

Add the resulting "Additional Cost per Square Foot" figure (5A) to the "Locally Adjusted Construction Cost per Square Foot" figure
(5B) to get the "Eligible Projected Construction Cost per Square Foot" figure (5C):

Additional Locally Adjusted Eligible Projected
5) A.Cost/SF: $ /SF + B. Construction $/SF: $ /SF = C. Construction $/SF: $ /SF
(Re-enter 4D) (Re-enter 4C)
[Example: $6/SF + $216/SF = $222/SF]

The total "Eligible Projected Construction Cost" for the project is calculated by multiplying the "Eligible Projected
Construction Cost per Square Foot" figure (5C) by the total number of square feet of new construction:

6) The Eligible Projected Construction $/SF: $ /SF
Multiplied By (Re-enter 5C)
7) The Square Footage of New Construction: SF
Equals
8) The Eligible Projected Construction Cost: $

If the projected construction cost estimated by the project architect is lower than the figure in Line 8, the applicant
shall use the lower figure as the normal public construction cost in the applicant’s area.

A 10% project contingency amount is allowed and is calculated by multiplying the total Eligible Projected
Construction Cost by 10%:

9) Eligible Contingency: (10% of Line 8) $
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Comparable Public Construction Approach:

As an alternate to the Construction Cost Index approach to estimating normal construction costs in the applicant’s area, the
applicant may employ a local public construction cost comparison approach to calculate the Eligible Projected Construction
Cost figure. [See section 20436 (c)(3)] List a minimum of three comparable public construction projects that have been bid
within the applicant’s County within three years of the Board’s deadline for application.

Comparable public construction projects are public libraries, community colleges, post offices, museums, courthouses, city halls,
auditoriums, convention centers, civic centers, senior citizen centers, public schools, and recreation centers.

The costs listed shall be for construction of the building only and exclusive of any site acquisition, demolition, development,
utilities, or landscaping; surface and under building parking; works of art; shelving; furniture; built-in service desks, counters,
workstations, or other casework; movable equipment; or architectural and engineering fees.

Construction
Project Date Bid Cost/SF Example;
A. $ VA IS 5230/ SF
B. $ VAT $210/SH
C. $ VEISI$220/SF
D. $ /SF
E. TOTAL $ VA $660/SF
10) Locally Determined Comparable Cost Per Square Foot ($/SF):
Divided by = R /SF
Re-enter Line E # of Projects Locally Determined Comparable
Cost per Square Foot

Example: $660/SF Divided by 3 = $220/SH

The "Locally Determined Comparable Cost per Square Foot" (10) figure may be increased by 1/5 percent per month
for each month from January 1, 2002, through to the estimated mid-point of construction of the project.

Multiply the number of months (11A) times .002 (1/5%) to get an inflation factor (11B). Multiply the inflation factor (11B) times the
"Locally Determined Comparable Cost per Square Foot" figure (11C) to get the "Additional Cost per Square Foot" figure (11D):

Number Inflation Locally Determined
11) A. of Months: X .002 = B.Factor: X C.Comparable $/SF: $ /SF= D. $ /SF
(1/5%) (Re-enter 10)

14 X .002 = . $220/SF

Adding the resulting "Additional Cost per Square Foot" figure (12A) to the "Locally Determined Construction Cost per Square Foot"
figure (12B) gives the "Eligible Projected Construction Cost per Square Foot" figure (12C):

Additional Locally Determined Eligible Projected
12) A. Cost/SF: $ /SF + B. Construction $/SF: $ /SF = C. Construction $/SF: $ /SF
(Re-enter 11D) (Re-enter 11C)
[Example: $6/SF + $220/SF = $226/SF]

The "Eligible Projected Construction Cost" is calculated by multiplying the "Eligible Projected Construction
Cost per Square Foot" figure (12C) times the square footage of new construction:

13) The Eligible Projected Construction $/SF: $ /SF
Multiplied By (Re-enter 12C)
14) The Square Footage of New Construction: SF
Equals
15) The Eligible Projected Construction Cost: $

If the projected construction cost estimated by the project architect is lower than the figure in Line 15, the applicant
shall use the lower figure as the normal public construction cost in the applicant’s area.

A 10% project contingency amount is allowed and is calculated by multiplying the total Eligible Projected
Construction Cost by 10%:

16) Eligible Contingency: (10% of Line 15) $
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Library Project Budget (All projects except Multipurpose Projects)

If there are no costs in any line item below for the project, specify by putting a zero “0” in the blank provided.

Line ltems: Eligible Ineligible
1) NeW CONSLIUCHON. ... .cciiiiiiiiiee e e e e eeeeeenenns $ $
2) Remodeling CONStrUCHION ..........uuiiiiaiiiiiiiiiiie e $ $
3) CONINGENCY....ciiiiii i, $ $
4) Appraised Value of Building..........ccocovviiiiiiiiiiiec e $ $
5) Appraised Value of Land............cccoooieiiiiiiiiiiiieeeeee e $ $
6) Site DEeVEIOPMENT .....ccoiiiii i $ $
7) Site DemMOlItioN.........oooiiiiie i $ $
8) Site Permits & FEES .....uuuiiiiiiiiiiiiiii e $ $
9) Site Option to Purchase Agreement ...........c.ccoeiveiiieiiieiinennnns $ $
10) Furnishings & EQuUipmMent CoOStS.......ocovviiiiiiiiiciieee e $ $
) T T3 F= Yo 1 TP $ $
12) Architectural & Engineering FEES .........coovvveiiiiiiiiiiiiiieiiieceenn, $ $
13) Construction Cost Estimator Fees ..........cocoveviveiivviiviiieiiieneenn, $ $
14) INterior DEeSIgNEr FEES.......uiiiiiiiiiici e $ $
15) Geotechnical/Geohazard REPOrts.........ccoeevveiviiiiiiieiiieieenn, $ $
16) Hazardous Materials Consultant FEes.............ccovvvvvveeiiennnnn. $ $
17) Energy Audit, Structural Engineering, Feasibility & ADA Studies ......... $ $
18) Library Consultant FEE .............oeeeiiiiiiiiiiiiii e $ $
19) Construction/Project Management............cooccevvveviiievinennnennn. $ $
20) Other Professional FEES..........couuuuiiiiiiiiiiiiii e $ $
21) Local Project Administration CoOStS..........ccoceviiiviiieiiieiiieiieeannns $ $
22) WOTKS OF At ..o $ $
23) Relocation Costs & MoVING COSES .......cccvuvuuiiiiiieaaieieiiiiiaeeennn $ $
24) Acquisition of Library Materials...........cc.ccovviiiiiiiiiiiicieeeens $ $
25) Other (Specify): $ $
26) Other (Specify): $ $
27) Other (Specify): $ $
28) TOTAL PROJECT COSTS: . it $ $
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Sources of Project Revenue (all projects except Multipurpose Projects)

29) State Matching Funds (65% of Line 281 Eligible COStS) ... ...uevueeriieeiieeiiieriieeeaieenenns $

30) Local Matching Funds (Line 28 Eligible Costs minus LiN€ 29)...........ccuvveuvirieeineeineeenaannns $
[Must also equal the total of Lines 31 — 35]

Sources of Local Matching Funds:

1) O YT PTPRPPTRPTN $
1725 T @ YU o | 1N $
33) SPECIAI DISHICT .. vt e $
BA) PrHIVATE ... $
35) Other (Specify: ) e $
36) Local Credits [Land? and ARE FEES] .........iiuueeieiiieitieitetieeiieetaeetaeeseaeesiestneeaeenaannnns $
37) Adjusted Local Match [Line 30 minus LiNE 36] ......c.uuviernieirieiiieiiieeeie e e eeieeennns $
38) Supplemental Local Funds [Same asLine 28 INeligible] ............oeveveeiieieiieeineeiiaeinaannns $
39) TOTAL PROJECT INCOME: [Add Lines 29, 30, aNd 38] ....cevuneernneiiinaeeiieeeiiieenieeeieeennns $

1 Up to a maximum of $20,000,000

2 Land credit is not allowed for land acquired by funds from the “Class Size Reduction Kindergarten-University Public Education
Facilities Bond Act of 1998” [See Education Code section 19995 (c) which references Part 68 (commencing with section 100400 of
the Education Code)

Projected Library Operating Budget
(New Public Libraries, including Conversion Projects except Multipurpose Projects)
INITIAL
START-UP ANNUAL
EXPENDITURES EXPENSES EXPENSES

1. Salaries/Benefits $ $

2. Facilities Costs $ $
Insurance
Maintenance (Including Custodial, Trash, Landscaping, etc.)
Security
Utilities
Other (Specify):

3. Equipment & Supplies Costs $ $
Equipment
Supplies

4. Materials $ $
Books, AV, Magazines, & Newspapers
Electronic Services & Subscriptions
Other Formats

5. Other Allocations (As applicable to the proposed project) $ $
Administrative/Business Office
Branch Operations
Circulation Services
Facilities & Capital Coordination
Program Planning
Technical Services
Other (Specify):

6. Miscellaneous (Other) $ $
7. TOTAL EXPENDITURES: $ $
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Multipurpose Project Budget (With Library Project Budget) mutipurpose projects only)

If there are no costs in any line item below for the project, specify by putting a zero “0” in the blank space provided.

A B C D E
Libraryl Library Portion Library Library Other?
Line Items: Dedicated of Common Total Total Total
Eligible Eligible Eligible Ineligible Ineligible
1. New Construction $ $ $ $ $
2. Remodeling Construction $ $ $ $ $
3. Contingency $ $ $ $ $
4. Appraised Value of Building $ $ $ $ $
5. Appraised Value of Land $ $ $ $ $
6. Site Development $ $ $ $ $
7. Site Demolition $ $ $ $ $
8. Site Permits & Fees $ $ $ $ $
9. Site Option Agreement $ $ $ $ $
10. Furnishings & Equipment Costs $ $ $ $ $
11. Signage $ $ $ $ $
12. Architectural & Engineering Fees $ $ $ $ $
13. Construction Cost Estimator Fees $ $ $ $ $
14. Interior Designer Fees $ $ $ $ $
15. Geotechnical/Geohazard Reports $ $ $ $ $
16. Hazardous Materials Consultant  $ $ $ $ $
Fees
17. Energy Audit, Structural, ADA, & $ $ $ $ $
Engineering Feasibility Studies
18. Library Consultant Fees $ $ $ $ $
19. Construction/Project Management $ $ $ $ $
20. Other Professional Fees $ $ $ $ $
21. Local Project Administration Costs $ $ $ $ $
22. Works of Art $ $ $ $ $
23. Relocation Costs & Moving Costs $ $ $ $ $
24. Acquisition of Library Materials $ $ $ $ $
25. Other (Specify): $ $ $ $ $
26. Total Project Costs: $ $ $ $ $

1 Library means that portion of the project that provides space for the delivery and support of public library direct services,
including joint use school library services (co-location or joint venture).

2 "Other" uses means any other space that does not provide for the delivery and support of public library direct services.
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Sources of Multipurpose Project Revenue (Multipurpose Projects Only)
27. State Matching Funds (65% of Line 26 Total Eligible COStsY) ..........cccvvvevvnierinnnnne. $

28. Local MatChing FUNAS.........ccouuieiiiiii e e $
[Column C, Line 26 minus Line 27. Must also equal the total of Lines 29 — 33]

Sources of Local Matching Funds:

e R 11 Y AP O $
0 TR o 1 U [ o) /P $
3L, SPECIAl DISHHCT ..uuiie i $
32, PHIVALE .o $
33. Other (Specify: ) $
34. Local Credits (Land2 and AKE FEES) .....ccuuivuiirniiieiiieeieeiieeteesteeaesresraesaeenns $
35. Adjusted Local Match (Line 28 minus LiN€ 34) .........ccceveivieiiieiiieiieiieeeeeieenn. $
36. Supplemental Local FUNS...........ccooiiiiiiiii e $

(Same as Line 26 Library (D) and Other (E) Total Ineligible)

37. TOTAL PROJECT INCOME [Add Lines 27,28 @nd 36] ...........coevvvniierniiiinneinnnnans $

1 Up to a maximum of $20,000,000

2 Land credit is not allowed for land acquired by funds from the “Class Size Reduction Kindergarten-University Public Education
Facilities Bond Act of 1998” [See Education Code section 19995 (c) which references Part 68 (commencing with section 100400 of
the Education Code)]

PrOjeCted Li brary Operating BUdget (Multipurpose New Construction and Conversion Projects Only)
INITIAL
START-UP ANNUAL
EXPENDITURES EXPENSES EXPENSES
1. Salaries/Benefits $ $

2. Facilities Costs $
Insurance
Maintenance (Including Custodial, Trash, Landscaping, etc.)
Security
Utilities
Other (Specify):

3. Equipment & Supplies Costs $ $
Equipment
Supplies

4. Materials $ $
Books, AV, Magazines, & Newspapers
Electronic Services & Subscriptions
Other Formats

5. Other Allocations (As applicable to the proposed project) $ $
Administrative/Business Office
Branch Operations
Circulation Services
Facilities & Capital Coordination
Program Planning
Technical Services
Other (Specify):

6. Miscellaneous (Other) $ $

7. TOTAL EXPENDITURES: $ $
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Financial Capacity (New Construction and Conversion Projects Only)

Applicants with new public library projects shall describe their financial capacity to open and maintain
operation of the proposed library including anticipated revenue sources for library operations support.

PROJECT TIMETABLE

Provide the timetable for the proposed project.

Show estimated dates of completion for future activities, as well as actual dates for activities already completed.

DATE

ACTIVITY
1. Planning and Land Use Permits Obtained (If Applicable) ’
2. Site Acquired (Obtain Possession by Purchase, Donation or Lease) ’
3. Schematic Plans Completion ’
4. Design Development Plans Completion ’
5. Working Drawings (90%) Completion ’
6. Construction Documents Completion ’
7. Project Advertised for Bids ’
8. Start of Construction »
9. Estimated Mid-Point of Construction »
10. Completion of Construction ’
11. Opening of Library Building to the Public ’
12. Final Fiscal & Program Compliance Review Completed ’
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APPLICATION CERTIFICATION

SIGNATURES

The parties below attest to and certify the accuracy and truthfulness of the application for California
Reading and Literacy Improvement and Public Library Construction and Renovation Bond Act of 2000
funds. If the application is successful, the applicant agrees to execute the project on the basis of the
application data provided herein including all supporting documents.

AUTHORIZED OFFICIAL OF THE APPLICANT JURISDICTION

Signature of Mayor, Chairperson of Board of Supervisors, or Head of District, authorized to make
application for the local jurisdiction.

Signature Date

Name (type) Title (type)

LIBRARY DIRECTOR OF THE OPERATING LIBRARY JURISDICTION

| hereby affirm that the library jurisdiction, for which | am the administrative agent, approves of the
application and will operate the facility as a public library after its completion.

Signature Date

Name (type) Title (type)

a SUBMIT COMPLETED APPLICATION FORM AND SUPPORTING DOCUMENTS ACCORDING
TO INSTRUCTIONS IN SECTION 20440

a MAIL APPLICATION AND SUPPORTING DOCUMENTS TO:

Bond Act Fiscal Officer
Office of Library Construction
1029 J Street, Suite 400
Sacramento, CA 95814-2825
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